

Fred C. Hart Associates, Inc.

36821



February 12, 1987

New York
Washington DC
Pittsburgh PA
Albany NY
Cherry Hill NJ
Meriden CT
Irvine CA
Detroit MI
Liberty Corner NJ

Chief, Investigations and
Compliance Branch
Emergency and Remedial Response
Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period January 1, 1988 through January 31, 1988.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB/mma

cc: J. Moorman
W. Tucker
R. Beasley
T. Morahan

(0099P:0009P)

111387

ASB 001 0267

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
January 1, 1988 - January 31, 1988

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of January 1988 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

Work this month included continued preparation of the revised Millington RI Report and additional engineering studies. On January 19, HART submitted to EPA a Work Plan for conducting ambient air sampling at the Millington Site. On January 26, Nigel Robinson, EPA Project Officer, phoned HART with comments on the Work Plan. In a letter dated January 29, HART responded to Mr. Robinson's comments.

Work anticipated to occur in February includes ambient air sampling if weather condition permit and submission of revised Millington RI Report and draft Feasibility Study Work Plan on February 29.

ASB 001 0268

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
January 1, 1988 - January 31, 1988

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of January 1988 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

Work this month included continued preparation of the revised Millington RI Report and additional engineering studies . On January 19, HART submitted to EPA a Work Plan for conducting ambient air sampling at the Millington Site. On January 26, Nigel Robinson, EPA Project Officer, phoned HART with comments on the Work Plan. In a letter dated January 29, HART responded to Mr. Robinson's comments.

Work anticipated to occur in February includes ambient air sampling if weather condition permit and submission of revised Millington RI Report and draft Feasibility Study Work Plan on February 29.

ASB 001 0269