

Fred C. Hart Associates, Inc.

36822



January 14, 1988

New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Hartford, CT
Cherry Hill, NJ
Irvine, CA
Southfield, MI
Liberty Corner, NJ

Chief, Investigations and
Compliance Branch
Emergency and Remedial Response
Division
U.S.E.P.A.
26 Federal Plaza
New York, NY 10278

Attn: Nigel Robinson
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress report for the period December 1, 1987 through December 3, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB/aa

cc: J. Moorman
W. Tucker
R. Beasley
T. Morahan

ASB 001 0270

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
December 1, 1987 - December 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of December 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

During December, HART personnel began responding to EPA's comments on the draft Remedial Investigation (RI) Report. On December 17, Tom Morahan (HART), Francie Barker (HART), Jim Moorman (Cadwalader, Wickersham & Taft) and Joseph Keller (National Gypsum) met with Raymond Basso (EPA), Nigel Robinson (EPA) and William Tucker (EPA) to discuss the comments to the draft RI Report. It was decided at this meeting that HART would revise the RI Report for the Millington site only and prepare a Feasibility Work Plan for the Millington site for submittal to EPA on February 29, 1988.

Work anticipated to occur in January includes responding to EPA's comments on the draft RI Report and continuing with the additional engineering studies of the Millington site.

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
December 1, 1987 - December 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of December 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

During December, HART personnel began responding to EPA's comments on the draft Remedial Investigation (RI) Report. On December 17, Tom Morahan (HART), Francie Barker (HART), Jim Moorman (Cadwalader, Wickersham & Taft) and Joseph Keller (National Gypsum) met with Raymond Basso (EPA), Nigel Robinson (EPA) and William Tucker (EPA) to discuss the comments to the draft RI Report. It was decided at this meeting that HART would revise the RI Report for the Millington site only and prepare a Feasibility Work Plan for the Millington site for submittal to EPA on February 29, 1988.

Work anticipated to occur in January includes responding to EPA's comments on the draft RI Report and continuing with the additional engineering studies of the Millington site.