

Fred C. Hart Associates, Inc.

36825



December 14, 1987

New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Cherry Hill, NJ
Meriden, CT
Irvine, CA
Detroit, MI
Liberty Corner, NJ

Chief, Investigations and
Compliance Branch
Emergency and Remedial Response
Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period November 1, 1987 through November 30, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB/mrp

cc: J. Moorman
W. Tucker
R. Beasley
T. Morahan

(0099P:0009P)

111387

ASB 001 0275

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
November 1, 1987 - November 30, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of November 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

From November 2 - 13, additional Shelby tube samples were collected at the Millington site for further characterization of the asbestos pile. The samples were shipped to J & L Testing Laboratory for analysis. On November 30, HART received EPA's comments to the draft Remedial Investigation (RI) Report.

Work anticipated to occur in December includes laboratory analysis of Shelby tube samples, responding to EPA's comments on the draft RI report, and reviewing groundwater and surface water data.

ASB 001 0276

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
November 1, 1987 - November 30, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of November 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

From November 2 - 13, additional Shelby tube samples were collected at the Millington site for further characterization of the asbestos pile. The samples were shipped to J & L Testing Laboratory for analysis. On November 30, HART received EPA's comments to the draft Remedial Investigation (RI) Report.

Work anticipated to occur in December includes laboratory analysis of Shelby tube samples, responding to EPA's comments on the draft RI report, and reviewing groundwater and surface water data.

ASB 001 0277