

Fred C. Hart Associates, Inc.

36828



November 13, 1987

New York, NY
Washington, DC
Pittsburgh, PA
Albany, NY
Cherry Hill, NJ
Meriden, CT
Irvine, CA
Detroit, MI
Liberty Corner, NJ

Chief, Investigations and
Compliance Branch
Emergency and Remedial Response
Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress report for the period October 1, 1987 through October 31, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B Barker

Frances B. Barker
Project Manager

FBB/mrp

cc: J. Moorman
W. Tucker
L. Worden
T. Morahan

(0099P:)

111387

ASB 001 0283

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
October 1, 1987 - October 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of October 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

The second round of groundwater and surface water monitoring began on October 12 and was completed on October 23. On October 14, EPA approved the Addendum to the Site Operations Plan to conduct further studies of the Millington asbestos pile. The work was scheduled to begin on November 2.

Work anticipated to occur in November includes performing additional geotechnical studies at the Millington site, awaiting EPA's comments on the draft RI report, and reviewing groundwater and surface water data.

ASB 001 0284

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
October 1, 1987 - October 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of October 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

The second round of groundwater and surface water monitoring began on October 12 and was completed on October 23. On October 14, EPA approved the Addendum to the Site Operations Plan to conduct further studies of the Millington asbestos pile. The work was scheduled to begin on November 2.

Work anticipated to occur in November includes performing additional geotechnical studies at the Millington site, awaiting EPA's comments on the draft RI report, and reviewing groundwater and surface water data.

ASB 001 0285