

Fred C. Hart Associates, Inc.

36830



June 12, 1987

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress Report for the period May 1, 1987 through May 31, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB:wsm
(01005n)

cc: J. Moorman
W. Tucker
L. Worden

(0738n-1)

ASB 001 0287

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

May 1, 1987-May 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of May 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On May 4, 1987, HART personnel met with EPA personnel to discuss the Endangerment Assessment. At this meeting, it was decided that an extension would not be required to complete the Remedial Investigation Report. The Remedial Investigation Report was hand-delivered to EPA on the May 29 deadline.

Work anticipated to occur in June includes collection of the first round of groundwater and surface water monitoring samples.

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

May 1, 1987-May 31, 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of May 1987 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On May 4, 1987, HART personnel met with EPA personnel to discuss the Endangerment Assessment. At this meeting, it was decided that an extension would not be required to complete the Remedial Investigation Report. The Remedial Investigation Report was hand-delivered to EPA on the May 29 deadline.

Work anticipated to occur in June includes collection of the first round of groundwater and surface water monitoring samples.

(0738n-2)

ASB 001 0289