

Fred C. Hart Associates, Inc.

36841



September 15, 1986

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

ATTN: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress report for the period August 1, 1986 through August 31, 1986. In addition to the events reported in the August monthly report, on August 20, 1986, HART representatives F. Barker and T. Morahan attended a public meeting held by EPA.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB:aa
Enclosure
cc: William Sawyer
Larry Worden
Jim Moorman

ASB 001 0336

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

August 1, 1986 - August 31, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of August 1986 on behalf of National Gypsum by Fred C. Hart Associates, Inc.

Section I-C

As per the Site Operations Plan, seven wells were installed at the Millington site. On August 11, 1986, the U.S. Fish and Wildlife Service issued a special use permit allowing HART access to the Great Swamp site. On August 25, 1986, the Hydrogeologic Investigation began at the Great Swamp site.

The hydrogeologic investigations at the 257 New Vernon Road and White Bridge Road sites are anticipated to begin in the month of September. In addition, surface water, sediment and biota sampling is anticipated to occur in September.

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

August 1, 1986 - August 31, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of August 1986 on behalf of National Gypsum by Fred C. Hart Associates, Inc.

Section I-C

As per the Site Operations Plan, seven wells were installed at the Millington site. On August 11, 1986, the U.S. Fish and Wildlife Service issued a special use permit allowing HART access to the Great Swamp site. On August 25, 1986, the Hydrogeologic Investigation began at the Great Swamp site.

The hydrogeologic investigations at the 257 New Vernon Road and White Bridge Road sites are anticipated to begin in the month of September. In addition, surface water, sediment and biota sampling is anticipated to occur in September.

ASB 001 0338