

Fred C. Hart Associates, inc.

36844



November 14, 1986

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress Report
for the period October 1, 1986 through October 31, 1986.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB:aa
Enclosure
cc: J. Moorman
W. Sawyer
L. Worden

ASB 001 0341

T

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

Oct. 1, 1986 - Oct. 31, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of October 1986 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

In accordance with the Site Operations Plan, on October 1, 1986 HART personnel conducted a potable well survey in the vicinity of the Great Swamp, White Bridge Road and New Vernon Road sites. On October 7 and 8, ten potable wells were sampled. From October 10-20, HART personnel sampled all 23 groundwater monitoring wells installed at the four sites. In addition, casing elevations of the groundwater monitoring wells were surveyed by Azzolina & Feury Engineering Co. in October.

In November, aquifer testing, data reduction and report writing are anticipated to occur.

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

Oct. 1, 1986 - Oct. 31, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of October 1986 on behalf of National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

In accordance with the Site Operations Plan, on October 1, 1986 HART personnel conducted a potable well survey in the vicinity of the Great Swamp, White Bridge Road and New Vernon Road sites. On October 7 and 8, ten potable wells were sampled. From October 10-20, HART personnel sampled all 23 groundwater monitoring wells installed at the four sites. In addition, casing elevations of the groundwater monitoring wells were surveyed by Azzolina & Feury Engineering Co. in October.

In November, aquifer testing, data reduction and report writing are anticipated to occur.