

Fred C. Hart Associates, Inc.

36845



October 15, 1986

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attn: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress report
for the period September 1, 1986 through September 30, 1986.

Sincerely,

FRED C. HART ASSOCIATES, INC.

Frances B. Barker

Frances B. Barker
Project Manager

FBB:aa
Enclosure
cc: William Sawyer
Larry Worden
Jim Moorman

ASB 001 0344

L

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

Sept. 1, 1986 - Sept. 30, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of September 1986 on behalf of National Gypsum by Fred C. Hart Associates, Inc.

Section I-C

As per the Site Operations Plan, 10 monitoring wells and 5 borings were installed at the Great Swamp site. Well installation at the Great Swamp site was completed on September 12, 1986. The Property Access Agreement for the 257 New Vernon Road site was signed by the property owners on September 15, and HART personnel commenced work at the site the same day. Well installation activities were completed on September 19.

The Property Access Agreement for the 651 White Bridge Road site was signed by the property owner on September 22, and HART personnel commenced work at the site the same day. Well installation activities were completed on September 26.

HART personnel conducted surface water and sediment sampling in the vicinity of the four asbestos disposal sites September 10 - 18, 1986. Biota sampling was conducted from September 23 - September 30.

Potable well sampling on New Vernon Road and White Bridge Road is anticipated to occur in the month of October as well as groundwater sampling at all four sites.

NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

Sept. 1, 1986 - Sept. 30, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No. CERCLA-50103 issued to National Gypsum Company, the following activities were conducted during the month of September 1986 on behalf of National Gypsum by Fred C. Hart Associates, Inc.

Section I-C

As per the Site Operations Plan, 10 monitoring wells and 5 borings were installed at the Great Swamp site. Well installation at the Great Swamp site was completed on September 12, 1986. The Property Access Agreement for the 257 New Vernon Road site was signed by the property owners on September 15, and HART personnel commenced work at the site the same day. Well installation activities were completed on September 19.

The Property Access Agreement for the 651 White Bridge Road site was signed by the property owner on September 22, and HART personnel commenced work at the site the same day. Well installation activities were completed on September 26.

HART personnel conducted surface water and sediment sampling in the vicinity of the four asbestos disposal sites September 10 - 18, 1986. Biota sampling was conducted from September 23 - September 30.

Potable well sampling on New Vernon Road and White Bridge Road is anticipated to occur in the month of October as well as groundwater sampling at all four sites.

ASB 001 0346

L