

Gunter, Jason


From: James, Kevin <kjames@doerun.com>
Sent: Friday, January 09, 2015 5:47 PM
To: Gunter, Jason
Cc: Yingling, Mark; Neaville, Chris; Montgomery, Michael; brandon.wiles@dnr.mo.gov; Ty Morris (TMorris@barr.com)
Subject: BRMT 4th Quarter 2014
Attachments: removed.txt; BigRiverMineTailings_ProgressReport_4th__QTR_2014.pdf

Jason -

Attached is the 3rd quarter progress report for Big River Mine Tailings Site.

Kevin James

Kevin James



Construction Engineering
W: 573.626.2096
C: 573.247.6766

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.

OTCR

40482437

4.2



Superfund

THE
DOE RUN
COMPANY

Remediation Group

Kevin James
Construction Engineering Manager
kjames@doerun.com

January 9, 2015

Mr. Jason Gunter
Remedial Project Manager
U.S. Environmental Protection Agency
Region 7 - Superfund Branch
11201 Renner Blvd.
Lenexa, KS 66219

Re: The Doe Run Company – Big River Mine Tailings Site Quarterly Progress Report

Dear Mr. Gunter:

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No. VII-94-F-0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the period October 1, 2014 through December 31, 2014 is enclosed. If you have any questions or comments, please call me at 573-626-2096.

Sincerely,



Kevin James
Construction Engineering Manager

Enclosure

- c: Mark Yingling – TDRC (electronic only)
- Chris Neaville – TDRC (electronic only)
- Michael Montgomery – TDRC (electronic only)
- Brandon Wiles – MDNR
- Ty Morris – Barr Engineering

35 Iron County Rd. #1, Viburnum, MO 65566
Telephone: (573) 626-2096

Big River Mine Tailings Site
Desloge, Missouri
Quarterly Progress Report
Period: October 1, 2014 – December 31, 2014

1. Actions Performed or Completed This Period:

- a. Representatives from Doe Run monitored the three well points and took water level readings from the two monitoring wells installed as part of the "Action Plan for Tailings Movement Observed on the Big River Site 6 Slope."
- b. Vegetation maintenance activities, including the use of biosolids, continued on portions of the site that were vegetated during the completion of removal action activities.
- c. Work continued on the Post-Removal Site Control Plan for the entire site.

2. Data and Results Received This Period:

- a. No indication of water in the well points was identified during the checks of the well points. Rods in the well points have mold growing on them.
- b. Groundwater elevations in the two monitoring wells continue to fluctuate very little.

3. Scheduled Activities not Completed This Period:

- a. None.

4. Planned Activities for Next Period:

- a. Doe Run staff will continue to check the well points for indications of a shallow water table and take water level readings from the monitoring wells.
- b. Work will continue on the Site 7 Construction Completion Reports.
- c. Work on the Post-Removal Site Control Plan for the entire site will continue.

5. Changes in Personnel:

- a. Mark Nations has retired from The Doe Run Company and will no longer act as the Project Coordinator.
- b. Kevin James will now be the Project Coordinator for The Doe Run Company. In accordance with Section XVI, Paragraph 58, of the above referenced Administrative Order on Consent this will serve as the written notice of the change in Project Coordinators.
- c. The following members of the remediation group working in the Old Lead Belt region have been transferred to positions at the active mining and milling operations - Chris Rawlins, Keith Bates, Adam Mills, and Steve Sadler.

6. Issues or Problems Arising This Period:

- a. None.

7. Resolution of Issues or Problems Arising This Period:

- a. None.

Gunter, Jason

From: James, Kevin <kjames@doerun.com>
Sent: Friday, January 09, 2015 5:47 PM
To: Gunter, Jason
Cc: Yingling, Mark; Neaville, Chris; Montgomery, Michael; 'martin.kator@dnr.mo.gov'; 'brandon.wiles@dnr.mo.gov'; 'Ty Morris (TMorris@barr.com)'
Subject: Federal Progress Report - December
Attachments: Federal_ProgressReport_12-14.pdf; 11 - Remediation Air Report - November 2014.pdf; Pb Results October 2014_017.pdf

Jason -

Attached is the December Progress Report for the Federal Site.

Best regards,

Kevin James

Kevin James

Construction Engineering
W: 573.626.2096
C: 573.247.6766

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.