

Gunter, Jason

From: James, Kevin <kjames@doerun.com>
Sent: Monday, January 12, 2015 3:51 PM
To: Gunter, Jason
Cc: Yingling, Mark; Neaville, Chris; Montgomery, Michael; brandon.wiles@dnr.mo.gov; Ty Morris (TMorris@barr.com)
Subject: BTE 4th Qtr 2014
Attachments: removed.txt; BonneTerreEast_4thQtrProgressReport_12-14.pdf

Jason -

Attached is the 4th quarter Bonne Terre East progress report.

Kevin

Kevin James



Construction Engineering
W: 573.626.2096
C: 573.247.6766

This message is intended solely for the designated recipient and may contain confidential, privileged or proprietary information. If you have received it in error, please notify the sender immediately and delete the original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient should check this message and any attachments for the presence of viruses or malware. The Doe Run Company accepts no liability for any loss or damage caused through the transmission of this e-mail.

OTCP

40482438

4.2



Superfund

0002

**THE
DOE RUN
COMPANY**

Remediation Group

Kevin James
Construction Engineering Manager
kjames@doerun.com

January 12, 2015

Mr. Jason Gunter
Remedial Project Manager
U.S. Environmental Protection Agency
Region 7 - Superfund Branch
11201 Renner Blvd.
Lenexa, KS 66219

Re: The Doe Run Company – Bonne Terre Superfund Site Quarterly Progress Report

Dear Mr. Gunter:

As required by Article VIII, Section 33 of the Administrative Order on Consent (Docket No. CERCLA-7-2000-0024) and Article VIII, Section 29 of the Administrative Order on Consent (Docket No. CERCLA-7-2000-0025) for the referenced project and on behalf of The Doe Run Company, the progress report for the period October 1, 2014 through December 31, 2014 is enclosed. If you have any questions or comments, please call me at 573-626-2096.

Sincerely,



Kevin James
Construction Engineering Manager

Enclosures

- c: Mark Yingling – TDRC (electronic only)
- Chris Neaville – TDRC (electronic only)
- Michael Montgomery – TDRC (electronic only)
- Brandon Wiles – MDNR
- Ty Morris – Barr Engineering

35 Iron County Rd. #1, Viburnum, MO 65566
Telephone: (573) 626-2096

Bonne Terre Mine Tailings Site
Bonne Terre, Missouri
Removal Action - Quarterly Progress Report
Period: October 1, 2014 – December 31, 2014

1. Significant Developments and Work Performed this Period:

- a. As per the submitted Post Removal Site Control Plan (PRSCP), the fourth quarter stormwater sampling event for the southern detention basin sampling point (eastern portion) was not completed.
- b. Completed the fourth quarter 2014 site inspection on the western portion of the Bonne Terre Mine Tailings Site.
- c. Continued work on the Removal Action Report for the Eastern Portion of the Bonne Terre Mine Tailings Site.
- d. Worked on the 2014 O&M Report for the western portion of the Bonne Terre Mine Tailings Site.

2. Problems Encountered This Period:

- a. None.

3. Significant Developments Anticipated and Work Scheduled Next Period:

- a. Complete the 2014 O&M Report for the western portion of the Bonne Terre Mine Tailings Site.
- b. Continue work on the Removal Action Report for the Eastern Portion of the Bonne Terre Mine Tailings Site.

4. Planned Resolutions of Past or Anticipated Problems:

- a. None.

5. Changes in Personnel:

- a. Mark Nations has retired from The Doe Run Company and will no longer act as the Project Coordinator.
- b. Kevin James will now be the Project Coordinator for The Doe Run Company. In accordance with Section VIII, Paragraph 31 and Section VIII, Paragraph 27, of the above referenced Administrative Orders on Consent this will serve as the written notice of the change in Project Coordinators.
- c. The following members of the remediation group working in the Old Lead Belt region have been transferred to positions at the active mining and milling operations - Chris Rawlins, Keith Bates, Adam Mills, and Steve Sadler.