



Haley & Aldrich  
600 South Meyer Ave  
Suite 100  
Tucson, AZ 85701-2554

Tel: 520.289.8600  
Fax: 520.882.8178  
HaleyAldrich.com

09 July 2009  
File No. 27080-201

United States Environmental Protection Agency, Region 5  
77 West Jackson Blvd., SR-6J  
Chicago, Illinois 60604



Attention: Jim Hahnenberg  
Remedial Project Manager

Fred Micke  
On-Scene Coordinator

Subject: Monthly Progress Report for June 2009  
RI/FS and Removal Action  
North Bronson Former Facilities Site  
Former Scott Fetzer Facility - Operable Unit 3 (OU3)  
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action during June 2009.

*1. Activities Completed During This Reporting Period:*

- Scott Fetzer submitted the May 2008 monthly progress report to USEPA on June 10, 2009.
- Representatives of Scott Fetzer and USEPA performed a site visit on June 15-16, 2009 to speak with property owners in the vicinity of NBFF OU3 regarding upcoming remedial activities. Proposed soil sampling was also discussed with property owners immediately adjacent to the former Annex/CDF, and access agreements were provided for their review and approval.
- Scott Fetzer submitted the final Feasibility Study to USEPA on June 19, 2009.
- USEPA sent Scott Fetzer a Feasibility Study conditional approval letter on June 24, 2009.

*2. Summary of Collected Data:*

No data was collected during this reporting period.

*3. Documents Completed and Submitted During this Reporting Period:*

Scott Fetzer submitted the final Feasibility Study to USEPA on June 19, 2009.

*4. Problems Encountered During this Reporting Period:*

Problems were not encountered during this reporting period.

*5. Scheduled Activities for the Next Reporting Period:*

There are no scheduled activities during the next reporting period. The proposed soil sampling adjacent to the former Annex/CDF will be performed once all of the access agreements are in place. Scott Fetzer is currently waiting on one remaining access agreement.

*6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:*

There are no anticipated problems during the next reporting period.

*7. Summary of Proposed or Approved Changes to the Work Plans or Schedules*

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,  
HALEY & ALDRICH, INC.



Eric Pigati, P.G.  
Senior Hydrogeologist  
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.  
Michigan Department of Environmental Quality; Attn: Deborah Larsen  
Jones Day; Attn: Stephen Giblin, Esq.  
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq.