



June 10, 2009
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6J
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Fred Micke
On-Scene Coordinator

Subject: Monthly Progress Report for May 2009
RI/FS and Removal Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action during May 2009.

1. Activities Completed During This Reporting Period:

- Scott Fetzer submitted the April 2008 monthly progress report to USEPA on May 11, 2009.
- By letter dated May 28, 2009, USEPA approved the April 22, 2009 *Soil Sampling Work Plan for Locations Adjacent to the Former Annex/CDF, Former Scott Fetzer Facility-NBFF OU3, Bronson, Michigan*.
- By letter dated May 28, 2009, USEPA provided Scott Fetzer with comments related to the revised *Feasibility Study, North Bronson Former Facilities Site, Former Scott Fetzer Facility – Operable Unit #3, Bronson, Michigan* dated January 2009 and requested that Scott Fetzer submit the final draft by June 19, 2009.

2. Summary of Collected Data:

No data was collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period:

No documents were completed during this reporting period.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

USEPA plans to meet with individual property owners adjacent to the former Annex/CDF on June 15 and 16, 2009 to discuss proposed soil sampling per the April 22, 2009 soil sampling work plan, as well as the nature and scope of proposed remedial activities related to NBFF OU3.

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:

There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH, INC.



Eric Pigati, P.G.
Senior Hydrogeologist
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.
Michigan Department of Environmental Quality; Attn: Deborah Larsen
Jones Day; Attn: Stephen Giblin, Esq.
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq.