


**MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA**



Reporting Period: FY10, Q1 & Q2

Site Name: North Bronson Industrial Area (1C)

MSCA#: V00E18302

Activity: Management Assistance

Budget Period: 04/01/09 – 03/31/11

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(Problems and delays encountered this period, corrective measures taken or planned, identify by task)

TASK A: TECHNICAL ASSISTANCE

During this reporting period the technical support provided by the DNRE to the USEPA relative to activities at the North Bronson Industrial Area (NBIA) Superfund site utilizing the management assistance grant consisted of the following: The DNRE Project Manager and Geologist consulted with the USEPA Remedial Project Manager (RPM) relative to the potentially responsible parties' (PRP) proposal for soil, sediment and surface water sampling and provided technical comments on the proposal. The DNRE staff participated in a November 6, 2009, conference call with the PRP to discuss the outstanding issues relative to their responses to our comments on the work plan. During that call we also discussed the ramifications that would result if it is determined that the entire soil bank north of the western lagoons but south of the county drain is contaminated above applicable criteria.

The DNRE maintained regular communication with the RPM via discussions, conference calls, and U.S. and electronic mail covering all aspects related to the design of the remedy at the site.

The DNRE received and reviewed Monthly Progress Reports from the PRP group.

TASK B: COMMUNITY RELATIONS: No activity.

TASK C: LEGAL SUPPORT: No activity.

TASK D: PROJECT COORDINATION AND REVIEW

Time was charged against the site to review monthly financial reports and to prepare the FY09, Q3/Q4 Progress Report. Time is also charged against the project for maintaining the project files.

FINANCIAL REPORTING BY TASK:

	<u>TASK A</u>	<u>TASK B</u>	<u>TASK C</u>	<u>TASK D</u>
EST. EXP. PRIOR TO THIS REPORTING PERIOD:	\$ 4,819	\$ 0	\$ 0	\$ 1,000
EST. EXP. THIS REPORTING PERIOD:	\$ 2,507	\$ 0	\$ 0	\$ 500
ESTIMATED EXPENDITURES TO DATE:	\$ 7,326	\$ 0	\$ 0	\$ 1,500

TOTAL EXPENDITURES TO DATE: \$ 8,826

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

Prepared by Deborah Larsen
Deborah Larsen, Project Manager

Date 4-26-10

Approved by Daria W. Devantier
Daria W. Devantier, Supervisor

Date 4-26-2010