

**MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA**

US EPA RECORDS CENTER REGION 5



428770

Reporting Period: FY10, Q1 & Q2

Site Name: North Bronson Former Facilities (NBFF) (B5)

MSCA#:

V00E18302

Activity: Management Assistance

Budget Period:

**04/01/09 -
3/31/11**

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(Problems and delays encountered this period, corrective measures taken or planned, identify by task)

TASK A: TECHNICAL ASSISTANCE

L.A. Darling (LAD):

The DNRE participated in a conference call on November 19, 2009, to discuss issues related to remedial design of the remedy at the site. The DNRE reviewed the preliminary scope of work for design.

Scott & Fetzer: The DNRE consulted with the USEPA Remedial Project Manager on issues related to the scope of work for design of the remedy selected in the Record of Decision which was signed September 30, 2009.

Bronson Reel: No activity.

TASK B: COMMUNITY RELATIONS: No activity.

TASK C: LEGAL SUPPORT: No activity.

TASK D: PROJECT COORDINATION AND REVIEW

Reviewed monthly financial reports for LAD and Scott & Fetzer. Also received and reviewed Monthly Progress Reports from each of the Potentially Responsible Parties. Time was charged against each of the sites during this reporting period to prepare Progress Reports for FY09, Q3/Q4.

FINANCIAL REPORTING BY TASK:

	<u>TASK A</u>	<u>TASK B</u>	<u>TASK C</u>	<u>TASK D</u>
EST. EXP. PRIOR TO THIS REPORTING PERIOD:	\$ 5,483	\$ 0	\$ 0	\$ 1,000
EST. EXP. THIS REPORTING PERIOD:	\$ 1,800	\$ 0	\$ 0	\$ 404
ESTIMATED EXPENDITURES TO DATE:	\$ 7,283	\$ 0	\$ 0	\$ 1,404

TOTAL EXPENDITURES TO DATE: \$ 8,687

Prepared by Deborah Larsen
Deborah Larsen, Project Manager

Date

4-26-10

Approved by Daria W. Devantier
Daria W. Devantier, Supervisor

Date

4-26-2010