

The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516
(314) 232-0232 TELEX 44-857

107E-6046-05
October 31, 2005

Ms. Stephanie Doolan
U.S. Environmental Protection Agency Region VII
901 North Fifth Street
Kansas City, KS 66101



Encl: (1) Corrective Action Quarterly Progress Report-Third Quarter 2005

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in cursive script that reads "Joe Haake".

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. 107E, Bldg. 111, Mailcode S111-2491
(314) 777-9181

471855



RCRA RECORDS

RECEIVED

NOV 02 2005
ARTD/RCAP

Quarterly Progress Report for Third Quarter 2005

Description of the work completed

Submitted the Building 41 fuel farm closure report to the MDNR Hazardous Waste Program Tanks Section and Permits Section on July 11.

Received e-mail on July 22 from Jill Bruss, MDNR HWP Permits Section, stating that the RBCA Report for the Building 41 Fuel Farm looks fine to the HWP.

Received draft MDNR comments to the Tract I RBCA Report in August via e-mail.

Met with MDNR on August 30 to discuss the draft RBCA Report comments.

Conducted soil excavation at Risk Area 6B and 8B on September 7 and 8 as specified in the approved Interim Action Remedial Excavation Work Plan.

Responded to MDNR soil vapor sampling plan comments on September 22 requesting to delay revision of the plan until final RBCA Report comments are received.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Conduct interim action soil excavation at Risk Areas 3A and 3E as specified in the approved work plan.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for Third Quarter 2005

Description of the work completed

Submitted the Building 41 fuel farm closure report to the MDNR Hazardous Waste Program Tanks Section and Permits Section on July 11.

Received e-mail on July 22 from Jill Bruss, MDNR HWP Permits Section, stating that the RBCA Report for the Building 41 Fuel Farm looks fine to the HWP.

Received draft MDNR comments to the Tract I RBCA Report in August via e-mail.

Met with MDNR on August 30 to discuss the draft RBCA Report comments.

Conducted soil excavation at Risk Area 6B and 8B on September 7 and 8 as specified in the approved Interim Action Remedial Excavation Work Plan.

Responded to MDNR soil vapor sampling plan comments on September 22 requesting to delay revision of the plan until final RBCA Report comments are received.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Conduct interim action soil excavation at Risk Areas 3A and 3E as specified in the approved work plan.

Instances of noncompliance with the corrective actions of the permit

None