

The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516
(314) 232-0232 TELEX 44-857

107E-5991-JWH
April 27, 2005

RECEIVED
MAY 03 2005

BY:

Ms. Demetra Salisbury
U.S. Environmental Protection Agency
901 North Fifth Street
Kansas City, KS 66101



Encl: Corrective Action Quarterly Progress Report-First Quarter 2005

Dear Ms. Salisbury:

The enclosed Quarterly Progress Report is submitted as required by Section XI of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000818963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in cursive script that reads "Joe Haake".

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. 107E, Bldg. 111, Mailcode S111-2491
(314) 777-9181

471860



RCRA RECORDS

RECEIVED
SEP 09 2005
ARTD/RCAP

Quarterly Progress Report for First Quarter 2005

Description of the work completed

Received approval of the RFI report from MDNR on January 5.

Submitted an executive summary and corrected figures for the final RFI report to MDNR.

Completed and submitted Interim Action Remedial Excavation Work Plan to MDNR.

Completed and submitted TPH Soil Vapor Sampling Work Plan to MDNR.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Remove the six underground storage tanks and the fuel/water separator at the Building 41 tank farm located in Tract I South.

Conduct interim action soil excavation upon approval of the work plan

Conduct TPH soil vapor sampling upon approval of the work plan.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for First Quarter 2005

Description of the work completed

Received approval of the RFI report from MDNR on January 5.

Submitted an executive summary and corrected figures for the final RFI report to MDNR.

Completed and submitted Interim Action Remedial Excavation Work Plan to MDNR.

Completed and submitted TPH Soil Vapor Sampling Work Plan to MDNR.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Remove the six underground storage tanks and the fuel/water separator at the Building 41 tank farm located in Tract I South.

Conduct interim action soil excavation upon approval of the work plan

Conduct TPH soil vapor sampling upon approval of the work plan.

Instances of noncompliance with the corrective actions of the permit

None