



485214  
EPA REGION VIII  
INFRASTRUCTURE/STMS-I

01 FEB -2 PM 2:52

February 2, 2001

US EPA Region VIII  
Attn. Mr. Paul Peronard, 8EPR-EP  
On-Scene Coordinator  
999 18th Street, Suite 500  
Denver, CO. 80202-2466

501 Mineral Avenue  
Libby, MT 59923


RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-10, Libby, Mt. Export Plant Progress Report for the period January 27, 2001 through February 2, 2001.

Dear Mr. Peronard:

Per the above referenced Unilateral Administrative Order, please find attached a progress report describing the activities that occurred during the period of January 27, 2001 through February 2, 2001 at the Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

Sincerely,



Mr. Jim Stout  
Site Project Manager

Attachment

cc:	John Constan	Montana DEQ
	Ken Lund	Holme, Roberts & Owen
	Bob Mariam	W.R. Grace
	Karen Brown	W.R. Grace
	Ray Lidstrom	URS

URS Corporation  
707 17th Street, Suite 3400  
Denver, CO 80202  
Tel: 303.292.0800  
Fax: 303.292.5860

February 2, 2001

US EPA Region VIII  
Attn. Mr. Paul Peronard, 8EPR-EP  
On-Scene Coordinator  
999 18th Street, Suite 500  
Denver, CO. 80202-2466

501 Mineral Avenue  
Libby, MT 59923

Dear Mr. Peronard:

**Progress Report for the Period of January 27, 2001 through February 2, 2001.**

The Weekly Progress Report for the period of January 5, 2001 – January 26, 2001 was submitted to the EPA and State on January 26, 2001.

At Export Plant

- Back-filling activities at the Export Plant have been discontinued for the season.

At Millwork West

- Millwork West personnel completed most recent planer run.
- Restoration of Planer Shop nearly completed. Three rooms built per plan submitted to City of Libby and EPA. Noble Electric continues work to meet overall electrical requirements.
- A letter indicating the restoration plans for the four buildings other than the Planer Shed was submitted to the EPA on January 18, 2000.
- A quarter page ad indicating the Millwork West move continued in The Western News newspaper.
- A television ad indicating the Millwork West move continued to run.

At Mine Disposal Site

- No progress to report.

**Problems and Issues**

- Electrical requirements have yet to be clearly defined and, therefore, met for the Planer Shed restoration.

**Analytical Data Received**

- None

**Material Movement and Disposal**

- None.

**Health and Safety**

- None.

**Anticipated Developments Next Week**

- It is anticipated that all electrical requirements within the Planer Shed will be satisfied.


**Planned Resolutions or Anticipated Problems**

- Resolve electrical requirements within Planer Shed through discussions with City of Libby, Millwork West, and electrical inspector.

**Schedule**

- Complete and submit draft of final report within 15 days after completion of all removal actions required under the UAO.

Respectfully,



Jim Stout  
Project Coordinator  
Libby Asbestos Site

**Attachments**