



486142

LETTER OF TRANSMITTAL

TO: Paul Peronard - US EPA

FROM: Jim Stout - URS

DATE: December 22, 2000

PROJECT TITLE: Export Plant Removal Action - Libby, MT - Weekly Progress Report

WE ARE SENDING YOU THE FOLLOWING ATTACHMENTS:

ITEM NO.	FILE CODE	DESCRIPTION	DATE	COPIES
1	6.2.b.1.21	Weekly Progress Report for December 15, 2000 - December 28, 2000	12/22/00	3

RELINQUISHED BY:

RECEIVED BY:

SIGNATURE:

SIGNATURE:

PRINT NAME:

PRINT NAME:

DATE/TIME:

DATE/TIME:



December 22, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Street, Suite 500
Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923


RE: US EPA Region VIII Unilateral Administrative Order (UAO) No. CERCLA-8-2000-10, Libby, Mt. Export Plant Weekly Report for the two week period December 15 through December 28, 2000.

Dear Mr. Peronard:

Per the above referenced Unilateral Administrative Order, please find attached a weekly report describing the activities that occurred during the weeks of December 15 through December 28, 2000, at the Libby, Mt. Export Plant.

Please call if you have any questions concerning this submittal.

Sincerely,



For Jim Stout

Mr. Jim Stout
Site Project Manager

Attachment

cc:	John Constan	Montana DEQ
	Ken Lund	Holme, Roberts & Owen
	Bob Mariam	W.R. Grace
	Karen Brown	W.R. Grace
	Ray Lidstrom	URS

December 22, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Street, Suite 500
Denver, CO. 80202-2466

501 Mineral Avenue
Libby, MT 59923

Dear Mr. Peronard:

Progress Report for the Weeks of December 15 – December 28, 2000

The Weekly Progress Report for the period of December 8 – December 14, 2000 was submitted to the EPA and State on December 15, 2000.

At Export Plant

- Back-filling activities at the Export Plant have been discontinued for the season.

At Millwork West

- Restoration plans for the interior of the Planer Shop have been submitted to the EPA for approval.
- A quarter page add indicating the Millwork West move continued in The Western News newspaper.
- A television add indicating the Millwork West move continued to run.

At Mine Disposal Site

- No progress to report.

Problems and Issues

- None

Analytical Data Received

- None

Material Movement and Disposal

- None.

Health and Safety

- None.

Anticipated Developments Next Week

- None.

Planned Resolutions or Anticipated Problems

- None.

Schedule

- A building restoration plan will be completed by January 18, 2001.
- URS personnel will be off for the Christmas holidays through January 4, 2001.

Respectfully,



For Jim Stout

Jim Stout
Project Coordinator
Libby Asbestos Site

Attachments