

Haley & Aldrich of Michigan
455 E. Eisenhower Parkway
Suite 210
Ann Arbor, MI 48108
734.887.8400

June 9, 2015
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6J
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Brad Benning
On-Scene Coordinator

Subject: Monthly Progress Report for May 2015
RI/FS, Removal Action, and Remedial Design/Remedial Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Benning:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 of the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the monthly progress report for work performed during May 2015.

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the April 2015 monthly progress report to USEPA on May 8, 2015.

2. Summary of Collected Data:

Data was not collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period:

Documents were not submitted during this reporting period.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

Scott Fetzer received USEPA's comments on the NBFF OU3 Remedial Design Work Plan on May 29, 2015. During the next reporting period, Scott Fetzer will review and appropriately respond to the USEPA regarding these comments.

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:


There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Changes to Work Plans or schedules were not required during this reporting period.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH OF MICHIGAN, INC.



Keith M. Aragona, P.E.
Senior Project Manager
Project Coordinator

c: United States Environmental Protection Agency; Attn: Tom Williams, Esq.
Michigan Department of Environmental Quality; Attn: Beth Mead-O'Brien
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: David Lamb, Esq.