

THE AVENDT GROUP, INC.

ENGINEERS & SCIENTISTS

Mr. James J. Hahnenberg (SR-6J)
Remedial Project Manager
U.S. EPA Region 5
77 West Jackson Boulevard
Chicago, IL 60604-3590

US EPA RECORDS CENTER REGION 5



501076

June 4, 2015

Re: **Monthly Progress Report, May 2015**
L.A. Darling Former Facility, NBFF OU2

Dear Mr. Hahnenberg,

Pursuant to Section XI. Order, paragraph 42 Progress Reports of the Administrative Order For Remedial Design and Remedial Action effective July 3, 2011 for the above referenced facility; this is the Monthly Progress Report for work completed during May 2015.

ACTIVITIES COMPLETED AND ANY PROBLEMS ENCOUNTERED -

1. **Remedial Action Phase 1, AS/SVE Installation Operation** - Operated a reported 31 days in the month of May 2015.
2. **Project Schedule** - The entire AS/SVE system will remain operational **until shutdown is approved by regulatory agencies.**
3. **AS/SVE Monthly O&M Summary Report** - The May 2015 Monthly O&M Summary Report for the AS/SVE System will be attached to next monthly report.

VALIDATED DATA RECEIVED AND NOT PREVIOUSLY REPORTED-

1. **Lab Data-** No soil or groundwater sampling data was collected during the month.
2. **Groundwater Sampling-** Groundwater sampling of the on-site wells is scheduled for June 16 and 17, 2015.

RD/RA WORK PLANNED FOR NEXT 90 DAYS -


1. **On-Site Inspections-** Maintain liaison with RPM, MDEQ and OneSullivan Representative for scheduling of any on-site inspections.
2. **AS/SVE System Operation** - The effectiveness of the NBFF OU2 AS/SVE to continue to reduce the concentrations of VOC's contributing to the NBIA Regional Groundwater Contamination shall be critically evaluated to determine the applicability of continued operation. The results of this evaluation shall be presented to the regulatory agencies for review and discussion.

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None.

If you should have any questions or comments regarding this progress report, please do not hesitate to contact me at your convenience (312) 543-6257.

Respectfully,

The AVENDT GROUP, Inc.


Raymond J. Avendt Ph.D. PE
Project Coordinator

Cc: B. Mead-O'Brien, MDEQ; S. Franzetti, NF LLP; T. Maley, OneSullivan, via email