

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region 5



DATE: December 10, 2013

SUBJECT: Request for an Extension of RAC 2 Work Assignment No. 121-ROBE-051C
Name of Site: North Bronson Industrial Area

FROM: *James J. Hahnenberg*
James Hahnenberg
Work Assignment Manager

THRU: Pankaj Parikh
Project Officer

TO: Donna Plumb and Parveen Vij
Contract Specialist Contracting Officer

This memo serves to request an extension of the period of performance for the work assignment 121-ROBE-051C from December 31, 2013 to December 31, 2015, including work assignment closeout.

Question 1 - What is the current status of the site?

Answer: The North Bronson Industrial Area Site is in the Design phase. A final Design is expected by 2015.

Question 2 - Why is the project not complete?

Answer: Cleanup goals have been under discussion. Achieving resolution of key issues have delayed completion of the Design by PRPs.

Question 3 - Is the contractor's performance the cause of the delay?

Answer: The contractor was not the cause of the delay.

Question 4 - Is the remaining effort needed to fully implement the SOW, within both the existing approved work plan and expenditure LOE/costs?

Answer: Yes

Question 5 - Do you recommend that the work assignment be closed out or the completion date be extended.

Answer: I recommend that the work assignment completion date be extended to December 31, 2015.

If you have any questions, please feel free to contact me at 3-4213.