


BRAUSCH ENVIRONMENTAL, LLC

131 Wedgewood Drive
Gibsonia, PA 15044-9795
Office: (724) 444-0377
Cell: (412) 720-8549
Fax: (724) 444-0351
Email: lbrausch@consolidated.net

Via Electronic and First-Class Mail

January 13, 2015



Mr. James J. Hahnenberg
Remedial Project Manager
U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J
Chicago, IL 60604-3590

**Re: Monthly Progress Report for December 2014
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan**

Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action (RD/RA) of Operable Unit 1 (OU1) at the North Bronson Industrial Area (NBIA) Site (the Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of the Consent Decree during December 2014.

1. Activities Completed During This Reporting Period

- A. On December 13, 2014, the Group submitted the November 2014 monthly progress report to USEPA with copies to the Michigan Department of Environmental Quality (MDEQ).

2. Results of Sampling and Other Test Data

- A. The Group developed no sampling or test data during the December 2014 reporting period.

3. Work Plans, Procedures, and Deliverables

- A. The Group submitted no work plans, procedures, or deliverables during the December 2014 reporting period.

4. Actions Projected for Next Six-Week Period

- A. The Group will begin preparation of the Basis of Design report for submittal within 45 days of receipt of USEPA approval of the revised *Remedial Design Work Plan* (RDWP) that was submitted to USEPA on January 31, 2014.

5. Progress and Schedule Report

- A. The revised RDWP provides the schedule for submittal of design deliverables.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

- A. The Group proposed no changes to approved work plans or schedules during the December 2014 reporting period.

7. Activities Undertaken in Support of the Community Relations Plan

- A. The Group undertook no formal activities in support of the Community Relations Plan during the December 2014 reporting period.

We trust that this submittal satisfies your requirements at this time. If you have questions regarding this monthly progress report or related project matters, please do not hesitate to contact me.

Respectfully submitted,



Leo M. Brausch
Project Coordinator

LMB:

Mr. James J. Hahnenberg
January 13, 2015
Page 3

cc: Beth Mead-O'Brien, MDEQ
Charles W. Graff, MDEQ

cc (via email):
NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee