

The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516
(314) 232-0232

October 31, 2012
107A-6695-JH



Mr. Richard Nussbaum, Chief
Permits Section
Hazardous Waste Program
Missouri Department of Natural Resources
205 Jefferson Street
P.O. Box 176
Jefferson City, MO 65102



Encl: Corrective Action Quarterly Progress Report-Third Quarter 2012

Dear Mr. Nussbaum:

The enclosed Quarterly Progress Report is submitted as required by Section XI of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Two copies of the report will also be submitted to the U.S. EPA, Region VII as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

A handwritten signature in cursive script that reads "Joe Haake".

Joe Haake
Environmental Scientist/Engineer
(314) 777-9181

cc: Bruce Stuart, MDNR
Christine Kump-Mitchell, MDNR
Andrea Stone, U.S. EPA Region 7

RCRA



522364

Quarterly Progress Report for Third Quarter 2012

Description of the work completed

Contract for interim measures work awarded to RAM Group of Gannett Fleming.

Limited direct push investigation conducted at sub-areas 2B and 6B as described in the Interim Measures Work Plan.

Received comments from MDNR on the Focused Corrective Measures Study (CMS) dated February 2012.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Install ground water monitoring wells as described in the Interim Measures Work plan.

Conduct pilot test subsurface injections as described in the Interim Measures Work plan.

Respond to MDNR comments on the CMS.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for Third Quarter 2012

Description of the work completed

Contract for interim measures work awarded to RAM Group of Gannett Fleming.

Limited direct push investigation conducted at sub-areas 2B and 6B as described in the Interim Measures Work Plan.

Received comments from MDNR on the Focused Corrective Measures Study (CMS) dated February 2012.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Install ground water monitoring wells as described in the Interim Measures Work plan.

Conduct pilot test subsurface injections as described in the Interim Measures Work plan.

Respond to MDNR comments on the CMS.

Instances of noncompliance with the corrective actions of the permit

None