

May 16, 2013

Mr. Bruce Morrison
Project Manager
U.S. Environmental Protection Agency, Region 7
11201 Renner Boulevard
Lenexa, KS 66219

RE: Monthly Progress Report
Solutia – John F. Queeny Plant
St. Louis, Missouri
EPA ID No. MOD 004 954 111

Dear Mr. Morrison:

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this Progress Report in order accordance with the reporting requirements of the EPA Docket No. RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the Interim Measures Work Plan, these reports will be submitted every month.

Reporting Period

April 1, 2013 – April 30, 2013

Description of the work conducted pursuant to the Order during the reporting period.

- EOI completed the quarterly groundwater sampling event on April 17, 2013.
- EOI started review of preliminary groundwater laboratory analytical results for the March/April 2013 event for purposes of approving lab to release final reports.
- EOI deferred further delineation in the VV Area for PCB concentrations less than 100 and greater than 10 parts per million (ppm). This work will occur following additional removal of soil in the VV area identified during initial delineation as having greater than 100 ppm PCBs.

Estimate of the percentage of the project completed during the reporting period

- 1%

RCRA



526775

Environmental Consulting & Remediation, Demolition, & Geotechnical Engineering
1530 South Second Street • Saint Louis, Missouri 63104-4500 • 314-241-0900

www.environmentalops.com

 Printed On Recycled Paper

Mr. Bruce Morrison
May 16, 2013

Description of the projects scheduled for completion during the reporting period which were not completed; statement explaining why and updated completion date.

- Not applicable.

Copies of all data and sampling and test results and all other laboratory deliverables received by Respondent during the reporting period.


- NA.

Description of the projects and actions which are scheduled for the following reporting period.

- EOI will meet with Ryan Moore of Regenesis on May 22, as part of design work for the third injection event. Analytical results from the last quarterly event will be available at that time to propose quantities and locations. The plan is to finish design in time to perform injection in June.
- EOI will complete review of groundwater analytical results for the March/April event.
- EOI will start preparation of the Semi-Annual Groundwater Monitoring Report.
- EOI/SWH will continue to work with the EPA regarding financial assurance information modifications and will respond accordingly.

If there are questions or concerns related to this Progress Report please contact Larry Rosen or Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at larryr@environmentalops.com or matt@environmentalops.com.

Respectfully submitted,
ENVIRONMENTAL OPERATIONS, INC.



Lawrence C. Rosen, R.G.
Senior Project Manager

Copy: Mr. Matt Robinson/EOI
Mr. Michael House/Solutia
Ms. Christine Kump-Mitchell/MDNR
Mr. Rich Nussbaum/ MDNR