


**Environmental
Operations, Inc.**
CLEARING THE WAY

November 15, 2013

Mr. Bruce Morrison
Project Manager
U.S. Environmental Protection Agency, Region 7
11201 Renner Boulevard
Lenexa, KS 66219



RE: Monthly Progress Report
Solutia – John F. Queeny Plant
St. Louis, Missouri
EPA ID No. MOD 004 954 111

Dear Mr. Morrison:

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this Progress Report in order accordance with the reporting requirements of the EPA Docket No. RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the Interim Measures Work Plan, these reports will be submitted every month.

Reporting Period

October 1, 2013 – October 31, 2013

Description of the work conducted pursuant to the Order during the reporting period.

- EOI continued implementing the final injection event which began on September 23, 2013. Injection was completed in FF Building Area, the former APA, and the FBCSA on October 22, and demobilization was completed on October 23, 2013.
- EOI communicated with EPA regarding the Semi-Annual Groundwater Monitoring Report submitted in June 2013. An addendum letter was sent on October 17, 2013 with a revised table in response to previously received comments.
- Removal of groundwater in the injection area per Regenesys instructions following the completion of injection continued.
- Quarterly groundwater sampling began on October 28, 2013. This is the annual event that includes sampling all the wells in the network.

RCRA

Environmental Consulting & Remediation, Demolition, & Geotechnical Engineering

1530 South Second Street • Saint Louis, Missouri 63104-4500 • 314-241-0900

www.environmentalops.com



Printed On Recycled Paper

Mr. Bruce Morrison
November 15, 2013

Estimate of the percentage of the project completed during the reporting period

- 2%

Description of the projects scheduled for completion during the reporting period which were not completed; statement explaining why and updated completion date.

- NA

Copies of all data and sampling and test results and all other laboratory deliverables received by Respondent during the reporting period.


- NA

Description of the projects and actions which are scheduled for the following reporting period.

- EOI will complete the groundwater sampling event that began on October 28, 2013.
- EOI will complete the removal of groundwater in the injection areas and make arrangements for disposal.
- EOI will continue developing the annual groundwater report for the site.
- EOI/SWH will continue to work with the EPA regarding financial assurance information modifications and will respond accordingly.

If there are questions or concerns related to this Progress Report please contact Larry Rosen who can be reached by phone at (314) 480-4694, or via email at larryr@environmentalops.com.

Respectfully submitted,
ENVIRONMENTAL OPERATIONS, INC.



Lawrence C. Rosen, R.G.
Senior Project Manager

Copy: Mr. Michael House/Solutia
Ms. Christine Kump-Mitchell/MDNR
Mr. Rich Nussbaum/ MDNR