

Jump, Christine

From: Michael Stephenson <mstephenson@cameron-cole.com>
Sent: Wednesday, May 28, 2014 2:44 PM
To: Jump, Christine
Cc: SMITH, MARTIN L
Subject: Quick schedule update

Hi Chris,

Thank you for taking the time to speak with me today about the Clean Harbors Wichita project. As we discussed, I am writing to update you on the proposed schedule for various activities and deliverables at the Site.

1. Phase I Interim Remedial Measures: Mobilization to the site to begin Phase I of the IRM plan is occurring this week. Activities to be performed this week include setting up storm water protection measures as specified in the SWPP and beginning to mark out the excavation limits. Concrete removal is expected next week. I will be receiving an updated GANT chart from the field crew and will forward to you as soon as I have it.
2. The materials requested in your May 6, 2014 conditional approval of the phase I work will be completed and transmitted to you by Friday May 30.
3. The Quarterly progress report for Q1 2014 is currently being prepared and will be submitted to you by June 10, 2014
4. The DRAFT Phase IV RFI Report is in process and will be transmitted to you by July 7, 2014. The schedule proposed in the IRM workplan for submittal of this report has been modified as we have discussed previously to accommodate delivery of other interim deliverables.

I will send you additional schedule information as it comes to me. Please contact me if you have any questions or concerns.

By the way, would you happen to have Mustafa's phone number? I don't seem to have it in my records and my attempts to track this down online have come up empty.

Thanks,

Mike Stephenson
Principal Scientist
Cameron-Cole, LLC
50 Hegenberger Loop
Oakland CA 94621
office - 510.777.1864
mobile - 510.773.9895
mstephenson@cameron-cole.com

RCRA



534214