

USEPA RECORDS CENTER REGION 5



539193

## I. HEADING

Date: November 8, 1991

From: Steve Renninger, OSC, U.S. EPA, Region V, EERB, RS-1  
E-Mail.....(EPA9577)

To: S.Luftig-ATTN:T.Johnson, OSWER, Wash.D.C.....(EPA5511)  
R.Bowden, USEPA, EERB, Chicago, IL.....(EPA9538)  
R.Powers, USEPA, EERB, RS-1 Grosse Ile, MI... (EPA9577)  
M.McCue-Attn:D.O.Riordan, USEPA, OPA, Chicago, IL (EPA9513)  
F.Gomez, USEPA, ORC, Chicago, IL.....(FAX3128860747)  
K.Schultz/D.Osterfeld, OEPA, DERR.....(FAX6146443250)  
R.Carter, OEPA/PCB Compl.Sec.Cols, OH.....(EPX4400)  
R.Beals, OEPA/NEDO, Twineburg, OH.....(FAX2164870769)  
S.Cooper, U.S.EPA/TSCA/PCB, Chicago... (FAX3128869096)  
R.Dollhopf, USEPA, OSC, Grosse Ile, MI.....(EPA9577)  
J.Talbert, Chief, Akron Fire/Hazmat.....(FAX2163752145)  
P.Schafer, Chief, Emergency Support Div.....(EPA9538)

Subject: Pollution Report for the Summit Equipment and  
Supply (SES) site, Phase I (DOD) Stabilization,  
Akron, Ohio.

POLREP # 2

## II. BACKGROUND:

Site No:	8A
Delivery Order No:	PRP
Response Authority:	CERCLA
CERCLA Incident Category:	Site
NPL Status:	No
Start Date:	10-15-91

## III. RESPONSE INFORMATION:

## A) Situation

- o Consent Order (AOC) between U.S. EPA and DOD (DLA) signed on July 23, 1991. AOC required DLA to assume site security by August 1, 1991 and to commence Phase I stabilization actions by October 15, 1991.
- o October 18, 1991 - OSC Renninger approved U.S. ACE Phase I Stabilization Work Plan. Mobilization of equipment and personnel commenced at this time.

- o October 21-November 8, 1991 - Support Zone created, which includes offices/utilities for ACOE, contractor, on-site laboratory, EPA and site security guards, decon and break trailers.
- o October 21-November 8, 1991 - Three-acre clean scrap staging area cleared, graded, and covered with an impervious liner, geotextile, and gravel.
- o November 8, 1991 - Visual sweep for ordnance on site roadways completed. To date, 5 ordnance items identified as potentially live by EOD.

#### C) Next Steps

- o November 11, 1991 - Begin PCB wipe-sampling within scrap piles in preparation for segregation.
- o Begin on-site scrap segregation November 13, 1991.
- o Transport live ordnance to Ravenna for disposal. EOD to continue ordnance sweep as scrap segregation progresses.

#### D) Key Issues

- o High interest with respect to local media and Congressman Sawyer's office.

#### IV. COST INFORMATION

---

	Budgeted	To Date	Remaining
TAT	24,000	9,074	14,926

---