

**545OneDrive2\_00019428**

# EPAct Program Update for DOE

Status and Budget

March 4, 2009

## **Status of Testing and Fuel Blending**

- Phase 1 testing complete
  - 75°F testing of 19 vehicles on 3 fuels (E0, E10, E15)
- Interim FTP-cycle testing complete
  - 75°F testing of 6 vehicles on 3 fuels (E0, E10, E15)
- Phase 2 testing complete
  - 50°F testing of 19 vehicles on 3 fuels (E0, E10, E15)
- Currently preparing to launch Phase 3 (main fuel matrix) with reduced scope due to uncertain funding
  - 75°F testing of 10? (originally 19) vehicles on 26 fuels (E0, E10, E15, E20)
- Test fuel development being done by Haltermann and ASD
  - EPA defines fuel recipes
  - Haltermann prepares hand blends, bulk blends and performs fuel analyses
- 22 of the 26 fuels needed in Phase 3 have been blended in bulk
  - 13 have been delivered to SWRI

## **Test Results to Date**

- Preliminary Results for 75°F
  - Decrease in cold start NO<sub>x</sub> for E10 and E15 compared to E0
    - No statistically significant change in overall NO<sub>x</sub> emission for composite drive cycle
  - Decrease in CO and HC emissions in composite drive cycle
  - PM results are mixed, no clear trends
  - Acetaldehyde and ethanol emissions increase with fuel ethanol level
  - Findings are consistent with DOE's mid-level blends report


# Phase 1 Criteria Emission Impacts

(Categorical Analysis via Mixed Model,  $p \leq 0.05$  or  $p \leq 0.10$ )

	E10 vs. E0 Relative Difference (%)			Comp	E15 vs. E0 Relative Difference (%)			Comp
	Bag 1	Bag 2	Bag 3		Bag 1	Bag 2	Bag 3	
NOx	-21.6			-10.2	-18.3			-9.8
THC	-11.1		-27.8	-13.8				-13.3
CO	-14.6		-35.6	-12.8	-16.4		-30.5	-14.5
NMHC	-13.3		-38.1	-1.3			-35.4	-0.9
CO2	-1.5	-1.3	-1.0	-1.3	-0.8	-0.9	-0.6	
PM		-17.3	30.4		24.8		59.4	

	E15 vs. E10 Relative Difference (%)			Comp
	Bag 1	Bag 2	Bag 3	
NOx				
THC				
CO				
NMHC				
CO2	0.7			0.4
PM	21.9			18.5


## Effects on Key Toxics



# Example of modal and OBD data showing source of emissions changes between E0 and E10 fuels for one vehicle

Fuel control (AFR) differs between the E0 and E10 fuels

LA92Bag1\_F15



HC light-off more rapid with E10, which appears to improve NOx control as well

Do Not Cite or Distribute

# Caveats to Phase 1 Results

- Phase 1 fuels were chosen to approximately represent how in-use ethanol blends might look in an RFS2 world
  - Goal was to get a preview of ethanol impacts for RFS2 proposal
- However, **multiple properties change between these fuels besides ethanol level**
  - Resulting dataset cannot be used to assign quantified emission effects to ethanol specifically without the rest of the data from Phase 3
  - Meaningful fuel effects modeling cannot be done using resulting dataset alone

PROPERTY	UNIT	METHOD	FUEL		
			E0	E10	E15
Ethanol Content	vol. %	D5599	<0.1	9.35	14.5
T50	°F	D86	215	209	182
T90	°F	D86	324	319	310
RVP	psi	D5191	9.17	9.05	8.91
Aromatics	vol. %	D1319	29.3	22.9	18.7
Olefins	vol. %	D1319	6.4	5.7	5.6
Benzene	vol. %	D3606	0.48	0.49	0.46
S	mg/kg	D5453	23	23	21
RON	-	D2699	93.4	93.7	93.9
MON	-	D2700	83.5	84.9	84.6
(R + M)/2	-	Calc.	88.5	89.3	89.2



## **Budget Considerations Going Forward**

- Current program cost estimates significantly exceed original projections
  - Unrealistically low original cost estimates by SWRI
    - Underestimation of base program cost : **Ex. 4 - CBI**
      - Base program cost estimate went up by **Ex. 4 - CBI** between January 7, 2009 and February 5, 2009
      - Unexpectedly high cost of “coming up to speed”: **Ex. 4 - CBI**
      - Additional checkout tests to resolve HC analyzer saturation and secondary dilution ratio issues in Phase 2: **Ex. 4 - CBI**
      - Higher than originally estimated test replication rate: **Ex. 4 - CBI**
  - Fuel cost increase (modified fuel development protocol): **Ex. 4 - CBI**
  - Additional tasks:
    - EFM resolution: **Ex. 4 - CBI**
    - Fuel matrix redesign: **Ex. 4 - CBI**
    - FTP testing: **Ex. 4 - CBI**
- Current shortfall: **Ex. 4 - CBI**

## **Options to Reduce Cost**

- Delay testing of CRC fuels: \$195,000
- Reduce the number of test fuels
  - Reduction of the number of fuels by 1 would drop the G-efficiency of emission models below the minimum acceptable limit of 50%
    - Coverage drops, fuel effects become confounded very fast
- Reduce the number test vehicles
  - Reduction of the number of vehicles from 19 to 15 doubles the probability of getting a non-significant result in emission models. The power of the statistical test of 0.80 is the lowest acceptable in std practice (0.95 was used in AutoOil)
  - Reducing the number of test replicates from 2 to 1 has an even stronger impact
- Eliminate continuous THC, NOx.... measurements in raw exhaust
  - Would make critical types of information unavailable
  - Minimal savings
- Reduce the scope of exhaust HC speciation
  - Data necessary for AQ modeling and toxic emission factors
    - Phase I and II data not adequate due to fuel blending problems
- Work with SWRI to reduce program cost
- Obtain additional EPA funds
- Request additional DOE support

**EPAct Cost Estimator**

Item	Cost	Comments
Cost of Phase 3 (lower limit) - EPA estimate	<b>EX. 4 - CBI</b>	
Funds currently available from the EPA		
Additional funds from EPA		TBD
Funds "released" by DOE due to reduced scope of Phase 3		
Additional funds from DOE		TBD
Scaling back of the number of vehicles to 15		
Scaling back of exhaust HC speciation by 50%		
Elimination of continuous THC, NOx..... measurements in raw exhaust		minimal
<b>Total</b>		
Additional funding needed to test 15 vehicles while scaling back HC speciation by 50%		

# Back-up Slides

# Revised EPA Act Fuel Matrix

Phase 3  
Base Program (EPA)  
→ (Fuels 1-16)


Phases 1 and 2  
RFS 2 Subset (EPA/DOE)  
→ (Fuels 17-19)

Phase 3  
Additional Fuels (DOE)  
→ (Fuels 20-29)

E85 (DOE) →  
CRC Additional Fuels →

Fuel #	T50	T90	ETOH	RVP	ARO
	°F	°F	%	psi	%
1	150	300	10	10	15
2	240	340	0	10	15
3	220	300	10	7	15
4	220	340	10	10	15
5	240	300	0	7	40
6	190	340	10	7	15
7	190	300	0	7	15
8	220	300	0	10	15
9	190	340	0	10	40
10	220	340	10	7	40
11	190	300	10	10	40
12	150	340	10	10	40
13	220	340	0	7	40
14	190	340	0	7	15
15	190	300	0	10	40
16	220	300	10	7	40
17	215	325	0	9	30
18	202	325	10	9	25
19	195	325	15	9	23
20	160	300	20	7	15
21	160	300	20	7	40
22	160	300	20	10	15
23	160	340	20	7	15
24	160	340	20	10	15
25	160	340	20	10	40
26	150	340	15	10	40
27	190	340	15	7	15
28	190	300	15	7	40
29	TBD	TBD	85	TBD	TBD
30	150	325	10	10	40
31	160	325	20	10	15

DO Not Cite or Distribute



## **Projected Schedule Going Forward**

- Launch of Phase 3 testing: Mid-February 2009
- Completion of Phase 3 testing: Early December 2009
- Reporting: December 2009 – mid-March 2010

	JAN 2009	FEB 2009	MAR 2009	APR 2009	MAY 2009	JUN 2009	JUL 2009	AUG 2009	SEP 2009	OCT 2009	NOV 2009	DEC 2009
Phase 1 <sup>a</sup> 50F setup	14 weeks											
Phase 2 <sup>b</sup> 50F teardown	3 weeks 9 weeks	4 5 6 7 8 9										
Phase 3 <sup>a</sup> NREL fuels <sup>a</sup>	2 weeks 26 weeks		1 2 3 4 5 6 7	8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26				1 2 3	4 5 6 7	8 9 10 11 12 13 14 15 16 17		1 2 3
CRC fuels NREL high emitter draft final report EPA/NREL review final report	4 weeks 4 weeks 6 weeks 4 weeks											1 2 3

	JAN 2010	FEB 2010	MAR 2010	APR 2010	MAY 2010	JUN 2010	JUL 2010	AUG 2010	SEP 2010	OCT 2010	NOV 2010	DEC 2010
Phase 1 <sup>a</sup> 50F setup	14 weeks											
Phase 2 <sup>b</sup> 50F teardown	3 weeks 9 weeks											
Phase 3 <sup>a</sup> NREL fuels <sup>a</sup>	2 weeks 26 weeks											
CRC fuels NREL high emitter draft final report EPA/NREL review final report	17 weeks 4 weeks 2 weeks 6 weeks 4 weeks	4 1 2 3 4 5 6 1 2 3 4	1 2 3 4	1 2 3 4								