



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 5  
EMERGENCY RESPONSE BRANCH  
9311 GROH ROAD, ROOM 216  
GROSSE ILE, MI 48138-1697

US EPA RECORDS CENTER REGION 5



598060

REPLY TO ATTENTION OF

HSE-GI

October 8, 1992

Mr. Steve Nwabuzor, Ph.D., DIC  
Engineering Services, Inc.  
19135 Allen Road, Suite 101  
Trenton, Michigan 48183-1066

Re: Schreiber/Caravan Drum Site, Detroit, MI


Dear Mr. Nwabuzor,

Thank you for your correspondence dated September 29, 1992, concerning the above referenced site. As we discussed last week, the U.S. EPA has agreed to extend the completion date under Paragraph 4, of the Administrative Order by Consent (AOC), dated March 23, 1992.

Under the AOC, removal activities were to have been completed within 60 days upon the Agency's approval of the Work Plan. The Work Plan was approved on June 8, 1992, and work was to commence five calendar days later. This created a completion date of August 12, 1992. As you have described, many delays have kept the project from continuing in accordance with the project schedule set forth in the Work Plan. Therefore, an additional 90 days shall be granted to allow final completion of removal activities at the site. It is now expected that all removal actions will be completed by December 11, 1992.

If you have any questions or require additional information, please feel free to contact me.

Respectfully,

  
Peter Guria  
On-Scene Coordinator

cc: N.Zusman, ORC  
Mr. Chuck Rosa, Schreiber Corp.  
Mr. Robert Charleston, Caravan Technologies