

RECEIVED

JUN 2 1997

MCDONNELL DOUGLAS

McDonnell Douglas Aerospace

RCRA PERMITTING & COMPLIANCE BRANCH
(RPCB)

Sib


464C-4073-JWH

May 28, 1997

Ms. JoAnn Heiman, Chief
RCRA Permitting & Compliance Branch
U.S. Environmental Protection Agency Region VII
Air, RCRA and Toxics Division
726 Minnesota Avenue
Kansas City, Kansas 66101


Enclosure: Corrective Action Quarterly Progress Report-First Quarter 1997

Dear Ms. Heiman:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,



Joseph W. Haake, Group Manager
Environmental & Hazardous Materials Services
Dept. 464C/Bldg. 110/Mailcode S111-1099
(314) 232-6941

JWH:kcb


R00062117
RCRA Records Center

**Corrective Action Quarterly Progress Report
First Quarter 1997**

RECEIVED
JUN 2 1997
RCRA PERMITTING & COMPLIANCE BRANCH
(RPCB)

Description of the work completed

During the 25 days between the date of the permit issuance on March 5, 1997 and the end of the first quarter, Heritage Environmental Services, Inc. was contracted to prepare a Interim measures (IM) Work Plan as required in Section IV.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

During the second quarter of 1997 the IM Work Plan will be completed and submitted for approval by April 19, 1997. Also, an environmental firm will be contracted to prepare the RCRA Facility Investigation (RFI) Work Plan as required by Section V. The RFI Work Plan will be completed and submitted for approval by June 3, 1997.

The SWMU #28 transformer will be taken out of service during the second quarter. At that time the transformer oil and the carcass will be properly disposed of. Other work outlined in the IM Work Plan and the RFI Work Plan will begin upon MDNR approval of the plans.

Instances of noncompliance with the corrective actions of the permit

None

**Corrective Action Quarterly Progress Report
First Quarter 1997**

Description of the work completed

During the 25 days between the date of the permit issuance on March 5, 1997 and the end of the first quarter, Heritage Environmental Services, Inc. was contracted to prepare a Interim measures (IM) Work Plan as required in Section IV.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

During the second quarter of 1997 the IM Work Plan will be completed and submitted for approval by April 19, 1997. Also, an environmental firm will be contracted to prepare the RCRA Facility Investigation (RFI) Work Plan as required by Section V. The RFI Work Plan will be completed and submitted for approval by June 3, 1997.

The SWMU #28 transformer will be taken out of service during the second quarter. At that time the transformer oil and the carcass will be properly disposed of. Other work outlined in the IM Work Plan and the RFI Work Plan will begin upon MDNR approval of the plans.

Instances of noncompliance with the corrective actions of the permit

None