

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 11/22/06	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. EPA Region VII PLMG/RFMB/AAMS 901 North 5th Street Kansas City, KS 66101	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) PARAMETRIX, INC. 1231 FRYAR AVENUE P.O. BOX 460 Sumner, WA 98390		(✓)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
		✓	10A. MODIFICATION OF CONTRACT/ORDER NO. 68-S7-03-04 TO# 36
			10B. DATED (SEE ITEM 13) 06/20/06
CODE	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(✓)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) G.1 Ordering Services

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to approve the Draft Work Plan Amendment #1 and Estimated Cost, dated October 31, 2006. Also, this modification adds the Statement of Work (SOW) Supplement for the specific work that was added. Please see the following pages for additional details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JAMES E. PRICE	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 11/22/2006

036-NA-RV-105B - Jack Waite Mine Site

Contract: 68-S7-03-04, Task Order: 0036, Mod: 0003

Summary Information

Title: 036-NA-RV-105B - Jack Waite Mine Site
Period of Performance: From: 06/20/06
To: 12/31/07
Award Date: 06/20/06
Total Funding: \$515,000.00

Funding Breakout

Acct.Info	Funding Category	Amount
FY2006 - QNC059	Cost Ceiling	\$15,000.00
Total:		\$15,000.00
FY2006 - QPC021	Cost Ceiling	\$250,000.00
Total:		\$250,000.00
FY2006 - QPC049	Cost Ceiling	\$250,000.00
Total:		\$250,000.00

[M] - Modified
[A] - Added

Attachments

The following item(s) have been added:

Attachment Name
036-NA-RV-105B - Work Plan Amendment #1 Approval Note
036-NA-RV-105B - Estimated Cost for Work Plan Amendment #1 dated October 31, 2006
036-NA-RV-105B - Statement of Work Supplement

036-NA-RV-105B - Work Plan Amendment #1 Approval Note

Contract: 68-S7-03-04, Task Order: 0036, Mod: 0003

Work Plan Amendment #1 Approval Note

The contractor is to proceed with the draft work plan amendment #1 and budget, dated October 31, 2006. As shown in the table below, the approved work plan budget ceiling is still \$622,275, which has been incremental funded at \$515,000. This funding ceiling shall not be exceed without the written authorization of a contracting officer.

Task Order Number	Site Name	Approved Work Plan Ceiling	Funding Ceiling
036-NA-RV-105B	Jack Waite Mine Site	\$622,275	\$515,000

036-NA-RV-105B - Estimated Cost for Work Plan Amendment #1 dated October 31, 2006

Contract: 68-S7-03-04, Task Order: 0036, Mod: 0003

ESTIMATED COST			
TASK	APPROVED WORK PLAN BUDGET	REQUESTED BUDGET AMENDMENT #1	PROPOSED AMENDED BUDGET
01 PP	\$38,008.00	\$0.00	\$38,008.00
02 CR	\$9,398.00	\$0.00	\$9,398.00
03 FI	\$176,270.00	\$48,765.00	\$225,035.00
04 SN	\$6,500.00	\$0.00	\$6,500.00
05 AN	\$8,371.00	\$0.00	\$8,371.00
06 DE	\$2,598.00	\$0.00	\$2,598.00
08 PD	\$184,221.00	\$0.00	\$184,221.00
10 ID	\$63,360.00	\$0.00	\$63,360.00
11 FD	\$55,424.00	\$0.00	\$55,424.00
13 DS	\$25,199.00	\$0.00	\$25,199.00
15 CO	\$4,161.00	\$0.00	\$4,161.00
Total	\$573,510.00	\$48,765.00	\$622,275.00

036-NA-RV-105B - Statement of Work Supplement

Contract: 68-S7-03-04, Task Order: 0036, Mod: 0003

Statement of Work Supplement

Task 3

Aerial Survey (Digital Photography and LiDAR)

This work will provide for a detailed site layout (i.e., roads, tree-line, etc.) from digital photography and site-wide topography including site features and drainage basin – approximately 6,400 acres. Mapping associated with this work will provide AutoCAD files (DEM, DTM, TIN) for excavation/grading quantities and plans. Aerial ortho-rectified photographs will be useful for overall site mapping and planning. LiDAR provides detailed digital elevation model (DEM) for ground topography.