

**MARCH 2013
PROGRESS REPORT
STAR LAKE CANAL SUPERFUND SITE
CERCLA DOCKET NO. 06-02-06**

In accordance with the Administrative Settlement Agreement and Order on Consent (AOC) Section XV for Remedial Investigation/Feasibility Study (RI/FS) of the Star Lake Canal Superfund Site in Jefferson County, Texas (Site), Conestoga-Rovers & Associates (CRA), on behalf of Chevron Environmental Management Company (Chevron) and Huntsman Petrochemical LLC (Huntsman), submits herein the March 2013 Progress Report.

DATA EVALUATION AND PLANNING

On June 4, 2012, Chevron and Huntsman submitted the Final FS Report to the EPA and the trustee group. A table that outlines the Draft FS Report agency review comments, responses, and a report revision reference is included in Appendix A of the Final FS Report. Chevron and Huntsman submitted revised pages of the Final FS Report on June 12, 2012, to the EPA and trustee group. The revised pages sent via regular mail should replace existing pages in the Final FS Report dated June 4, 2012. An electronic copy of the revised pages with the revisions highlighted was submitted via email. A complete electronic copy of the Final FS Report with the incorporated revisions was also submitted via email on June 12, 2012. This complete electronic copy of the Final FS Report includes the revised report text pages, tables, and figure and replaces the submittal of June 4, 2012.

On March 15, 2013, Chevron and Huntsman were notified by email from the U.S. Environmental Protection Agency of a new Remedial Project Manager for the Site, Gary G. Miller.

FIELD ACTIVITY STATUS

No field activities were conducted during March 2013.

SCHEDULE STATUS AND ACTIVITIES ANTICIPATED FOR APRIL 2013

There are no significant project activities anticipated for April 2013.