

EPA Official Record

Notes ID: 6BC3CD8F72A13C1D852577DD006717FF

From: Dave Dickerson/R1/USEPA/US

To: "Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil>

Copy To: ElaineT Stanley/R1/USEPA/US@EPA; "L'Heureux, Paul G NAE" <Paul.G.L'Heureux@usace.army.mil>; "Fox, Steve (New Bedford)" <Steve.Fox@jacobs.com>

Delivered Date: 01/13/2009 04:05 PM EDT

Subject: Re: FW: Summary of Changes to 2009 Off Season Activity Schedule

All - just a few clarifications:

1. 2/16/09 for the CAD cell modeling sampling work plans is fine provided they're finalized and ready to go by 3/1/09
2. similarly the 8/31/09 due date for the LHCC ESD cost estimates is fine provided these are FINALIZED by 9/30/09
3. the "Sawyer St ESD" cost estimates should be the lowest priority and can be delayed well past the June date if need be. Work on these certainly should NOT be done such that it delays progress on any of the other efforts.

Thanks - Dave

▼ "Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil>

"Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil> 01/13/2009 03:35 PM		
	To	Dave Dickerson/R1/USEPA/US@EPA, ElaineT Stanley/R1/USEPA/US@EPA
	cc	"Fox, Steve (New Bedford)" <Steve.Fox@jacobs.com>, "L'Heureux, Paul G NAE" <Paul.G.L'Heureux@usace.army.mil>
	Subject	FW: Summary of Changes to 2009 Off Season Activity Schedule

Dave, Elaine,
Attached is an email from Steve Fox summarizing the priorities and submittal

dates for the off season activities. Please let me know if you have any questions or comments on Off Season Activity Schedule. Thanks.

KC

-----Original Message-----

From: Fox, Steve (New Bedford) [mailto:Steve.Fox@jacobs.com]

Sent: Tuesday, January 13, 2009 11:54 AM

To: Mitkevicius, K C NAE; L'Heureux, Paul G NAE; Raposa, Rachael NAE; Beaudoin, Maurice NAE; Leitch, Robert A NAE

Cc: Anderson, Michael (Boston); Stuart, Fred; Hutchinson, Alison; Connor, Jackie

Subject: FW: Summary of Changes to 2009 Off Season Activity Schedule

Hi KC,

The purpose of this e-mail is to provide you with changes in deliverable dates that were originally presented in the September 5, 2008 Request for Proposal #19 (RFP #19) that the NAE submitted to Jacobs. RFP #19 was for the 2008/2009 off season activities, which included General O&M activities, as well as off season Program Support.

On December 9, 2009, the EPA, NAE, and Jacobs met to discuss the priorities for the various off season activities. Based upon the input from the December 9, 2009 meeting, the following dates were agreed upon for the following activities/submittals:

- * Work plans for Sediment Sampling for ERDC CAD Cell Modeling (February 16, 2009). The submittal date has been extended to increase the document preparation time from 30 days to 60 days;

- * 2008 Data Submittal Report (April 30, 2009). The submittal of this document was extended to April 30 as not to interfere with the March 30, 2009 submittal of the 2009 Execution Plan Addendum;

- * Cost estimates for Explanation of Significant Differences (ESD) for Lower Harbor CAD Cell (August 31, 2009);

- * 2010 ROD Amendment (March 31, 2010 with cost estimates to be completed in the summer/fall 2009); and

* ESD for Sawyer Street (June 30, 2009).

The original and revised submittal dates are presented in the attached table.

Thanks,

Steve

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.



2009 schedule revision.pdf