

The Boeing Company
P.O. Box 516
St. Louis, MO 63166-0516
(314) 232-0232 TELEX 44-857

File
RECEIVED

NOV 25 1997

RCRA PERMITTING & COMPLIANCE BRANCH
(RPCB)

464C-4951-JWH
November 20, 1997

Ms. JoAnn Heiman, Chief
RCRA Permitting & Compliance Branch
U.S. Environmental Protection Agency Region VII
Air, RCRA and Toxics Division
726 Minnesota Avenue
Kansas City, Kansas 66101

Enclosure: Corrective Action Quarterly Progress Report-Third Quarter 1997

Dear Ms. Heiman:


The enclosed Quarterly Progress Report is submitted as required by Section XI. of the Corrective Action Conditions of the Hazardous Waste Management Facility Permit, Number MOD 000 818 963. Three copies of the report will also be submitted to the Missouri Department of Natural Resources as required under the terms of the permit.

Please contact me should you need additional information.

Sincerely,

Joe Haake

Joseph W. Haake, Group Manager
Environmental and Hazardous Materials Services
Dept. 464C, Bldg. 110, Mailcode S111-1099
(314) 232-6941



R00070531
RCRA Records Center

*McDonnell
Douglas
Corp*
Q
BOEING

Quarterly Progress Report for First Quarter 1997

Description of the work completed

On August 18 a revised Interim Measures (IM) Work Plan was submitted to MDNR and U.S. EPA. Sections 2.3 and 2.4 of the work plan were modified as requested. Also, the implementation schedule in Appendix C was adjusted. Approval of the revised IM Work Plan was received in September and on September 25 MDNR and U.S. EPA were notified by telephone that the implementation of the IM Work Plan would begin on October 1.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Implementation of the IM Work Plan will begin during the fourth quarter of 1997.
Implementation of the RFI Work Plan will begin upon approval of the plan.

Instances of noncompliance with the corrective actions of the permit

None

Quarterly Progress Report for First Quarter 1997

Description of the work completed

On August 18 a revised Interim Measures (IM) Work Plan was submitted to MDNR and U.S. EPA. Sections 2.3 and 2.4 of the work plan were modified as requested. Also, the implementation schedule in Appendix C was adjusted. Approval of the revised IM Work Plan was received in September and on September 25 MDNR and U.S. EPA were notified by telephone that the implementation of the IM Work Plan would begin on October 1.

Summary of all findings

None

Summary of all problems or potential problems and actions taken to rectify problems

None

Projected work for the next reporting period

Implementation of the IM Work Plan will begin during the fourth quarter of 1997.
Implementation of the RFI Work Plan will begin upon approval of the plan.

Instances of noncompliance with the corrective actions of the permit

None