

----- Forwarded by Philip Allen/R6/USEPA/US on 04/10/2007 09:47 AM -----

"Jacobson, Gary R"
<GJacobson@chevron.com>

07/12/2006 06:38 PM

T
o

Philip
Allen/R6/USEPA/US@EP
A

c
c

"Wilkerson-Barron, Yvette
(EWilkersonBarron)"
<EWilkersonBarron@chevr
on.com>,
lon_tullos@huntsman.com,
ed_l_gunderson@huntsma
n.com,
pcampbell@craworld.com,
bgillespie@entrix.com

S
u
b
j
e
c
t

Star Lake Canal -
Conference call
memorandum and
attachments

Philip: Here is the memorandum documenting the conference call yesterday. I have also attached an updated response table, three updated sampling location maps and a revised schedule. Note that the start date in the field is moved back to 9/18 reflecting the assumed work plan approval date being delayed from 7/7 to 7/24. We have reduced the time for tasks 2 and 3 (prepare to mobilize and mobilize) a little otherwise the field start would have been 9/25.

<<Star Lake canal - amended draft RIWP memo.doc>> <<Star Lake Canal response table 7-12-06.xls>> <<Star Lake Canal Schedule 7-12-06.pdf>> <<Star lake Canal Molasses Bayou Figure.pdf>> <<Star Lake Canal Jefferson Canal Figure.pdf>> <<Star Lake Canal Figure.pdf>>

Gary R. Jacobson

Advisor - Superfund/Property Management Business Unit

Chevron Environmental Management Company

4800 Fournace Place, E534A

Bellaire, TX 77401

Tel 713-432-2636

gjacobson@chevron.com

"Be well, do good work and keep in touch" - Garrison Keillor



Star Lake canal - amended draft RI/WP memo.doc



Star Lake Canal response table 7-12-06.xls



Star Lake Canal Schedule 7-12-06.pdf



Star lake Canal Molasses Bayou Figure.pdf



Star Lake Canal Jefferson Canal Figure.pdf



Star Lake Canal Figure.pdf