

File

**FEDERAL SUPERFUND MONTHLY PROGRESS REPORT
BASED ON REQUIREMENTS OF 40 CFR 35.6650**

For the Month of: August, 2002 **Report Date:** September 4, 2002
Project Name: Star Lake Canal
CA/MSCA Number:
Project Phase: Pre Remedial Investigation
TNRCC Project Manager: Bob Wucher
EPA Project Manager: Rafael A. Casanova

I. PROGRESS THIS PERIOD

- A. Work Accomplished
 - 1. None.
- B. Delays/Corrective Measures
 - 1. None.
- C. Contract/Grant Issues
 - 1. None
- D. Community Relations Activities this Period
 - 1. None.

II. PROJECTED FOR NEXT PERIOD

- A. Work to be accomplished
 - 1. None anticipated.
- B. Expected Deliverables
 - 1. None anticipated.
- C. Possible Delays/Corrective Measures
 - 1. None anticipated.
- D. Community Relations Activities this Period
 - 1. None anticipated.

III. STATUS

918810



A. Schedule: Accumulation of RCRA compliance history of the PRP's is the current goal.

B. <u>Budget</u> :	Thru April, 2001	Total	\$50,000.00
		Remaining	\$50,000.00