

Fw: Upper Animas Costs

Sabrina Forrest to: Barry_Hayhurst

09/26/2011 10:14 AM

From: Sabrina Forrest/R8/USEPA/US

To: Barry_Hayhurst@urscorp.com

fyi - Here is the email from Megan. I spaced going to look for this since your name was on the TDD tracking reports. I will follow with an update to the TDD

Sincerely,

Sabrina Forrest
Site Assessment Manager
U.S. Environmental Protection Agency
1595 Wynkoop Street, Mail Code: 8EPR-B
Denver, CO 80202-1129
Direct Ph: 303-312-6484
Toll Free: 1 800-227-8917, 312-6484
Fax: 303-312-6065
Agency Cell: 303-589-1286

E-mail: forrest.sabrina@epa.gov

NOTICE: The information contained in this e-mail is intended only for the use of the recipient(s) named above. This message and any attachments may contain confidential or privileged information. If the reader is not the intended recipient or an agent responsible for delivering it to the intended recipient, you have received this document in error and any review, dissemination, disclosure, distribution, use, or copying of the contents of this message is strictly prohibited. If you have received this communication in error, please notify me immediately by e-mail or telephone and destroy all copies of the original message and any attachments.

----- Forwarded by Sabrina Forrest/R8/USEPA/US on 09/26/2011 10:05 AM -----

From: "Adamczyk, Megan" <megan.adamczyk@urs.com>

To: Sabrina Forrest/R8/USEPA/US@EPA

Cc: "Re, Becky" <Becky_Re@URSCorp.com>, "Baker, Chuck" <chuck.baker@urs.com>, Joni Sandoval/R8/USEPA/US@EPA

Date: 08/25/2011 12:23 PM

Subject: Upper Animas Costs

Sabrina,

After the large effort to address comments and issue a final ARR for the Upper Animas Mining District SR (TDD 1008-13) the total costs for the project are approximately \$14,000 in excess of the TDD amount. The overage is due to a much more time than anticipated spent by Barry and myself to address comments to the ARR and changes made to keep the ARR in line with the HRS scoring strategy. In addition significantly more GIS time was required than anticipated to produce final maps. A portion of the higher than expected expenses is due to the fact that the billing rate for Jeremiah Ervin and I increased mid-project. In light of that fact, Chuck has proposed that UOS and EPA split the difference in the overage, and we are requesting an additional \$7,000 to close the project out.

Please contact Chuck or me if you have any questions or concerns about this request.

Regards,
Megan J Adamczyk
URS Operating Services
1099 18th Street, Suite 710
Denver, Colorado 80202

Direct: 303-291-8264
Mobile: 720-810-0785

This e-mail and any attachments contain URS Corporation confidential information that may be proprietary or privileged. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of this information and you should destroy the e-mail and any attachments or copies.