

From: [Gary Miller](#)
To: [Barbara Nann](#); [Dipanjana Bhattacharya](#); [Kevin Shade](#); [Susan Roddy](#); [Rita Engblom](#)
Cc: [Carlos Sanchez](#); [Donald Williams](#); [Sing Chia](#)
Subject: Gulfco Schedules
Date: 08/09/2010 08:26 AM
Attachments: [Gulfco Sch UAO RI-FS Removal AOC 7-30-2010.pdf](#)
[Gulfco Sch UAO RI-FS plus Fund Removal 7-30-2010.pdf](#)

Folks,

Two alternative Gulfco timelines are attached; one is based on AOCs to complete the EE/CA & removals with the BERA sampling stayed. The other one is based on the PRPs completing the BERA sampling and the tank removal, with the sediment removal & cap repair done as a fund lead project. The clock is ticking now on the BERA sampling as the BERA approval letter went out last week, however we are still discussing the EE/CA AOC.

Please take a look at the schedules & we can discuss all this @ Tuesday's site meeting.

Regards,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov



Gulfco Sch UAO RI-FS Removal AOC 7-30-2010.pdf



Gulfco Sch UAO RI-FS plus Fund Removal 7-30-2010.pdf