

Marlin
Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF SEPT. 9, 1992

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager *[Signature]*

- 1) Scrapers continue hauling JP-PS-27; the volume in this pile will exceed the original estimate. Dozers continued sloping work on JP-WO-18, JP-WO-72, and JP-PS-22 at the base of Gavilan Mesa; trucks continued with hauling protore from JP-24 and JP-PS-25; ;
- 2) Work was shut down Monday, September 7 for the Labor Day Holiday.
- 3) Work at the tree nursery at SIPI will be suspended for a couple of weeks since the instructors will be gone;
- 4) A letter was sent to Wil Hererra on 8/17/92 requesting Council time in September to present the Post-Reclamation Monitoring Plan and the 4th Year Plan; given that the Laguna Feast and LCC shareholders meetings are upcoming, September 29, 1992 is requested for Council time to tour the Project Site and review the 4th Annual Operating Plan and Post-Reclamation Monitoring Plan.
- 5) A tour group from Jacobs Engineering and representatives from the Federal Republic of Germany visited the site on Tuesday, September 8. They have some uranium mining & milling sites in eastern Germany that need to be stabilized and are on a "Fact Finding" tour around the US and Canada.
- 6) The August, 1992 Project Status report was distributed.
- 7) With the request from the Recreation Department, all salvaged fencing material has been given out. NO MORE SALVAGED MATERIAL IS AVAILABLE.
- 8) Work will be shut down on Thursday, September 17 in observance of the Laguna Feast Day.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/13/16 AUTHORIZED BY: *[Signature]*



9322288

CONFIDENTIAL

POL-EPA01-0011813

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF SEPT. 9, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Post-Reclamation Long-term Monitoring & Management Plan	ready;	9/30/92	ready for Council review
4th Annual Operating Plan	request for Council time sent to Secretary's Office for agenda; awaiting schedule;	9/30/92	in progress;
NM Conference on the Environment	scheduled	9/14/92	RPM & Rec Techs
August, 1992 Project Status Report	distributed;	9/09/92	
Water Quality Data	awaiting radio- logical information computer disks being loaded;	9/30/92	from Assagai Labs;
Quarterly Financial Report	to BIA	9/25/92	being prepared;