

Jackpile Reclamation Project

PUEBLO OF LAGUNA


Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF Nov. 4, 1982

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

- 1) Scrapers continued hauling topsoil from JP-SB-53 on the top of Gavilan Mesa to some of the north Jackpile shale dumps. Some dozers are being used to help spread topsoil and excellent progress is being achieved. Dozing continued on JP-WO-18; trucks continue in JP-PS-25;
- 2) A 25-foot utility pole is available in the LCC Shop Yard to meet Mr. Paul Day's request. Please have him contact this office when he wants to pick it up.
- 3) Work is essentially complete at the tree nursery at SIPI;
- 4) LCC is planning to begin some reclamation work at Haystack Mountain NW of Grants, NM; equipment will be sent over beginning November 9;
- 5) Preparation of the 11th Environmental Monitoring & Regulatory Compliance Report is underway and should be ready by mid-November for submittal to BIA;
- 6) LCC and the Project Office plan to work on November 11 and observe the holiday on November 12; this is being done to allow the crewmembers a long weekend for the deer hunt that is scheduled that weekend. The Thanksgiving holidays will be observed on November 26 & 27 as per your memo. Working Monday-Friday for 8-hours/day will probably resume that week since the available daylight is diminishing;
- 7) Marvin Sarracino, Victor Sarracino, and I will be participating in the NM Water and Wastewater Association Short School the week of November 16-19 at UNM;

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/13 AUTHORIZED BY: 



9322290

CONFIDENTIAL

POL-EPA01-0011815

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF Nov-7, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Environmental Monitoring & Regulatory Report	in-progress	11/15/92	to BIA
BIA Hydrology Section	Area Office will provide technical assistance	12/31/92;	data and map supplied to BIA by RPM;
Annual Aerial Photos	being scheduled w/TR Mann color photo is pending clear weather	11/05/92	for records & volume comp- utations; low-altitude flight done on 10/28/92
October, 1992 Status Report	being prepared	11/20/92	
Semi-annual Water Sampling	being scheduled	11/30/92	