

*Jackpile Reclamation Project*  
**PUEBLO OF LAGUNA**

Office of  
 Reclamation Project Manager  
 (505) 242-0506  
 (505) 552-6011

P.O. BOX 194  
 LAGUNA, NEW MEXICO 87028

Tribal Building  
 (505) 243-7816  
 (505) 552-8654  
 (505) 552-6655

November 20, 1992


TO: Governor Harry D. Early  
 FROM: Jim Olsen, Jr., PE-Reclamation Project Manager *[Signature]*  
 SUBJ: EXECUTIVE SUMMARY-OCTOBER, 1992 PROJECT STATUS REPORT

During the month of October, 1992, the following items were addressed:

**I. OPERATIONS:** The first of the topsoil from JP-SB-53 was hauled and placed on the North Jackpile dumps. Prototype haul from JP-PS-24 was substantially completed and work continued on JP-PS-25. Dozing began on JP-WO-08/WS-12 and JP-WO-04. Some dozer work was slowed down due to transfer of some equipment to Haystack Mountain, NM for a small mine reclamation job by LCC under contract to the EPA. Only minimal impact to the Jackpile project was noted. The weather had little operational impact during October.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/13 AUTHORIZED BY: *[Signature]*



**EXECUTIVE SUMMARY--OCTOBER, 1992 PROJECT STATUS REPORT contd**

**III. TECHNICAL ITEMS:** The semi-annual aerial photograph was taken on Saturday, November 14, 1992. The photo had been delayed from late October due to unusually cloudy and windy weather conditions. The volume computations to compare the LCC field surveys should be completed in November, 1992.

**IV. OTHER ITEMS:** The POL Council approved the Post-Reclamation Long-Term Monitoring Program during October, 1992. It has been submitted to the BIA-Contracting Officer for approval by the Department of the Interior.

pc: Pueblo of Laguna Councilmen  
Lester K. Taylor-Legal Counsel  
Allen Sedik, PE-BIA Project Engineer  
Freda Wabnum-Laguna Agency  
file: rpmreprt.doc