

Confidential Claim Retracted

AUTHORIZED BY: [Signature]

DATE: 5/16/13

RECLAMATION PROJECT UPDATE AS OF

DEC. 9, 1992

TO: *Governor Harry Early*

FROM: *Jim Olsen, Jr., PE-Reclamation Project Manager* [Signature]

- 1) Snowy conditions stopped the rubber tired equipment from working last Friday and on Monday. However, the road conditions were improved and full force was back into production on Tuesday. Scrapers continued hauling topsoil from JP-SB-53 on the top of Gavilan Mesa; the trucks continue in JP-PS-25;
- 2) The November, 1992 Project Status Report is being prepared;
- 3) The aerial color photo should be ready for pickup today from TR Mann; volume checks are being compared with LCC field surveys and appear to be OK;
- 4) The 4th Quarter, PY92 Financial Report is being prepared;
- 5) A tour group from Jacobs Engineering was out briefly Monday, December 7 at 2:30 pm; One of the participants is a reclamation engineer from Australia; Victor & Marvin Sarracino provided orientation and a site tour.
- 6) A PY-92 Project Summary for the past Project Year is being developed for distribution to Council and Staff Officers. It should be ready by mid-December for you review;



9322295

CONFIDENTIAL

POL-EPA01-0011821

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF DEC. 9, 1992

<i>ITEM</i> *****	<i>STATUS</i> *****	<i>EST. COMPLETION</i> *****	<i>REMARKS</i> *****
BIA Hydrology Section	Area Office will provide technical assistance	12/31/92;	data and map supplied to BIA by RPM;
Annual Aerial Photos	color photo done 11/14/92; copies being ordered	12/12/92	for records & volume comp- utations;
Semi-annual Water Sampling	lab work underway;	12/15/92	start on 11/10/92
November, 1992 Status Report	in progress	12/20/92	