

Confidential Claim Retracted

AUTHORIZED BY: SK


DATE: 5/16/13

Office of  
Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

## Jackpile Reclamation Project

PUEBLO OF LAGUNA

P.O. BOX 194  
LAGUNA, NEW MEXICO 87028




Tribal Building  
(505) 243-7616  
(505) 552-6654  
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF

Nov. 27, 1991

TO: Governor Harry Early

FROM: Jim Olsen, Jr., P.E.-RPM/PoL 

- 1) James Ranch has finished most of the flat areas and will continue to do the as long as weather permits.
- 2) The October, 1991 Project Status report was distributed this week.
- 3) Qualimetrics said the refund check for some returned weather recording instruments was mailed out yesterday. It will be applied to the new equipment.
- 4) Sloping continues in North Jackpile with four dozers now working in that vicinity. The P-10 area topsoil placement with the scrapers is nearing completion. Hauling Jackpile protore pile PS-26 is now full-scale with all belly dump trucks.
- 5) On Monday, November 25, the Project resumed a 8 hour/5 day per week shift until further notice.
- 6) The aerial color photo of the Project was received this week and distributed.
- 7) The semi-annual water sampling was completed this week with the surface samples taken on Tuesday.
- 8) Marvin Sarracino & I made a reclamation science presentation to some students at SIPI taking a natural resources class on Wednesday, November 27 at 8:00 am. The instructor has expressed an interest in touring the site but not until next spring.
- 9) The Project will be shut down from November 28-December 1 to observe the Thanksgiving Day holiday. Work will resume on Monday, December 2;  
A HAPPY THANKSGIVING TO ALL FROM THE RECLAMATION OFFICE!

# Jackpile Reclamation Project

## PUEBLO OF LAGUNA

Office of  
Reclamation Project Manager  
(505) 242-0506  
(505) 552-6011

P.O. BOX 194  
LAGUNA, NEW MEXICO 87026

Tribal Building  
(505) 243-7616  
(505) 552-6654  
(505) 552-6655

### RPM SUSPENSE LOG

as of 11/27/91

ITEM ****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Building demolition & Removal	completed		ready for pickup by Paguete;  P-10 final bulkhead pending;
Weather Station		12/15/91	sensors sent in for calibration;
Monitor Well Installation North & South Paguete pits	quotes being solicited;	1/31/92	for montoring levels in pit bottoms;  two one bids rec'd by 11/20/91;
7th Environmental Monitoring/ Regulatory Compliance Report	distributed 11/19/91		as per the Cooperative Agreement;
Financial Closeouts 2nd Year Packages	pending final billings from LCC, Inc.	12/15/91	to calculate any savings sharing;

RPM SUSPENSE LOG cont'd

as of 11/27/91

ITEM ****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Technical Presentation to SIPI Students Mine Reclamation	scheduled	11/27/91	w/Marvin Sarracino
Post-Reclamation Long-Term Monitoring Mangement Plan review Engineer;	in-progress	6/30/92	continual w/BIA
October, 1991 Project Status Report	distributed 11/26/91		
4th Quarter PY-91 Financial Report	in preparation	12/25/91	for BIA;