

**McKesson Corporation**  
One Post Street, 34th Floor  
San Francisco, CA 94104  
608.848.4134 Tel

**Jean A. Mescher**  
Director, Environmental Services

**McKESSON**  
*Empowering Healthcare*

**Certified Mail**

March 9, 2010

Mr. Shawn Ghose, EPA Project Coordinator  
Superfund AR/LA Enforcement Section (6FF-RA)  
U.S. Environmental Protection Agency  
1445 Ross Avenue  
Dallas, Texas 75202

**Subject: Monthly Progress Report – February 2010  
Arkwood, Inc. Site, Omaha, Arkansas**

Dear Mr. Ghose:

Pursuant to Section IX (B) of the corrected Consent Decree in this matter, the following letter report is Millbrook Distribution Services' (MMI) monthly progress report.

**I. CURRENT ACTIVITIES**

The following is a general description of Work (as defined in the Consent Decree) activities commenced or completed during this reporting period:

During February, we operated the treatment system, collected operational samples and conducted Site maintenance activities. Water samples were collected on February 15, 2010. Ms. Dianna Kilburn and Ms. Marilyn Egan of the ADEQ are provided with regular updates as analytical data becomes available. A summary of the data is attached for reference. Samples at the spring mouth and weir will continue to be collected once a month.

The pilot system continues to undergoing repairs. Although the pilot system has been inoperable for the past several months, the concentration of PCP at the mouth of New Cricket Spring has remained low. We will continue to move forward on repairs to the pilot system but will hold off on restarting the pilot system to allow for further evaluation of current site conditions.

**II. PROJECT DATA**  
Attached.

**III. PROJECTED ACTIVITIES**

March: MMI plans to continue ongoing operations and Site maintenance activities.

April: MMI plans to continue ongoing operations and Site maintenance activities.

May: MMI plans to continue ongoing operations and Site maintenance activities.


#### IV. PROBLEMS ENCOUNTERED OR ANTICIPATED

None. Discontinued operation of the pilot system does not appear to have a detrimental effect on the concentration of PCP at the spring mouth.

I certify that the information contained in or accompanying this submission is true, accurate, and complete to the best of my knowledge, information and belief, and that I, as project coordinator, have made reasonable inquiry into its veracity.

If you have any questions regarding this monthly progress report, please do not hesitate to contact me at (608) 848-4134.

Sincerely,



Jean A. Mescher, Project Coordinator  
Director, Environmental Services

Enclosure

Copy:

- Dianna Kilburn, ADEQ\*
- EPA Assistant Regional Counsel (6C-WA)\* (w/o enclosure)
- Chief, Superfund Enforcement Branch (6H-E)\* (w/o enclosure)
- Frank Robinson, McKesson Corporation. (w/o enclosure)

\* CERTIFIED MAIL