

Subject: TRI-CONTAINER POLREP #3 AMENDMENT

GF4

Date: December 23, 1994
From: John Martin, OSC
To: Director, ERB and Region 6
Subject: TRI Container Site
Catoosa, Rogers County, Oklahoma
POLREP: 03 Amendment

I. BACKGROUND

Site No: 7S
D.O. No: 0035-06-082
NPL Status: Non-NPL Site
CERCLIS No: OKD070040589
Start Date: 09/29/94
Response Authority: CERCLA
Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION

A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the location of a former drum refurbishing and manufacturing facility that was abandoned about two years ago. The local post office will use the address of 17400 E. Young St., Tulsa, OK 74116 for the onsite removal command post at the TRI Container. The Site occupies approximately ten acres with the fenced facility portion occupying five acres. The property contains a large warehouse building divided into a north and south bay, two sheds, a large unlined wastewater pond, ten storage tanks with capacities ranging from 4,000 to 20,000 gallons, a large vat of acidic waste, and an estimated 8,000 drums (most drums are empty).

B. Actions Taken:

MON 12/12/94; RM offsite to work another local site for a few days. Crew overpacked newly leaking drums that had been staged in the North Bay and begin inventory of drums staged. Three additional ERCS crew members arrived.

TUE 12/13/94; ERCS staged drums from the South Yard, start collecting samples for the Haz Cat, and set the Haz Cat testing area. ERCS chemist/RM Cassidy onsite. Electric power is hooked up to the CP and warehouse.

WED 12/14/94; ERCS continued staging, inventorying, sampling, and haz catting. TAT and chemist begin entering data into DRUMTRAK. RM returned to site.

9351659



THR 12/15/94; ERCS continued staging, inventorying, sampling, and haz catting.

FRI 12/16/94; ERCS continued staging, inventorying, sampling, and haz catting. CP telephones are hooked up.

SAT 12/17/94; ERCS continued staging, inventorying, sampling, and haz catting.

SUN 12/18/94; ERCS continued staging, inventorying, sampling, and haz catting.

MON 12/19/94; After the staging operations were completed in the morning, all hot zone activities were directed towards sampling the drums that have been inventoried (656 drums to date).

TUE 12/20/94; ERCS continued sampling activities.

WED 12/21/94; Demob for the Xmas and New Year holidays.

C. Next Steps:

Mobilized back to the site 01/03/95 to continue activities. Start contacting vendors for disposal options and cost evaluations.

II. COST INFORMATION

	Amount Budgeted	Cost To Date 12/30/94	Amount (%) Remaining
ERCS	\$ 715,000	\$ 127,147.56	82 %
TAT	\$ 200,000	\$ 13,669.14	93 %
EPA	---	\$ 21,530	
TOTAL	\$1,240,000	\$ 162,346.70	87 %

TAT: Rick Neeley
STATUS: CASE PENDS