

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RECLAMATION PROJECT UPDATE AS OF April 29, 1992

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager

- 1) Scrapers began placing shale cover on and around the Rio Moquino bench ;
dozers continued sloping work on JP-WS-17;
WS-17 and JP-WO-11; trucks continued with hauling protore from JP-24 and
JP-PS-26.
Fencing was continuing near the Old Housing area;
- 2) James Ranch continued seeding the old South Dump; some time was lost last week due to
the high winds which prevents spreading the mulch.
- 3) Signature from the Contracting Officer on the Work Package closeouts is still pending;
- 4) The tour for IAIA to shoot some video for CERT was done Wednesday, April 22 ;
extra copies for the Project records were requested.
- 5) Copies of the 2nd "draft" of the Post-Reclamation plan were distributed for review;
- 6) Paul Robinson from the Southwest Information & Research Center is requesting a site
tour on Monday, May 3; he is accompanying some visitors from east Germany who
are looking a uranium reclamation techniques.
- 7) George Farris, BIA Environmental Chief from Washington, DC is planning a visit on
April 29;

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/93 AUTHORIZED BY: 



9383224

CONFIDENTIAL

POL-EPA01-0011789

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF April 29, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Semi-Annual Aerial photos	being scheduled with TR Mann	5/01/92	for records and volume checks; Rec Techs checking panels;
Post-Reclamation Long-term Monitoring & Management Plan	under review by BIA, LCC	6/30/92	2nd "draft" to BIA for review and comment;
Work Package Closeouts	letter sent to BIA 2/28/92; awaiting signature of Contracting Officer	3/28/92 ?????	to BIA Contracting Officer;
IAIA/CERT tour	scheduled by Gov. Early	4/22/92	completed;
April, 1992 Status Report		5/10/92	in progress;

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87026

Office of:

The Governor
The Secretary
The Treasurer

(505) 243-7616
(505) 552-6654
(505) 552-6655

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early

FROM: Jim Olsen, Jr., PE

SUBJ: *SPECIAL PROJECTS UPDATE* as of April 29, 1992

- 1) Some minor language changes in the technical writeup for the Paguete Dam repairs is being done per the BIA's request. Completion of this task is being coordinated with Neal Kasper; Initiation of the contract should begin within the next week or two.
- 2) No new items relating to the Paraje Canal were addressed this week.

