

Jackpile Reclamation Project

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87028

FILE

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

MAY 6 1992


PUEBLO OF LAGUNA
GOVERNOR'S OFFICE

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

Marlin

RECLAMATION PROJECT UPDATE AS OF MAY 6, 1992

TO: Governor Harry Early

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

- 1) Scrapers continued placing shale cover on and around the Rio Moquino bench ;
dozers continued sloping work on JP-WS-17; trucks continued with hauling protore
from JP-24 and JP-PS-26;
- 2) James Ranch continued seeding the old P-10 area; they have reseeded over 100 acres since
they remobilized last month;
- 3) Signature from the Contracting Officer on the Work Package closeouts is still pending;
- 4) The April, 1992 Project Status report will be distributed this week.
- 5) Copies of the 2nd "draft" of the Post-Reclamation plan were distributed for review;
- 6) Paul Robinson from the Southwest Information & Research Center and a group from
east Germany visited the site on Monday, May 3; they were interested in uranium
operation cleanup techniques and are visiting sites throughout the western US.
- 7) A letter on documenting the Paguate Repairs fund transfer is attached for your review.
Please advise if this format looks acceptable or if you wish to use another.

CONFIDENTIAL CLAIM RETRACTED

DATE: 5/16/92 AUTHORIZED BY: [Signature]



9383227

CONFIDENTIAL

POL-EPA01-0011792

Jackpile Reclamation Project

PUEBLO OF LAGUNA

Office of
Reclamation Project Manager
(505) 242-0506
(505) 552-6011

P.O. BOX 194
LAGUNA, NEW MEXICO 87028

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

RPM Suspense Log

AS OF MAY 6, 1992

ITEM *****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Semi-Annual Aerial photos	completed	5/01/92	for records and volume checks;
Post-Reclamation Long-term Monitoring & Management Plan	under review by BIA, LCC	6/30/92	2nd "draft" to BIA for review and comment;
Work Package Closeouts	letter sent to BIA 2/28/92; awaiting signature of Contracting Officer	3/28/92 ?????	to BIA Contracting Officer;
Semi-Annual Water Sampling	ASSAGAI Labs	5/31/92	being scheduled;
April, 1992 Status Report		5/10/92	in progress;
Health & Safety Audit	Weston Engineering	6/1/92	pending schedule;

PUEBLO OF LAGUNA

P.O. BOX 194

LAGUNA, NEW MEXICO 87028

MAY 6 1992

Office of:

The Governor
The Secretary
The Treasurer

(505) 243-7616
(505) 552-6654
(505) 552-6655

Marlin

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early

FROM: Jim Olsen, Jr., PE

SUBJ: *SPECIAL PROJECTS UPDATE* as of MAY 6, 1992

- 1) Them minor language changes in the technical writeup for the Paguate Dam repairs were done per the BIA's request. Completion of this task was coordinated with Neal Kasper; copies were sent to the Laguna Agency and also to Dan Carr in Washington, DC. Initiation of the contract should begin within the next week or two.
- 2) Formalization of the contract for the Paraje Canal work is underway and should be ready finalizing within the next few weeks, according to Allen Sedik, BIA Engineer;

