

AUTHORIZED BY:     *JK*    

DATE: 5/16/13

RECLAMATION PROJECT UPDATE as of

12/19/90

TO: Governor Conrad Lucero

FROM: Jim Olsen, Jr., P.E.-RPM/Pol *JK*

- 1) The November, 1990 Monthly Progress report will be distributed this week.
- 2) Scrapers continue remaining "hot spots" found in the gamma survey. Eberline came out to aid in the gamma survey so that the protore materials can be verified as having been picked up. The instrument to check this was re-calibrated. The truck fleet continued on PS-17. Dozer work continued sloping JP-WO-11. Two other dozers continued work on the JP-WS-15 dump east of the Rio Moquino. Fencing and contaminated soil cleanup are also continuing. Cleanup of the fence posts is pending when time becomes available.
- 3) The 4th Quarter Financial Report for BIA is being developed.
- 4) Ken King of the USGS was working at Paguate on 12/20-12/22/90.
- 5) 2nd Annual project slides are being taken from the same locations as last year.
- 6) George Farris has told Yamie Leeds that, due to some scheduling conflict, he is requesting his time with Council be postponed till the week of January 28, 1991.
- 7) A document identifying the specific requirements to allow LII to use the old Warehouse at the Jackpile site has been drafted and circulated to the various participants for comment. This will be forwarded to BIA to address their concerns for health, safety, security, and any applicable regulatory items.
- 8) Trak-Etch radon detectors for this quarter were replaced;

9) **ON BEHALF OF THE JACKPILE RECLAMATION PROJECT:**

**HERRY CHRISTMAS & A HAPPY NEW YEAR!!!!!!**



RPM SUSPENSE LOG

as of 12/19/90

ITEM ****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Building Salvage & Removal	need Council directive	pending	Further demo- lition/salvage pending
Soil/Vegetation	revision of specs	final report 12/31/90	by Ed Kelley
4th Quarter Financial Report	to BIA	12/31/90	in progress
Phase Out of Landmark Reclamation		5/31/90	final date depends on progress of Reclamation Technician trainees;
RPM Employment Agreement	Council action	3/31/90	current agreement expires 8/15/91
George Farris BIA Environ- mental Manager	Council Visit	1/21/91	Yamie Leeds to coordinate the meeting;

RPM Suspense log Cont'd for 12/19/90

ITEM ****	STATUS *****	EST. COMPLETION *****	REMARKS *****
Highway 279 closure	new section is closed;  NEW projected re-opening	5/31/91   2/15/91	hauling waste; all traffic detoured over old section
Semi-Annual Sampling	ground & surface water; awaiting results;	11/15/90	Re/Spec, Inc.
Remaining "Special Case" Design issues	from M. Bone of Weston Eng.	12/20/90 delivery	submit to BIA for review & approval;
Analysis of Environmental Monitoring	water & weather data	2nd Quarter of 1991	need to collect more data;
Reclamation Technicians	request sent to Personnel Office  17 applications rec'd; under review by RPM Office;	11/05/90   01/04/91	fill by 12/31   schedule interviews
FY-1991 BUDGET	budget package  request is same as 2nd Year Plan Work Package	deadlines per instructions	draft of package sent to Treasurer on 11/30/90