



**U.S. Department of Justice**  
**Environmental Enforcement Section**  
**P.O. Box 7611**  
**Washington, D.C. 20044-7611**

*Thomas A. Mariani, Jr.*  
*Assistant Chief*

*tom.mariani@usdoj.gov*  
*Telephone (202) 514-4620*  
*Facsimile (202) 616-6584*

By U.S. Mail & E-mail

December 9, 2009

F. William Mahley, Esq.  
Strasburger  
Attorneys at Law  
1401 McKinney Street, #2200  
Houston, TX 77010-4035

**RE:** Gulfco Marine Site, Freeport, Texas

Dear Mr. Mahley:

Thank you for your October 2009 letter, in which the PRPs propose removing tanks from the Gulfco Marine Site (Site) "as a voluntary removal action, to be carried out in accordance with the UAO and past practice at the Site." Thank you as well for the additional points contained in your follow up letter of November 19, 2009.

We have studied the October proposal (including the work plan which accompanied it) and have considered the reasons offered in support of the proposal.

The points in the October letter do not overcome the prudence of the approach based on an Administrative Order on Consent. The work contemplated here does not fall within the scope of the current UAO, which is centered on RI/FS work, and the scope and nature of the tank work is much more extensive than the other kinds of activities listed in your October letter. The likely duration of the hoped-for tank work can be debated but has been estimated by the PRPs - at different times - to require anywhere from a few weeks to a couple of months to complete - in any event a period of time too long to proceed except under an enforceable CERCLA instrument.

Even though the October 2009 proposal must be rejected, EPA nonetheless appreciates the PRPs' interest in performing this work and in meeting and discussing various Site matters, as outlined in your November 2009 letter. EPA looks forward to meeting the PRPs in Dallas to discuss these and other issues further, including a discussion of the scope of work that could be performed under an Administrative Order on Consent.


As noted in the letter we sent you this Summer (August 13, 2009), if all work that must be done

under any remedial scenario can be accomplished now, the PRPs could be much closer to having the Site ready for re-use, something we understand to be a principal objective for the PRPs (and a good result for all if it can be achieved). If EPA's ultimate remedial choice requires no further action, then work would be complete; if EPA's choice requires some further action, then at least all things that could be resolved now would have been resolved – moving the site that much closer to possible re-use.

The contemplated tank work (along with some repair of the cap that has been part of the Site for some time) will be needed at the Site under any possible remedial choice. That work must be performed under an enforceable CERCLA instrument, but if the PRPs will perform the work under such an instrument, then there may be no reason to conclude any of the other issues related to this Site at this time, thereby keeping the AOC focused only on this work.

EPA agrees to the proposed meeting in Dallas, so we can walk through the exact needs for work at this time, and so that the PRPs can consider whether they are willing to commit to performance of that work under a CERCLA AOC.

If you can be available to meet this month, we will be, too. In the mean time, I enclose two draft documents (SOW and AOC) for your consideration and everyone's use at the upcoming meeting in Dallas.

Sincerely,  
  
Thomas A. Mariani, Jr.

Enclosures:

- 1) Administrative Agreement and Order on Consent for Removal Action [Gulfco Marine Superfund Site, 12/08/09 EPA Draft]; &
- 2) Statement of Work, Gulfco Marine Superfund Site Removal Action [Set up as AOC Appendix D, 12/08/09 EPA Draft]

Cc (w/ enc):

Eric F. Pastor, James C. Morriss III, Elizabeth Webb, Allen B. Daniels, B. Nann, G. Miller

**Letter to Mr. William Mahley from T. Mariani; December 9, 2009**

{12/08/09 EPA Draft}

UNITED STATES  
ENVIRONMENTAL PROTECTION AGENCY  
REGION 6

IN THE MATTER OF:  
Gulfco Marine Maintenance Superfund Site  
Freeport, Brazoria County, Texas]

Dow Chemical Company, LDL Coastal  
Limited L.P., Parker Drilling, Sequa  
Corporation, Jack Palmer & Ron Hudson

Respondents

ADMINISTRATIVE SETTLEMENT  
AGREEMENT AND ORDER ON  
CONSENT FOR REMOVAL ACTION

U.S. EPA Region 6  
CERCLA Docket No.

Proceeding Under Sections 104, 106(a), 107  
and 122 of the Comprehensive  
Environmental Response, Compensation,  
and Liability Act, as amended, 42 U.S.C. §§  
9604, 9606(a), 9607 and 9622

## **TABLE OF CONTENTS**

I.	JURISDICTION AND GENERAL PROVISIONS .....	3
II.	PARTIES BOUND .....	4
III.	DEFINITIONS.....	4
IV.	FINDINGS OF FACT .....	7
V.	CONCLUSIONS OF LAW AND DETERMINATIONS.....	7
VI.	SETTLEMENT AGREEMENT AND ORDER .....	8
VII.	DESIGNATION OF CONTRACTOR, PROJECT COORDINATOR, AND ON-SCENE COORDINATOR .....	9
VIII.	WORK TO BE PERFORMED .....	10
IX.	SITE ACCESS .....	13
X.	ACCESS TO INFORMATION .....	14
XI.	RECORD RETENTION .....	15
XII.	COMPLIANCE WITH OTHER LAWS.....	16
XIII.	EMERGENCY RESPONSE AND NOTIFICATION OF RELEASES.....	16
XIV.	AUTHORITY OF ON-SCENE COORDINATOR.....	17
XV.	PAYMENT OF OVERSIGHT RESPONSE COSTS.....	17
XVI.	DISPUTE RESOLUTION .....	20
XVII.	FORCE MAJEURE.....	20
XVIII.	STIPULATED PENALTIES .....	21
XIX.	COVENANT NOT TO SUE BY EPA .....	23
XX.	RESERVATIONS OF RIGHTS BY EPA .....	24
XXI.	COVENANT NOT TO SUE BY RESPONDENTS.....	25
XXII.	OTHER CLAIMS .....	27
XXIII.	CONTRIBUTION .....	28
XXIV.	INDEMNIFICATION .....	29
XXV.	INSURANCE .....	29
XXVI.	FINANCIAL ASSURANCE .....	30
XXVII.	MODIFICATIONS .....	32
XXVIII.	ADDITIONAL REMOVAL ACTIONS.....	32
XXIX.	NOTICE OF COMPLETION OF WORK.....	32
XXX.	INTEGRATION/APPENDICES .....	33
XXXI.	EFFECTIVE DATE.....	34

## **I. JURISDICTION AND GENERAL PROVISIONS**

1. This Administrative Settlement Agreement and Order on Consent ("Settlement Agreement") is entered into voluntarily by the United States Environmental Protection Agency ("EPA") and Dow Chemical Corporation, LDL Coastal Limited L.P., Parker Drilling, Sequa Corporation, Jack Palmer, and Ron Hudson ("Respondents"). This Settlement Agreement provides for the performance of a removal action by Respondents and the reimbursement of oversight response costs incurred by the United States at or in connection with the "Gulfco Marine Maintenance Superfund Site" (the "Site") generally located approximately three miles northeast of Freeport, Brazoria County, Texas, at 906 Marlin Avenue.

2. This Settlement Agreement is issued under the authority vested in the President of the United States by Sections 104, 106(a), 107 and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act of 1980, 42 U.S.C. §§ 9604, 9606(a), 9607 and 9622, as amended ("CERCLA").

3. EPA has notified the State of Texas (the "State") of this action pursuant to Section 106(a) of CERCLA, 42 U.S.C. § 9606(a).

4. EPA and Respondents recognize that this Settlement Agreement has been negotiated in good faith and that the actions undertaken by Respondents in accordance with this Settlement Agreement do not constitute an admission of any liability. Respondents do not admit, and retain the right to controvert in any subsequent proceedings other than proceedings to implement or enforce this Settlement Agreement, the validity of the findings of facts, conclusions of law, and determinations in Sections IV and V of this Settlement Agreement. Respondents agree to comply with and be bound by the terms of this Settlement Agreement and further agree that they will not contest the basis or validity of this Settlement Agreement or its terms.

## **II. PARTIES BOUND**

5. This Settlement Agreement applies to and is binding upon EPA and upon Respondents and their heirs, successors and assigns. Any change in ownership or corporate status of a Respondent including, but not limited to, any transfer of assets or real or personal property shall not alter such Respondent's responsibilities under this Settlement Agreement.

6. Respondents are jointly and severally liable for carrying out all activities required by this Settlement Agreement. In the event of the insolvency or other failure of any one or more Respondents to implement the requirements of this Settlement Agreement, the remaining Respondents shall complete all such requirements.

7. Respondents shall ensure that their contractors, subcontractors, and representatives receive a copy of this Settlement Agreement and comply with this Settlement Agreement. Respondents shall be responsible for any noncompliance with this Settlement Agreement.

### **III. DEFINITIONS**

8. Unless otherwise expressly provided in this Settlement Agreement, terms used in this Settlement Agreement which are defined in CERCLA or in regulations promulgated under CERCLA shall have the meaning assigned to them in CERCLA or in such regulations. Whenever terms listed below are used in this Settlement Agreement or in the appendices attached hereto and incorporated hereunder, the following definitions shall apply:

- a. "Action Memorandum" shall mean the EPA Action Memorandum relating to the Site signed on \_\_\_\_\_, by the Regional Administrator, EPA Region 6, or his/her delegate, and all attachments thereto. The "Action Memorandum" is attached as Appendix A.
- b. "CERCLA" shall mean the Comprehensive Environmental Response, Compensation, and Liability Act of 1980, as amended, 42 U.S.C. §§ 9601, *et seq.*
- c. "Day" shall mean a calendar day. In computing any period of time under this Settlement Agreement, where the last day would fall on a Saturday, Sunday, or Federal holiday, the period shall run until the close of business of the next working day.
- d. "Effective Date" shall be the effective date of this Settlement Agreement as provided in Section XXXII.
- e. "EPA" shall mean the United States Environmental Protection Agency and any successor departments or agencies of the United States.
- f. "Interest" shall mean interest at the rate specified for interest on investments of the EPA Hazardous Substance Superfund established by 26 U.S.C. § 9507, compounded annually on October 1 of each year, in accordance with 42 U.S.C. § 9607(a). The applicable rate of interest shall be the rate in effect at the time the interest accrues. The rate of interest is subject to change on October 1 of each year.
- g. "National Contingency Plan" or "NCP" shall mean the National Oil and Hazardous Substances Pollution Contingency Plan promulgated pursuant to Section 105 of CERCLA, 42 U.S.C. § 9605, codified at 40 C.F.R. Part 300, and any amendments thereto.
- h. "Oversight Response Costs" shall mean all costs, including, but not limited to, direct and indirect costs, that the United States incurs in reviewing or developing plans, reports and other items pursuant to this Settlement Agreement, verifying the Work, or otherwise implementing, overseeing, or enforcing this Settlement Agreement, including but not limited to, payroll costs, contractor costs, travel costs, laboratory costs, the costs incurred pursuant to

Paragraph 48 (costs and attorneys fees and any monies paid to secure access, including the amount of just compensation), and Paragraph 83 (work takeover). Respondents have agreed to reimburse under this Settlement Agreement all oversight costs accrued pursuant to 42 U.S.C. § 9607(a) starting at the Effective Date of this Administrative Order on Consent.

i. "Paragraph" shall mean a portion of this Settlement Agreement identified by an Arabic numeral.

j. "Parties" shall mean EPA and Respondents.

k. "RCRA" shall mean the Solid Waste Disposal Act, as amended, 42 U.S.C. §§ 6901, *et seq.* (also known as the Resource Conservation and Recovery Act).

l. "Respondents" shall mean those Parties identified in Appendix B.

m. "Section" shall mean a portion of this Settlement Agreement identified by a Roman numeral.

n. "Settlement Agreement" shall mean this Administrative Settlement Agreement and Order on Consent and all appendices attached hereto (listed in Section XXXI). In the event of conflict between this Settlement Agreement and any appendix, this Settlement Agreement shall control.

o. "Site" shall mean the Gulfco Marine Maintenance Superfund Site, encompassing approximately 40 acres, located at 906 Marlin Avenue in Freeport, Brazoria County, Texas and depicted generally on the map attached as Appendix C.

p. "State" shall mean the State of Texas.

q. "Statement of Work" or "SOW" shall mean the statement of work for implementation of the removal action, as set forth in Appendix D to this Settlement Agreement, and any modifications made thereto in accordance with this Settlement Agreement.

r. "TCEQ" shall mean the Texas Commission on Environmental Quality and any successor departments or agencies of the State.

s. "Waste Material" shall mean 1) any "hazardous substance" under Section 101(14) of CERCLA, 42 U.S.C. § 9601(14); 2) any pollutant or contaminant under Section 101(33) of CERCLA, 42 U.S.C. § 9601(33); 3) any "solid waste" under Section 1004(27) of RCRA, 42 U.S.C. § 6903(27).

t. "Work" shall mean all activities Respondents are required to perform under this Settlement Agreement.

#### **IV. FINDINGS OF FACT**

9. The Site, as indicated in Attachment A, is an inactive barge cleaning facility where waste disposal occurred. The Site consists of approximately 40 acres located one mile east of Highway 332 at 906 Marlin Avenue in Freeport, Brazoria County, Texas. The geographic coordinates are 28°58'07" north latitude, and 95°17'26" west longitude.
10. The Site borders 2170 feet of the north shore of the Intracoastal Waterway between Oyster Creek on the east and the Old Brazos River Channel and the Dow Barge Canal on the west. The Site is within an area of 100-year coastal flood with velocity (wave action). The southern part of the Site, south of Marlin Avenue, drains toward the south where it enters into the Intracoastal Waterway. Drainage from the Site area north of Marlin Avenue is to the northeast into adjacent wetlands. These wetlands extend approximately 0.48 miles to Oyster Creek.
11. A residential development exists approximately 500 feet southwest of the Site on the Intracoastal Waterway. According to U.S. Census data from 2000, there are 56 housing units and 61 residents within one-half mile of the Site. The nearest industrial facility to the Site, Offshore Services, Inc., is located adjacent to the Site on the east. This facility is a docking and staging area for supplying fuel, drilling mud, chemical additives, and cement to offshore drilling rigs.
12. According to the National Wetlands Inventory map for the Freeport Quadrangle, the wetlands north of the Site are estuarine, intertidal, emergent, persistent, and irregularly flooded.
13. The Site was operated by Gulfco Marine Maintenance, Inc., from 1971 through 1979. Fish Engineering and Construction, Inc., owned the Site from 1979 until 1989, when the majority of the Site, including Lots 21 through 25, and Lots 55, 57, and 58 (approximately 35 acres), was sold to Hercules Offshore Corporation (later Hercules Marine Services Corporation). LDL Coastal Limited LP acquired Hercules Marine Services' interest in the Site in a bankruptcy sale in 1999. The remaining lot, Lot 56 (approximately five acres), was sold to Jack Palmer and Ron Hudson in 1999.
14. The primary Site operations consisted of draining, cleaning, servicing, and repair of various chemical barges. The barge repair work included welding, sandblasting, and painting. The Site also included three surface impoundments, which were earthen pits with natural clay liners located on Lot 56. Beginning in 1971, the impoundments were used for storage of waste oils, caustics, various organic chemicals, and waste wash waters generated during barge cleaning activities. The impoundments were deactivated in October 1981, and later operations used floating barges and above ground storage tanks to store the barge wash waters.



15. According to a letter from Fish Engineering & Construction, Inc., to the Texas Air Control Board, dated April 14, 1982, between June 1980 and August 1981, the barge cargoes for washing at the Site included: fuel oil, crude oil, diesel, oil residues, gas oil, benzene, xylene, toluene, cyclo-hexane, cumene, ethyl benzene, styrene, hydrochloric acid, glycols, methanol, butanol, chloroform, perchloroethylene, vinyl chloride, acetone, methyl ethyl ketone, and vinyl acetate among other barge cargoes.
16. According to the "Site Inspection Report", dated July 15, 1980, prepared by EPA, discharges occurred from the waste impoundments in July 1974 and August 1979.
17. According to the "Screening Site Inspection Report", dated July 2000 ("SSI Report"), prepared by the Texas Natural Resource Conservation Commission (TNRCC), and the "HRS Documentation Record, Gulfco Marine Maintenance Site", dated February 2002 ("HRS Report"), prepared by TNRCC, the site included two barge slips, a dry dock area, and various above ground tanks used for storage of product drained from the barges prior to cleaning.
18. According to the "Site Characterization Report", dated June 1999, prepared by LT Environmental, Inc. ("LTE"), for LDL Coastal, Inc. ("LTE Report"), the tank farm area at the Site originally consisted of 12 product above ground storage tanks and four wash water above ground storage tanks. The tank farm area had no levees or containment dikes in 1989 during the EPA Site visit. The tank farm currently is contained in a concrete berm. LTE conducted sampling of the tanks in March 1999 and identified the following hazardous substances: acetone; benzene; 2-butanone, chloroform; 1,1-dichloroethane; 1,2-dichloroethane; carbon tetrachloride; ethylbenzene; 4-methyl-2-pentanone; methylene chloride; naphthalene; styrene; tetrachloroethylene; toluene; 1,1,1-trichloroethane; trichloroethylene; Arochlor 1254; and xylenes.
19. According to the SSI Report, in January 2000, the Texas Natural Resource Conservation Commission (now known as the Texas Commission on Environmental Quality) conducted sampling activities at the Site. The sampling results documented hazardous substances above background concentrations and above the sample quantitation limit in the soil at the Site as follows:

Hazardous Substance	Maximum Soil Concentration, mg/kg	
	Site	Background
methylene chloride	0.025J	0.006
phenanthrene	2.5	ND (0.44)

Hazardous Substance	Maximum Soil Concentration, mg/kg	
	Site	Background
fluoranthene	5.1	ND (0.44)
pyrene	4.4	ND (0.44)
benzo(a)anthracene	2.4	ND (0.44)
benzo(b)fluoranthene	2.7	ND (0.44)
benzo(k)fluoranthene	2.5	ND (0.44)
benzo(a)pyrene	2.6	ND (0.44)
benzo(g,h,i)perylene	2.4J	ND (0.44)
chrysene	2.8	ND (0.44)
ideno(1,2,3-cd)pyrene	2.2	ND (0.44)
alpha-chlordane	0.0084 ^	ND (0.0022)
gamma-chlordane	0.020	ND (0.0022)
dieldrin	0.015J	ND (0.0043)
4,4'-DDT	0.015J	ND (0.0043)
endrin aldehyde	0.018J^	ND (0.0043)
Arochlor-1254 (PCB)	0.150	ND (0.043)
lead	221^	14.3
zinc	1150	50.1

*ND = Not detected at the reported sample quantitation limit (SQL)*

*J, J^, Jv = sample results are estimated and/or biased high/low due to a quality control problem*

*^ = High biased. Actual concentration may be lower than the concentration reported.*

20. According to the SSI Report, in January 2000, the Texas Natural Resource Conservation Commission (now known as the Texas Commission on Environmental Quality) conducted sampling activities in the Intracoastal Waterway. The sampling results

documented releases of hazardous substances from the Site to the sediment in the Intracoastal Waterway as follows:

<b>Hazardous Substance</b>	<b>Maximum Sediment Concentration, mg/kg</b>	
	<b>Adjacent to Site</b>	<b>Background</b>
phenanthrene	1.2	ND (0.490)
fluoranthene	2.0	ND (0.490)
pyrene	2.0	ND (0.490)
bis(2-ethylhexyl)phthalate	1.2	0.150
gamma-chlordane	0.0055	ND ( 0.0026)
heptachlor-epoxide	0.0038	ND ( 0.0026)
lead	46.8	12.6
zinc	314	54.4

*ND = Not detected at the reported sample quantitation limit (SQL)*

21. According to the HRS Report, the Intracoastal Waterway is considered a fishery. Photographs taken during the January 2000 SSI sampling event documented the Intracoastal Waterway as being a fishery.
22. According to the HRS Report, a hazardous substance with a bio-accumulation potential factor (measure that reflects the tendency for a substance to accumulate in the tissue of an aquatic organism) of 500 or greater that is present in the sediment of a fishery is a potential threat to contamination of the human food chain. The hazardous substances present in Intracoastal Waterway sediment that are identified as releases from the Site having bio-accumulation potential factors greater than 500 are as follows:

<b>Hazardous Substance</b>	<b>Bio-Accumulation Potential Factor</b>
fluoranthene	5,000
pyrene	5,000
bis(2-ethylhexyl)phthalate	50,000

<b>Hazardous Substance</b>	<b>Bio-Accumulation Potential Factor</b>
gamma-chlordane	50,000
lead	5,000
zinc	50,000

23. According to the HRS Report, in January 2001, the Texas Natural Resource Conservation Commission (now known as the Texas Commission on Environmental Quality) conducted sampling of the shallow ground water at the Site. The ground water samples were collected from temporary monitor wells screened between depths of 10 feet and 24 feet. The sampling results documented releases of hazardous substances from the Site to the ground water as follows:

<b>Hazardous Substance</b>	<b>Maximum Ground Water Concentration, mg/L</b>	
	<b>Site</b>	<b>Background</b>
benzene	18LJ	ND (0.010)
carbon disulfide	0.048J	ND (0.010)
chloroform	1.2LJ	ND (0.010)
1,1-dichloroethane	12	ND (0.010)
1,2-dichloroethane	2,800Jv	ND (0.010)
1,1-dichloroethene	30	ND (0.010)
1,2-dichloropropane	2.1J	ND (0.010)
ethyl benzene	0.040	ND (0.010)
methylene chloride	750Jv	ND (0.010)
4-methyl-2-pentanone	0.30J	ND (0.010)
tetrachloroethene	29LJ	ND (0.010)
toluene	0.78LJ	ND (0.010)
1,1,1-trichloroethane	93	ND (0.010)

Hazardous Substance	Maximum Ground Water Concentration, mg/L	
	Site	Background
1,1,2-trichloroethane	0.046	ND (0.010)
trichloroethene	92	ND (0.010)
vinyl chloride	17	ND (0.010)
xylene	0.130	ND (0.010)
acetophenone	0.120	ND (0.010)
phenol	0.051	ND (0.010)
naphthalene	0.230	ND (0.010)
aldrin	0.000099J	ND (0.00005)
alpha-BHC	0.00048J	ND (0.00005)
beta-BHC	0.00075J	ND (0.00005)
delta-BHC	0.000092J	ND (0.00005)
gamma-BHC (lindane)	0.00059J	ND (0.00005)
endrin	0.00032J	ND (0.0001)
endosulfan II	0.00042J	ND (0.0001)
4,4'-DDT	0.0014J	ND (0.0001)
arsenic	0.0777	0.00102
cobalt	0.0669	0.0174
copper	0.273	0.0364
lead	0.0947	0.0244
manganese	14.1	2.81
nickel	0.217	0.0468
vanadium	0.196	0.0649

ND = Not detected at the reported sample quantitation limit (SQL)

*J, J<sup>h</sup>, J<sup>v</sup> = sample results are estimated and/or biased high/low due to a quality control problem.*

*L = Reported concentration is below the CRQL.*

24. According to the "Screening Site Inspection of Fish Engineering and Construction, Inc." Report, undated, prepared by Ecology and Environment, Inc., for EPA, ground water at the Site flows to the southeast. The closest water supply well (Well BH8106-303) was on the west adjacent property to the Site, and was used for a public marina until 1984. The well was 199 feet deep and was screened from a depth of 188 feet to 198 feet.
25. According to the "Nature and Extent Data Report for the Gulfco Marine Maintenance Superfund Site", dated May 20, 2009, prepared by Pastor, Behling & Wheeler, LLC, the former surface impoundment cap ranged in thickness from 2.5-feet to 3.6-ft with a vertical hydraulic conductivity no greater than  $1.4 \times 10^{-8}$  cm/sec. The western end of the cap was rutted, and several large bushes (approximate height of 3-feet) were present, mostly near the cap edges.
26. According to the memorandum "Environmental Priority Initiative (EPI) Preliminary Assessment of Fish Engineering Construction, Inc.", dated August 2, 1989, from Jairo Guevara to Ed Sierra, the City of Freeport was previously supplied by ground water from seven wells at depths of 200 feet. These wells were used until 1989 when they were replaced by surface water reservoirs, and subsequently the wells were used as a backup system.
27. The hazardous substances identified above, under certain conditions of dose, duration, or extent of exposure, may produce adverse health and environmental effects. A number of these hazardous substances have been identified as probable carcinogens.
28. The Site was proposed for listing on the National Priorities List ("NPL") on September 5, 2002 (67 FR 56794), and was placed on the NPL effective May 30, 2003, in a final rulemaking published on April 30, 2003 (68 FR 23077).
29. Respondent LDL Coastal Limited L.P. is a domestic limited partnership incorporated in the state of Texas. LDL Coastal Limited L.P. is the current owner of certain parts of the Site, including Track numbers 21, 21A, 21B, 22, 23, 24, 25, 55, 57, and 58 of Subdivision Number 8, Brazos Coast Investment Company Subdivision.
30. Respondent Ron Hudson, as an individual, is the current owner of Lot 56.
31. Respondent Jack Palmer, as an individual, is the current owner of Lot 56.
32. Respondent Parker Drilling Offshore Corporation is a corporation incorporated in the state of Delaware. Parker Drilling Offshore Corporation is the successor to Hercules Offshore Corporation, who is a past owner of the Site.

33. Respondent Sequa Corporation is a corporation incorporated in the state of Delaware. Sequa Corporation is the parent company to Chromalloy American Corporation, who is a past owner of the Site.
34. Respondent Dow Chemical Company is a corporation incorporated in the state of Delaware. Dow Chemical Company arranged for disposal or treatment of hazardous substances, which were owned or possessed by said company, at the Site.

## **V. CONCLUSIONS OF LAW AND DETERMINATIONS**

34. Based on the Findings of Fact set forth above, and the Administrative Record supporting this removal action, EPA has determined that:

- a. The Gulfco Marine Maintenance Superfund Site is a "facility" as defined by Section 101(9) of CERCLA, 42 U.S.C. § 9601(9).
- b. The contamination found at the Site, as identified in the Findings of Fact above, includes "hazardous substances" as defined by Section 101(14) of CERCLA, 42 U.S.C. § 9601(14).
- c. Each Respondent is a "person" as defined by Section 101(21) of CERCLA, 42 U.S.C. § 9601(21).
- d. Each Respondent is a responsible party under Section 107(a) of CERCLA, 42 U.S.C. § 9607(a), and is jointly and severally liable for performance of response action and for response costs incurred and to be incurred at the Site. Each of the Respondents is a "person" within the meaning of Section 101(21) of CERCLA, 42 U.S.C. § 9601(21). Respondent LDL Coastal Limited L.P. is the current owner of certain parts of the Site, including Track numbers 21, 21A, 21B, 22, 23, 24, 25, 55, 57, and 58 of Subdivision Number 8, Brazos Coast Investment Company Subdivision formerly utilized for cleaning of barges containing hazardous substances and is thus a responsible party within the meaning of Section 107(a)(1) of CERCLA, 42 U.S.C. § 9607(a)(1). Respondent Ron Hudson is the current owner of certain parts of the Site, specifically Lot 56 of Subdivision Number 8, Brazos Coast Investment Company Subdivision, formerly utilized for cleaning barges containing hazardous substances and is thus a responsible party within the meaning of Section 107(a)(1) of CERCLA, 42 U.S.C. § 9607(a)(1). Respondent Jack Palmer is the current owner of certain parts of the Site, specifically Lot 56 of Subdivision Number 8, Brazos Coast Investment Company Subdivision, formerly utilized for cleaning barges containing hazardous substances and is thus a responsible party within the meaning of Section 107(a)(1) of CERCLA, 42 U.S.C. § 9607(a)(1). Respondent Parker Drilling Offshore Corporation is the successor to Hercules Offshore Corporation, who is a past owner of the Site at the time of disposal of hazardous substances at the Site and is thus a responsible party within the meaning of Section 107(a)(2) of CERCLA, 42 U.S.C. § 9607(a)(2). Respondent Sequa Corporation is the parent company to Chromalloy American Corporation, who is a past owner of

the Site at the time of disposal of hazardous substances at the Site and is thus a responsible party within the meaning of Section 107(a)(2) of CERCLA, 42 U.S.C. § 9607(a)(2). Respondent Dow Chemical Company arranged for the disposal or treatment of materials containing hazardous substances which came to be disposed of at the Site, and is accordingly a responsible party within the meaning of Section 107(a)(3) of CERCLA, 42 U.S.C. § 9607(a)(3).

e. The conditions described in the Findings of Fact (Section IV) above constitute an actual or threatened of "release" of a hazardous substance from the facility as defined by Section 101(22) of CERCLA, 42 U.S.C. § 9601(22).

f. The removal action required by this Settlement Agreement is necessary to protect the public health, welfare, or the environment and, if carried out in compliance with the terms of this Settlement Agreement, will be consistent with the NCP, as provided in Section 300.700(c)(3)(ii) of the NCP.

## **VI. SETTLEMENT AGREEMENT AND ORDER**

Based upon the foregoing Findings of Fact, Conclusions of Law, Determinations, and the Administrative Record for this Site, it is hereby Ordered and Agreed that Respondents shall comply with all provisions of this Settlement Agreement, including, but not limited to, all attachments to this Settlement Agreement and all documents incorporated by reference into this Settlement Agreement.

## **VII. DESIGNATION OF CONTRACTOR, PROJECT COORDINATOR, AND ON-SCENE COORDINATOR**

35. Respondents shall retain one or more contractors to perform the Work and shall notify EPA of the name(s) and qualifications of such contractor(s) within 30 days of the Effective Date. Respondents shall also notify EPA of the name(s) and qualification(s) of any other contractor(s) or subcontractor(s) retained to perform the Work at least 30 days prior to commencement of such Work. EPA retains the right to disapprove of any or all of the contractors and/or subcontractors retained by Respondents. If EPA disapproves of a selected contractor, Respondents shall retain a different contractor and shall notify EPA of that contractor's name and qualifications within 5 days of EPA's disapproval. The proposed contractor must demonstrate compliance with ANSI/ASQC E-4-1994, "Specifications and Guidelines for Quality Systems for Environmental Data Collection and Environmental Technology Programs" (American National Standard, January 5, 1995), by submitting a copy of the proposed contractor's Quality Management Plan ("QMP"). The QMP should be prepared in accordance with "EPA Requirements for Quality Management Plans (QA/R-2)" (EPA/240/B0-1/002), or equivalent documentation as required by EPA. Any decision not to require submission of the contractor's QMP should be documented in a memorandum from the OSC and Regional QA personnel to the Site file.



36. Within 21 days after the Effective Date, Respondents shall designate a Project Coordinator who shall be responsible for administration of all actions by Respondents required by this Settlement Agreement and shall submit to EPA the designated Project Coordinator's name, address, telephone number, and qualifications. To the greatest extent possible, the Project Coordinator shall be present on Site or readily available during Site work. EPA retains the right to disapprove of the designated Project Coordinator. If EPA disapproves of the designated Project Coordinator, Respondents shall retain a different Project Coordinator and shall notify EPA of that person's name, address, telephone number, and qualifications within 5 days following EPA's disapproval. Receipt by Respondents' Project Coordinator of any notice or communication from EPA relating to this Settlement Agreement shall constitute receipt by all Respondents.

37. EPA has designated Gary Miller of the Remedial Branch, Region 6, as its On-Scene Coordinator ("OSC"). Except as otherwise provided in this Settlement Agreement, Respondents shall direct all submissions required by this Settlement Agreement to the OSC, at 1445 Ross Avenue, Dallas, Texas 75202.

38. EPA and Respondents shall have the right, subject to Paragraph 36, to change their respective designated OSC or Project Coordinator. Respondents shall notify EPA 5 days before such a change is made. The initial notification may be made orally, but shall be promptly followed by a written notice.

### **VIII. WORK TO BE PERFORMED**

39. Respondents shall perform, at a minimum, all actions necessary to implement the Action Memorandum and the Statement of Work (SOW). The actions to be implemented generally include, but are not limited to, the following:

40. Work Plan and Implementation.

a. Within 21 days after the Effective Date, Respondents shall submit to EPA for approval a draft Work Plan for performing the removal action generally described in Paragraph 39 above. The draft Work Plan shall provide a description of, and an expeditious schedule for, the actions required by this Settlement Agreement. EPA shall require preparation of a Quality Assurance Project Plan ("QAPP") as part of the Work Plan. The QAPP should be prepared in accordance with "EPA Requirements for Quality Assurance Project Plans (QA/R-5)" (EPA/240/B-01/003, March 2001), and "EPA Guidance for Quality Assurance Project Plans (QA/G-5)" (EPA/600/R-98/018, February 1998).

b. EPA may approve, disapprove, require revisions to, or modify the draft Work Plan in whole or in part. If EPA requires revisions, Respondents shall submit a revised draft Work Plan within 14 days of receipt of EPA's notification of the required revisions. Respondents shall implement the Work Plan as approved in writing by EPA in accordance with the schedule approved by EPA. Once approved, or approved with modifications, the Work Plan,

the schedule, and any subsequent modifications shall be incorporated into and become fully enforceable under this Settlement Agreement.

c. Respondents shall not commence any Work except in conformance with the terms of this Settlement Agreement. Respondents shall not commence implementation of the Work Plan developed hereunder until receiving written EPA approval pursuant to Paragraph 40(b).

41. Health and Safety Plan. Within 14 days after the Effective Date, Respondents shall submit for EPA review and comment a plan that ensures the protection of the public health and safety during performance of on-Site work under this Settlement Agreement. This plan shall be prepared in accordance with EPA's Standard Operating Safety Guide (PUB 9285.1-03, PB 92-963414, June 1992). In addition, the plan shall comply with all currently applicable Occupational Safety and Health Administration ("OSHA") regulations found at 29 C.F.R. Part 1910. If EPA determines that it is appropriate, the plan shall also include contingency planning. Respondents shall incorporate all changes to the plan recommended by EPA and shall implement the plan during the pendency of the removal action.

42. Quality Assurance and Sampling.

a. All sampling and analyses performed pursuant to this Settlement Agreement shall conform to EPA direction, approval, and guidance regarding sampling, quality assurance/quality control ("QA/QC"), data validation, and chain of custody procedures. Respondents shall ensure that the laboratory used to perform the analyses participates in a QA/QC program that complies with the appropriate EPA guidance. Respondents shall follow, as appropriate, "Quality Assurance/Quality Control Guidance for Removal Activities: Sampling QA/QC Plan and Data Validation Procedures" (OSWER Directive No. 9360.4-01, April 1, 1990), as guidance for QA/QC and sampling. Respondents shall only use laboratories that have a documented Quality System that complies with ANSI/ASQC E-4 1994, "Specifications and Guidelines for Quality Systems for Environmental Data Collection and Environmental Technology Programs" (American National Standard, January 5, 1995), and "EPA Requirements for Quality Management Plans (QA/R-2) (EPA/240/B-01/002, March 2001)," or equivalent documentation as determined by EPA. EPA may consider laboratories accredited under the National Environmental Laboratory Accreditation Program ("NELAP") as meeting the Quality System requirements.

b. Upon request by EPA, Respondents shall have such a laboratory analyze samples submitted by EPA for QA monitoring. Respondents shall provide to EPA the QA/QC procedures followed by all sampling teams and laboratories performing data collection and/or analysis.

c. Upon request by EPA, Respondents shall allow EPA or its authorized representatives to take split and/or duplicate samples. Respondents shall notify EPA not less than 14 days in advance of any sample collection activity, unless shorter notice is agreed to by EPA.

EPA shall have the right to take any additional samples that EPA deems necessary. Upon request, EPA shall allow Respondents to take split or duplicate samples of any samples it takes as part of its oversight of Respondents' implementation of the Work.

43. Post-Removal Site Control. In accordance with the Work Plan schedule, or as otherwise directed by EPA, Respondents shall submit a proposal for post-removal site control consistent with Section 300.415(I) of the NCP and OSWER Directive No. 9360.2-02. Upon EPA approval, Respondents shall implement such controls and shall provide EPA with documentation of all post-removal site control arrangements.

44. Reporting.

a. Respondents shall submit a written progress report to EPA concerning actions undertaken pursuant to this Settlement Agreement every 14th day after the date of receipt of EPA's approval of the Work Plan until termination of this Settlement Agreement, unless otherwise directed in writing by the OSC. These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems.

b. Respondents shall submit 5 copies of all plans, reports or other submissions required by this Settlement Agreement, the Statement of Work, or any approved work plan. Upon request by EPA, Respondents shall submit such documents in electronic form.

c. Respondents who own or control property at the Site shall, at least 30 days prior to the conveyance of any interest in real property at the Site, give written notice to the transferee that the property is subject to this Settlement Agreement and written notice to EPA and the State of the proposed conveyance, including the name and address of the transferee. Respondents who own or control property at the Site also agree to require that their successors comply with the immediately preceding sentence and Sections IX (Site Access) and X (Access to Information).

45. Final Report. Within 14 days after completion of all Work required by this Settlement Agreement, Respondents shall submit for EPA review and approval a final report summarizing the actions taken to comply with this Settlement Agreement. The final report shall conform, at a minimum, with the requirements set forth in Section 300.165 of the NCP entitled "OSC Reports" and the "Superfund Removal Procedures: Removal Response Reporting – POLREPS and OSC Reports" (OSWER Directive No. 9360.3-03, June 1, 1994). The final report shall include a good faith estimate of total costs or a statement of actual costs incurred in complying with the Settlement Agreement, a listing of quantities and types of materials removed off-Site or handled on-Site, a discussion of removal and disposal options considered for those materials, a listing of the ultimate destination(s) of those materials, a presentation of the analytical results of all sampling and analyses performed, and accompanying appendices containing all relevant documentation generated during the removal action (*e.g.*, manifests, invoices, bills, contracts, and

permits). The final report shall also include the following certification signed by a person who supervised or directed the preparation of that report:

“Under penalty of law, I certify that to the best of my knowledge, after appropriate inquiries of all relevant persons involved in the preparation of the report, the information submitted is true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.”

#### 46. Off-Site Shipments.

a. Respondents shall, prior to any off-Site shipment of Waste Material from the Site to an out-of-state waste management facility, provide written notification of such shipment of Waste Material to the appropriate state environmental official in the receiving facility's state and to the On-Scene Coordinator. However, this notification requirement shall not apply to any off-Site shipments when the total volume of all such shipments will not exceed 10 cubic yards.

i. Respondents shall include in the written notification the following information: 1) the name and location of the facility to which the Waste Material is to be shipped; 2) the type and quantity of the Waste Material to be shipped; 3) the expected schedule for the shipment of the Waste Material; and 4) the method of transportation. Respondents shall notify the state in which the planned receiving facility is located of major changes in the shipment plan, such as a decision to ship the Waste Material to another facility within the same state, or to a facility in another state.

ii. The identity of the receiving facility and state will be determined by Respondents following the award of the contract for the removal action. Respondents shall provide the information required by Paragraph 46(a) and 46(b) as soon as practicable after the award of the contract and before the Waste Material is actually shipped.

b. Before shipping any hazardous substances, pollutants, or contaminants from the Site to an off-site location, Respondents shall obtain EPA's certification that the proposed receiving facility is operating in compliance with the requirements of CERCLA Section 121(d)(3), 42 U.S.C. § 9621(d)(3), and 40 C.F.R. § 300.440. Respondents shall only send hazardous substances, pollutants, or contaminants from the Site to an off-site facility that complies with the requirements of the statutory provision and regulation cited in the preceding sentence.

### **IX. SITE ACCESS**

47. If the Site, or any other property where access is needed to implement this Settlement Agreement, is owned or controlled by any of the Respondents, such Respondents shall, commencing on the Effective Date, provide EPA, and its representatives, including contractors, with access at all reasonable times to the Site, or such other property, for the purpose of conducting any activity related to this Settlement Agreement.

48. Where any action under this Settlement Agreement is to be performed in areas owned by or in possession of someone other than Respondents, Respondents shall use their best efforts to obtain all necessary access agreements within 7 days after the Effective Date, or as otherwise specified in writing by the OSC. Respondents shall immediately notify EPA if after using their best efforts they are unable to obtain such agreements. For purposes of this Paragraph, "best efforts" includes the payment of reasonable sums of money in consideration of access. Respondents shall describe in writing their efforts to obtain access. EPA may then assist Respondents in gaining access, to the extent necessary to effectuate the response actions described in this Settlement Agreement, using such means as EPA deems appropriate. Respondents shall reimburse EPA for all costs and attorney's fees incurred by the United States in obtaining such access, in accordance with the procedures in Section XV (Payment of Oversight Response Costs).

49. Notwithstanding any provision of this Settlement Agreement, EPA and the State retains all of their access authorities and rights, as well as all of their rights to require land/water use restrictions, including enforcement authorities related thereto, under CERCLA, RCRA, and any other applicable statutes or regulations.

## **X. ACCESS TO INFORMATION**

50. Respondents shall provide to EPA and the State, upon request, copies of all documents and information within their possession or control or that of their contractors or agents relating to activities at the Site or to the implementation of this Settlement Agreement, including, but not limited to, sampling, analysis, chain of custody records, manifests, trucking logs, receipts, reports, sample traffic routing, correspondence, or other documents or information related to the Work. Respondents shall also make available to EPA and the State, for purposes of investigation, information gathering, or testimony, their employees, agents, or representatives with knowledge of relevant facts concerning the performance of the Work.

51. Respondents may assert business confidentiality claims covering part or all of the documents or information submitted to EPA [and the State] under this Settlement Agreement to the extent permitted by and in accordance with Section 104(e)(7) of CERCLA, 42 U.S.C. § 9604(e)(7), and 40 C.F.R. § 2.203(b). Documents or information determined to be confidential by EPA will be afforded the protection specified in 40 C.F.R. Part 2, Subpart B. If no claim of confidentiality accompanies documents or information when they are submitted to EPA [and the State], or if EPA has notified Respondents that the documents or information are not confidential under the standards of Section 104(e)(7) of CERCLA or 40 C.F.R. Part 2, Subpart B, the public may be given access to such documents or information without further notice to Respondents.

52. Respondents may assert that certain documents, records and other information are privileged under the attorney-client privilege or any other privilege recognized by federal law. If the Respondents assert such a privilege in lieu of providing documents, they shall provide EPA [and the State] with the following: 1) the title of the document, record, or information; 2) the date of the document, record, or information; 3) the name and title of the author of the document,

record, or information; 4) the name and title of each addressee and recipient; 5) a description of the contents of the document, record, or information; and 6) the privilege asserted by Respondents. However, no documents, reports or other information created or generated pursuant to the requirements of this Settlement Agreement shall be withheld on the grounds that they are privileged.

53. No claim of confidentiality shall be made with respect to any data, including, but not limited to, all sampling, analytical, monitoring, hydrogeologic, scientific, chemical, or engineering data, or any other documents or information evidencing conditions at or around the Site.

## **XI. RECORD RETENTION**

54. Until 10 years after Respondents' receipt of EPA's notification pursuant to Section XXIX (Notice of Completion of Work), each Respondent shall preserve and retain all non-identical copies of records and documents (including records or documents in electronic form) now in its possession or control or which come into its possession or control that relate in any manner to the performance of the Work or the liability of any person under CERCLA with respect to the Site, regardless of any corporate retention policy to the contrary. Until 10 years after Respondents' receipt of EPA's notification pursuant to Section XXIX (Notice of Completion of Work), Respondents shall also instruct their contractors and agents to preserve all documents, records, and information of whatever kind, nature or description relating to performance of the Work.

55. At the conclusion of this document retention period, Respondents shall notify EPA and the State at least 90 days prior to the destruction of any such records or documents, and, upon request by EPA or the State, Respondents shall deliver any such records or documents to EPA or the State. Respondents may assert that certain documents, records and other information are privileged under the attorney-client privilege or any other privilege recognized by federal law. If Respondents assert such a privilege, they shall provide EPA or the State with the following: 1) the title of the document, record, or information; 2) the date of the document, record, or information; 3) the name and title of the author of the document, record, or information; 4) the name and title of each addressee and recipient; 5) a description of the subject of the document, record, or information; and 6) the privilege asserted by Respondents. However, no documents, reports or other information created or generated pursuant to the requirements of this Settlement Agreement shall be withheld on the grounds that they are privileged.

56. Each Respondent hereby certifies individually that to the best of its knowledge and belief, after thorough inquiry, it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents or other information (other than identical copies) relating to its potential liability regarding the Site since notification of potential liability by EPA or the State or the filing of suit against it regarding the Site and that it has fully complied with any and all EPA requests for information pursuant to Sections 104(e) and 122(e) of CERCLA, 42 U.S.C. §§ 9604(e) and 9622(e), and Section 3007 of RCRA, 42 U.S.C. § 6927.

## **XII. COMPLIANCE WITH OTHER LAWS**

57. Respondents shall perform all actions required pursuant to this Settlement Agreement in accordance with all applicable state and federal laws and regulations except as provided in Section 121(e) of CERCLA, 42 U.S.C. § 6921(e), and 40 C.F.R. §§ 300.400(e) and 300.415(j). In accordance with 40 C.F.R. § 300.415(j), all on-Site actions required pursuant to this Settlement Agreement shall, to the extent practicable, as determined by EPA, considering the exigencies of the situation, attain applicable or relevant and appropriate requirements ("ARARs") under federal environmental or state environmental or facility siting laws. Respondents shall identify ARARs in the Work Plan subject to EPA approval.

## **XIII. EMERGENCY RESPONSE AND NOTIFICATION OF RELEASES**

58. In the event of any action or occurrence during performance of the Work which causes or threatens a release of Waste Material from the Site that constitutes an emergency situation or may present an immediate threat to public health or welfare or the environment, Respondents shall immediately take all appropriate action. Respondents shall take these actions in accordance with all applicable provisions of this Settlement Agreement, including, but not limited to, the Health and Safety Plan, in order to prevent, abate or minimize such release or endangerment caused or threatened by the release. Respondents shall also immediately notify the OSC or, in the event of his/her unavailability, the Regional Duty Officer, Emergency Planning and Response Branch, EPA Region 6, 214-665-3166, and the EPA Regional Emergency 24-hour telephone number, 1-866-372-7745, of the incident or Site conditions. In the event that Respondents fail to take appropriate response action as required by this Paragraph, and EPA takes such action instead, Respondents shall reimburse EPA all costs of the response action not inconsistent with the NCP pursuant to Section XV (Payment of Oversight Response Costs).

59. In addition, in the event of any release of a hazardous substance from the Site, Respondents shall immediately notify the OSC at (866) 372-7745 and the National Response Center at (800) 424-8802. Respondents shall submit a written report to EPA within 7 days after each release, setting forth the events that occurred and the measures taken or to be taken to mitigate any release or endangerment caused or threatened by the release and to prevent the reoccurrence of such a release. This reporting requirement is in addition to, and not in lieu of, reporting under Section 103(c) of CERCLA, 42 U.S.C. § 9603(c), and Section 304 of the Emergency Planning and Community Right-To-Know Act of 1986, 42 U.S.C. § 11004, *et seq.*

## **XIV. AUTHORITY OF ON-SCENE COORDINATOR**

60. The OSC shall be responsible for overseeing Respondents' implementation of this Settlement Agreement. The OSC shall have the authority vested in an OSC by the NCP, including the authority to halt, conduct, or direct any Work required by this Settlement Agreement, or to direct any other removal action undertaken at the Site. Absence of the OSC from the Site shall not be cause for stoppage of work unless specifically directed by the OSC.

## **XV. PAYMENT OF OVERSIGHT RESPONSE COSTS**

### **61. Payments for Oversight Response Costs.**

a. Respondents shall pay EPA all Oversight Response Costs not inconsistent with the NCP. On a periodic basis, EPA will send Respondents a bill requiring payment that includes a SCORPIUS report, which includes direct and indirect costs incurred by EPA and its contractors. Also, Respondents shall make all payments within 30 days of receipt of each bill requiring payment, except as otherwise provided in Paragraph 63 of this Settlement Agreement.

b. Respondents shall make all payments required by this Paragraph by Electronic Funds Transfer ("EFT") in accordance with current EFT procedures to be provided to Respondents by EPA Region 6, and shall be accompanied by a statement identifying the name and address of the party(ies) making payment, the Site name, the EPA Region and Site/Spill ID Number 06JZ, and the EPA docket number for this action.

c. At the time of payment, Respondents shall send notice that payment has been made to by email to [acctsreceivable.cinwd@epa.gov](mailto:acctsreceivable.cinwd@epa.gov), and to:

EPA Cincinnati Finance Office  
26 Martin Luther King Drive  
Cincinnati, Ohio 45268

d. The total amount to be paid by Respondents pursuant to Paragraph 61(a) shall be deposited by EPA in the Gulfco Marine Maintenance Superfund Site Special Account within the EPA Hazardous Substance Superfund to be retained and used to conduct or finance response actions at or in connection with the Site, or to be transferred by EPA to the EPA Hazardous Substance Superfund.

62. In the event that the payment for Oversight Response Costs are not made within 30 days of Respondents' receipt of a bill, Respondents shall pay Interest on the unpaid balance. The Interest on Oversight Response Costs shall begin to accrue on the date of the bill and shall continue to accrue until the date of payment. Payments of Interest made under this Paragraph shall be in addition to such other remedies or sanctions available to the United States by virtue of Respondents' failure to make timely payments under this Section, including but not limited to, payment of stipulated penalties pursuant to Section XVIII.

63. Respondents may contest payment of any Oversight Response Costs billed under Paragraph 62 if they determine that EPA has made a mathematical error, or if they believe EPA incurred excess costs as a direct result of an EPA action that was inconsistent with the NCP. Such objection shall be made in writing within 30 days of receipt of the bill and must be sent to the OSC. Any such objection shall specifically identify the contested Oversight Response Costs and the basis for objection. In the event of an objection, Respondents shall within the 30-day period



pay all uncontested Oversight Response Costs to EPA in the manner described in Paragraph 62. Simultaneously, Respondents shall establish an interest-bearing escrow account in a federally-insured bank duly chartered in the State of Texas and remit to that escrow account funds equivalent to the amount of the contested Oversight Response Costs. Respondents shall send to the EPA OSC a copy of the transmittal letter and check paying the uncontested Oversight Response Costs, and a copy of the correspondence that establishes and funds the escrow account, including, but not limited to, information containing the identity of the bank and bank account under which the escrow account is established as well as a bank statement showing the initial balance of the escrow account. Simultaneously with establishment of the escrow account, Respondents shall initiate the Dispute Resolution procedures in Section XVI (Dispute Resolution). If EPA prevails in the dispute, within 5 days of the resolution of the dispute, Respondents shall pay the sums due (with accrued interest) to EPA in the manner described in Paragraph 62. If Respondents prevail concerning any aspect of the contested costs, Respondents shall pay that portion of the costs (plus associated accrued interest) for which they did not prevail to EPA in the manner described in Paragraph 62. Respondents shall be disbursed any balance of the escrow account. The dispute resolution procedures set forth in this Paragraph in conjunction with the procedures set forth in Section XVI (Dispute Resolution) shall be the exclusive mechanisms for resolving disputes regarding Respondents' obligation to reimburse EPA for its Oversight Response Costs.

## **XVI. DISPUTE RESOLUTION**

64. Unless otherwise expressly provided for in this Settlement Agreement, the dispute resolution procedures of this Section shall be the exclusive mechanism for resolving disputes arising under this Settlement Agreement. The Parties shall attempt to resolve any disagreements concerning this Settlement Agreement expeditiously and informally.

65. If Respondents object to any EPA action taken pursuant to this Settlement Agreement, including billings for Oversight Response Costs, they shall notify EPA in writing of their objection(s) within 7 days of such action, unless the objection(s) has/have been resolved informally. EPA and Respondents shall have 14 days from EPA's receipt of Respondents' written objection(s) to resolve the dispute through formal negotiations (the "Negotiation Period"). The Negotiation Period may be extended at the sole discretion of EPA.

66. Any agreement reached by the parties pursuant to this Section shall be in writing and shall, upon signature by both parties, be incorporated into and become an enforceable part of this Settlement Agreement. If the Parties are unable to reach an agreement within the Negotiation Period, an EPA management official at the branch chief level or higher will issue a written decision on the dispute to Respondents. EPA's decision shall be incorporated into and become an enforceable part of this Settlement Agreement. Respondents' obligations under this Settlement Agreement shall not be tolled by submission of any objection for dispute resolution under this Section. Following resolution of the dispute, as provided by this Section, Respondents shall fulfill the requirement that was the subject of the dispute in accordance with the agreement reached or with EPA's decision, whichever occurs.

## **XVII. FORCE MAJEURE**

67. Respondents agree to perform all requirements of this Settlement Agreement within the time limits established under this Settlement Agreement, unless the performance is delayed by a *force majeure*. For purposes of this Settlement Agreement, a *force majeure* is defined as any event arising from causes beyond the control of Respondents, or of any entity controlled by Respondents, including but not limited to their contractors and subcontractors, which delays or prevents performance of any obligation under this Settlement Agreement despite Respondents' best efforts to fulfill the obligation. *Force majeure* does not include financial inability to complete the Work, increased cost of performance, or a failure to attain performance standards/action levels set forth in the Action Memorandum.

68. If any event occurs or has occurred that may delay the performance of any obligation under this Settlement Agreement, whether or not caused by a *force majeure* event, Respondents shall notify EPA orally within 3 days of when Respondents first knew that the event might cause a delay. Within 5 days thereafter, Respondents shall provide to EPA in writing an explanation and description of the reasons for the delay; the anticipated duration of the delay; all actions taken or to be taken to prevent or minimize the delay; a schedule for implementation of any measures to be taken to prevent or mitigate the delay or the effect of the delay; Respondents' rationale for attributing such delay to a *force majeure* event if they intend to assert such a claim; and a statement as to whether, in the opinion of Respondents, such event may cause or contribute to an endangerment to public health, welfare or the environment. Failure to comply with the above requirements shall preclude Respondents from asserting any claim of *force majeure* for that event for the period of time of such failure to comply and for any additional delay caused by such failure.

69. If EPA agrees that the delay or anticipated delay is attributable to a *force majeure* event, the time for performance of the obligations under this Settlement Agreement that are affected by the *force majeure* event will be extended by EPA for such time as is necessary to complete those obligations. An extension of the time for performance of the obligations affected by the *force majeure* event shall not, of itself, extend the time for performance of any other obligation. If EPA does not agree that the delay or anticipated delay has been or will be caused by a *force majeure* event, EPA will notify Respondents in writing of its decision. If EPA agrees that the delay is attributable to a *force majeure* event, EPA will notify Respondents in writing of the length of the extension, if any, for performance of the obligations affected by the *force majeure* event.

## **XVIII. STIPULATED PENALTIES**

70. Respondents shall be liable to EPA for stipulated penalties in the amounts set forth in Paragraphs 71 and 72 for failure to comply with the requirements of this Settlement Agreement specified below, unless excused under Section XVII (*Force Majeure*). "Compliance" by Respondents shall include completion of the activities under this Settlement Agreement or any

work plan or other plan approved under this Settlement Agreement identified below in accordance with all applicable requirements of law, this Settlement Agreement, the SOW, and any plans or other documents approved by EPA pursuant to this Settlement Agreement and within the specified time schedules established by and approved under this Settlement Agreement.

71. Stipulated Penalty Amounts - Work.

a. The following stipulated penalties shall accrue per violation per day for any noncompliance identified in Paragraph 71(b):

<u>Penalty Per Violation Per Day</u>	<u>Period of Noncompliance</u>
\$1,000	1st through 14th day
\$5,000	15th through 30th day
\$10,000	31st day and beyond

b. Compliance Milestones

[List violations or compliance milestones, including due dates for payments]

72. Stipulated Penalty Amounts - Reports. The following stipulated penalties shall accrue per violation per day for failure to submit timely or adequate reports or other written documents:

<u>Penalty Per Violation Per Day</u>	<u>Period of Noncompliance</u>
\$500	1st through 14th day
\$1,000	15th through 30th day
\$2,000	31st day and beyond

73. In the event that EPA assumes performance of a portion or all of the Work pursuant to Paragraph 83 of Section XX, Respondents shall be liable for a stipulated penalty in the amount of \$25,000.

74. All penalties shall begin to accrue on the day after the complete performance is due or the day a violation occurs, and shall continue to accrue through the final day of the correction of the noncompliance or completion of the activity. However, stipulated penalties shall not accrue: 1) with respect to a deficient submission under Section VIII (Work to be Performed), during the period, if any, beginning on the 31st day after EPA's receipt of such submission until the date that EPA notifies Respondents of any deficiency; and 2) with respect to a decision by the EPA Management Official at the branch chief level or higher, under Paragraph 66 of Section XVI (Dispute Resolution), during the period, if any, beginning on the 21st day after the Negotiation Period begins until the date that the EPA management official issues a final decision regarding such dispute. Nothing in this Settlement Agreement shall prevent the simultaneous accrual of separate penalties for separate violations of this Settlement Agreement.

75. Following EPA's determination that Respondents have failed to comply with a requirement of this Settlement Agreement, EPA may give Respondents written notification of the

failure and describe the noncompliance. EPA may send Respondents a written demand for payment of the penalties. However, penalties shall accrue as provided in the preceding Paragraph regardless of whether EPA has notified Respondents of a violation.

76. All penalties accruing under this Section shall be due and payable to EPA within 30 days of Respondents' receipt from EPA of a demand for payment of the penalties, unless Respondents invoke the dispute resolution procedures under Section XVI (Dispute Resolution). All payments to EPA under this Section shall be paid by certified or cashier's check(s) made payable to "EPA Hazardous Substances Superfund," shall be mailed to EPA Cincinnati Finance Office, 26 Martin Luther King Drive, Cincinnati, OH 45268, shall indicate that the payment is for stipulated penalties, and shall reference the EPA Region and Site/Spill ID Number 06JZ, the EPA Docket Number \_\_\_\_\_, and the name and address of the party(ies) making payment. Copies of check(s) paid pursuant to this Section, and any accompanying transmittal letter(s), shall be sent to EPA as provided in Paragraph 28.

77. The payment of penalties shall not alter in any way Respondents' obligation to complete performance of the Work required under this Settlement Agreement.

78. Penalties shall continue to accrue during any dispute resolution period, but need not be paid until 15 days after the dispute is resolved by agreement or by receipt of EPA's decision.

79. If Respondents fail to pay stipulated penalties when due, EPA may institute proceedings to collect the penalties, as well as Interest. Respondents shall pay Interest on the unpaid balance, which shall begin to accrue on the date of demand made pursuant to Paragraph 44. Nothing in this Settlement Agreement shall be construed as prohibiting, altering, or in any way limiting the ability of EPA to seek any other remedies or sanctions available by virtue of Respondents' violation of this Settlement Agreement or of the statutes and regulations upon which it is based, including, but not limited to, penalties pursuant to Sections 106(b) and 122(l) of CERCLA, 42 U.S.C. §§ 9606(b) and 9622(l), and punitive damages pursuant to Section 107(c)(3) of CERCLA, 42 U.S.C. § 9607(c)(3). Provided, however, that EPA shall not seek civil penalties pursuant to Section 106(b) or 122(l) of CERCLA or punitive damages pursuant to Section 107(c)(3) of CERCLA for any violation for which a stipulated penalty is provided in this Section, except in the case of a willful violation of this Settlement Agreement in the event that EPA assumes performance of a portion or all of the Work pursuant to Section XX, Paragraph 51. Notwithstanding any other provision of this Section, EPA may, in its unreviewable discretion, waive any portion of stipulated penalties that have accrued pursuant to this Settlement Agreement.

#### **XIX. COVENANT NOT TO SUE BY EPA**

80. In consideration of the actions that will be performed and the payments that will be made by Respondents under the terms of this Settlement Agreement, and except as otherwise specifically provided in this Settlement Agreement, EPA covenants not to sue or to take administrative action against Respondents pursuant to Sections 106 and 107(a) of CERCLA, 42 U.S.C. §§ 9606 and 9607(a), for the Work and Oversight Response Costs. This covenant not to

sue shall take effect upon the Effective Date of this Settlement Agreement. This covenant not to sue is conditioned upon the complete and satisfactory performance by Respondents of their obligations under this Settlement Agreement, including, but not limited to, payment of Oversight Response Costs pursuant to Section XV. This covenant not to sue extends only to Respondents and does not extend to any other person.

## **XX. RESERVATIONS OF RIGHTS BY EPA**

81. Except as specifically provided in this Settlement Agreement, nothing in this Settlement Agreement shall limit the power and authority of EPA or the United States to take, direct, or order all actions necessary to protect public health, welfare, or the environment or to prevent, abate, or minimize an actual or threatened release of hazardous substances, pollutants or contaminants, or hazardous or solid waste on, at, or from the Site. Further, nothing in this Settlement Agreement shall prevent EPA from seeking legal or equitable relief to enforce the terms of this Settlement Agreement, from taking other legal or equitable action as it deems appropriate and necessary, or from requiring Respondents in the future to perform additional activities pursuant to CERCLA or any other applicable law.

82. The covenant not to sue set forth in Section XIX above does not pertain to any matters other than those expressly identified therein. EPA reserves, and this Settlement Agreement is without prejudice to, all rights against Respondents with respect to all other matters, including, but not limited to:

- a. claims based on a failure by Respondents to meet a requirement of this Settlement Agreement;
- b. liability for costs not included within the definition of Oversight Response Costs;
- c. liability for performance of response action other than the Work;
- d. criminal liability;
- e. liability for damages for injury to, destruction of, or loss of natural resources, and for the costs of any natural resource damage assessments;
- f. liability arising from the past, present, or future disposal, release or threat of release of Waste Materials outside of the Site; and
- g. liability for costs incurred or to be incurred by the Agency for Toxic Substances and Disease Registry related to the Site.

83. Work Takeover. In the event EPA determines that Respondents have ceased implementation of any portion of the Work, are seriously or repeatedly deficient or late in their performance of the Work, or are implementing the Work in a manner which may cause an endangerment to human health or the environment, EPA may assume the performance of all or any portion of the Work as EPA determines necessary. Respondents may invoke the procedures set forth in Section XVI (Dispute Resolution) to dispute EPA's determination that takeover of the Work is warranted under this Paragraph. Costs incurred by the United States in performing the Work pursuant to this Paragraph shall be considered Oversight Response Costs that Respondents shall pay pursuant to Section XV (Payment of Oversight Response Costs). Notwithstanding any other provision of this Settlement Agreement, EPA retains all authority and reserves all rights to take any and all response actions authorized by law.

## **XXI. COVENANT NOT TO SUE BY RESPONDENTS**

84. Respondents covenant not to sue and agree not to assert any claims or causes of action against the United States, or its contractors or employees, with respect to the Work, Oversight Response Costs, or this Settlement Agreement, including, but not limited to:

a. any direct or indirect claim for reimbursement from the Hazardous Substance Superfund established by 26 U.S.C. § 9507, based on Sections 106(b)(2), 107, 111, 112, or 113 of CERCLA, 42 U.S.C. §§ 9606(b)(2), 9607, 9611, 9612, or 9613, or any other provision of law;

b. any claim arising out of response actions at or in connection with the Site, including any claim under the United States Constitution, the State Constitution, the Tucker Act, 28 U.S.C. § 1491, the Equal Access to Justice Act, 28 U.S.C. § 2412, as amended, or at common law; or

c. any claim against the United States pursuant to Sections 107 and 113 of CERCLA, 42 U.S.C. §§ 9607 and 9613, relating to the Work or Oversight Response Costs.

85. Nothing in this Agreement shall be deemed to constitute approval or preauthorization of a claim within the meaning of Section 111 of CERCLA, 42 U.S.C. § 9611, or 40 C.F.R. § 300.700(d).

86. Respondents agree not to seek judicial review of the final rule listing the Site on the NPL based on a claim that changed site conditions that resulted from the performance of the Work in any way affected the basis for listing the Site.

## **XXII. OTHER CLAIMS**

87. By issuance of this Settlement Agreement, the United States and EPA assume no liability for injuries or damages to persons or property resulting from any acts or omissions of Respondents. The United States or EPA shall not be deemed a party to any contract entered into by Respondents or their directors, officers, employees, agents, successors, representatives, assigns, contractors, or consultants in carrying out actions pursuant to this Settlement Agreement.

88. Except as expressly provided in Section XIX (Covenant Not to Sue by EPA), nothing in this Settlement Agreement constitutes a satisfaction of or release from any claim or cause of action against Respondents or any person not a party to this Settlement Agreement, for any liability such person may have under CERCLA, other statutes, or common law, including but not limited to any claims of the United States for costs, damages and interest under Sections 106 and 107 of CERCLA, 42 U.S.C. §§ 9606 and 9607.

89. No action or decision by EPA pursuant to this Settlement Agreement shall give rise to any right to judicial review, except as set forth in Section 113(h) of CERCLA, 42 U.S.C. § 9613(h).

## **XXIII. CONTRIBUTION**

90.a. The Parties agree that this Settlement Agreement constitutes an administrative settlement for purposes of Section 113(f)(2) of CERCLA, 42 U.S.C. § 9613(f)(2), and that Respondents are entitled, as of the Effective Date, to protection from contribution actions or claims as provided by Sections 113(f)(2) and 122(h)(4) of CERCLA, 42 U.S.C. §§ 9613(f)(2) and 9622(h)(4), for "matters addressed" in this Settlement Agreement. The "matters addressed" in this Settlement Agreement are the Work and Oversight Response Costs.

b. The Parties agree that this Settlement Agreement constitutes an administrative settlement for purposes of Section 113(f)(3)(B) of CERCLA, 42 U.S.C. § 9613(f)(3)(B), pursuant to which Respondents have, as of the Effective Date, resolved their liability to the United States for the Work and Oversight Response Costs.

c. Nothing in this Settlement Agreement precludes the United States or Respondents from asserting any claims, causes of action, or demands for indemnification, contribution, or cost recovery against any persons not parties to this Settlement Agreement. Nothing in this Settlement Agreement diminishes the right of the United States, pursuant to Section 113(f)(2) and (3) of CERCLA, 42 U.S.C. § 9613(f)(2)-(3), to pursue any such persons to obtain additional response costs or response action and to enter into settlements that give rise to contribution protection pursuant to Section 113(f)(2).

## **XXIV. INDEMNIFICATION**

91. Respondents shall indemnify, save and hold harmless the United States, its officials, agents, contractors, subcontractors, employees and representatives from any and all claims or causes

of action arising from, or on account of, negligent or other wrongful acts or omissions of Respondents, their officers, directors, employees, agents, contractors, or subcontractors, in carrying out actions pursuant to this Settlement Agreement. In addition, Respondents agree to pay the United States all costs incurred by the United States, including but not limited to attorneys fees and other expenses of litigation and settlement, arising from or on account of claims made against the United States based on negligent or other wrongful acts or omissions of Respondents, their officers, directors, employees, agents, contractors, subcontractors and any persons acting on their behalf or under their control, in carrying out activities pursuant to this Settlement Agreement. The United States shall not be held out as a party to any contract entered into by or on behalf of Respondents in carrying out activities pursuant to this Settlement Agreement. Neither Respondents nor any such contractor shall be considered an agent of the United States.

92. The United States shall give Respondents notice of any claim for which the United States plans to seek indemnification pursuant to this Section and shall consult with Respondents prior to settling such claim.

93. Respondents waive all claims against the United States for damages or reimbursement or for set-off of any payments made or to be made to the United States, arising from or on account of any contract, agreement, or arrangement between any one or more of Respondents and any person for performance of Work on or relating to the Site, including, but not limited to, claims on account of construction delays. In addition, Respondents shall indemnify and hold harmless the United States with respect to any and all claims for damages or reimbursement arising from or on account of any contract, agreement, or arrangement between any one or more of Respondents and any person for performance of Work on or relating to the Site, including, but not limited to, claims on account of construction delays.

## **XXV. INSURANCE**

94. At least 7 days prior to commencing any on-Site work under this Settlement Agreement, Respondents shall secure, and shall maintain for the duration of this Settlement Agreement, comprehensive general liability insurance and automobile insurance with limits of \$1 million dollars, combined single limit, naming EPA as an additional insured. Within the same time period, Respondents shall provide EPA with certificates of such insurance and a copy of each insurance policy. Respondents shall submit such certificates and copies of policies each year on the anniversary of the Effective Date. In addition, for the duration of the Settlement Agreement, Respondents shall satisfy, or shall ensure that their contractors or subcontractors satisfy, all applicable laws and regulations regarding the provision of worker's compensation insurance for all persons performing the Work on behalf of Respondents in furtherance of this Settlement Agreement. If Respondents demonstrate by evidence satisfactory to EPA that any contractor or subcontractor maintains insurance equivalent to that described above, or insurance covering some or all of the same risks but in an equal or lesser amount, then Respondents need provide only that portion of the insurance described above which is not maintained by such contractor or subcontractor.

## **XXVI. FINANCIAL ASSURANCE**



95. Within 30 days of the Effective Date, Respondents shall establish and maintain financial security for the benefit of EPA in the amount of \$ **[insert estimated cost of Work]** in one or more of the following forms, in order to secure the full and final completion of Work by Respondents:

- a. a surety bond unconditionally guaranteeing payment and/or performance of the Work;
- b. one or more irrevocable letters of credit, payable to or at the direction of EPA, issued by financial institution(s) acceptable in all respects to EPA;
- c. a trust fund administered by a trustee acceptable in all respects to EPA;
- d. a policy of insurance issued by an insurance carrier acceptable in all respects to EPA, which ensures the payment and/or performance of the Work;
- e. a written guarantee to pay for or perform the Work provided by one or more parent companies of Respondents, or by one or more unrelated companies that have a substantial business relationship with at least one of Respondents; including a demonstration that any such guarantor company satisfies the financial test requirements of 40 C.F.R. Part 264.143(f); and/or
- f. a demonstration of sufficient financial resources to pay for the Work made by one or more of Respondents, which shall consist of a demonstration that any such Respondent satisfies the requirements of 40 C.F.R. Part 264.143(f).

96. Any and all financial assurance instruments provided pursuant to this Section shall be in form and substance satisfactory to EPA, determined in EPA's sole discretion. In the event that EPA determines at any time that the financial assurances provided pursuant to this Section (including, without limitation, the instrument(s) evidencing such assurances) are inadequate, Respondents shall, within 30 days of receipt of notice of EPA's determination, obtain and present to EPA for approval one of the other forms of financial assurance listed in Paragraph 95, above. In addition, if at any time EPA notifies Respondents that the anticipated cost of completing the Work has increased, then, within 30 days of such notification, Respondents shall obtain and present to EPA for approval a revised form of financial assurance (otherwise acceptable under this Section) that reflects such cost increase. Respondents' inability to demonstrate financial ability to complete the Work shall in no way excuse performance of any activities required under this Settlement Agreement.

97. If Respondents seek to ensure completion of the Work through a guarantee pursuant to Subparagraph 95(e) or 95(f) of this Settlement Agreement, Respondents shall (i) demonstrate to EPA's satisfaction that the guarantor satisfies the requirements of 40 C.F.R. Part 264.143(f); and (ii) resubmit sworn statements conveying the information required by 40 C.F.R. Part 264.143(f) annually, on the anniversary of the Effective Date or such other date as agreed by EPA, to EPA. For the purposes of this Settlement Agreement, wherever 40 C.F.R. Part 264.143(f) references "sum of current closure and post-closure costs estimates and the current plugging and abandonment costs

estimates," the dollar amount to be used in the relevant financial test calculations shall be the current cost estimate of \$\_\_\_ for the Work at the Site plus any other RCRA, CERCLA, TSCA, or other federal environmental obligations financially assured by the relevant Respondent or guarantor to EPA by means of passing a financial test.

98. If, after the Effective Date, Respondents can show that the estimated cost to complete the remaining Work has diminished below the amount set forth in Paragraph 95 of this Section, Respondents may, on any anniversary date of the Effective Date, or at any other time agreed to by the Parties, reduce the amount of the financial security provided under this Section to the estimated cost of the remaining Work to be performed. Respondents shall submit a proposal for such reduction to EPA, in accordance with the requirements of this Section, and may reduce the amount of the security after receiving written approval from EPA. In the event of a dispute, Respondents may seek dispute resolution pursuant to Section XV (Dispute Resolution). Respondents may reduce the amount of security in accordance with EPA's written decision resolving the dispute.

99. Respondents may change the form of financial assurance provided under this Section at any time, upon notice to and prior written approval by EPA, provided that EPA determines that the new form of assurance meets the requirements of this Section. In the event of a dispute, Respondents may change the form of the financial assurance only in accordance with the written decision resolving the dispute.

## **XXVII. MODIFICATIONS**

100. The OSC may make modifications to any plan or schedule or Statement of Work in writing or by oral direction. Any oral modification will be memorialized in writing by EPA promptly, but shall have as its effective date the date of the OSC's oral direction. Any other requirements of this Settlement Agreement may be modified in writing by mutual agreement of the parties.

101. If Respondents seek permission to deviate from any approved work plan or schedule or Statement of Work, Respondents' Project Coordinator shall submit a written request to EPA for approval outlining the proposed modification and its basis. Respondents may not proceed with the requested deviation until receiving oral or written approval from the OSC pursuant to Paragraph 76.

102. No informal advice, guidance, suggestion, or comment by the OSC or other EPA representatives regarding reports, plans, specifications, schedules, or any other writing submitted by Respondents shall relieve Respondents of their obligation to obtain any formal approval required by this Settlement Agreement, or to comply with all requirements of this Settlement Agreement, unless it is formally modified.

**XXVIII. ADDITIONAL REMOVAL ACTION**

103. If EPA determines that additional removal actions not included in an approved plan are necessary to protect public health, welfare, or the environment, EPA will notify Respondents of that determination. Unless otherwise stated by EPA, within 30 days of receipt of notice from EPA that additional removal actions are necessary to protect public health, welfare, or the environment, Respondents shall submit for approval by EPA a Work Plan for the additional removal actions. The plan shall conform to the applicable requirements of Section VIII (Work to Be Performed) of this Settlement Agreement. Upon EPA's approval of the plan pursuant to Section VIII, Respondents shall implement the plan for additional removal actions in accordance with the provisions and schedule contained therein. This Section does not alter or diminish the OSC's authority to make oral modifications to any plan or schedule pursuant to Section XXVII (Modifications).

**XXIX. NOTICE OF COMPLETION OF WORK**

104. When EPA determines, after EPA's review of the Final Report, that all Work has been fully performed in accordance with this Settlement Agreement, with the exception of any continuing obligations required by this Settlement Agreement, including post-removal site controls, payment of Oversight Response Costs, or record retention, EPA will provide written notice to Respondents. If EPA determines that any such Work has not been completed in accordance with this Settlement Agreement, EPA will notify Respondents, provide a list of the deficiencies, and require that Respondents modify the Work Plan if appropriate in order to correct such deficiencies. Respondents shall implement the modified and approved Work Plan and shall submit a modified Final Report in accordance with the EPA notice. Failure by Respondents to implement the approved modified Work Plan shall be a violation of this Settlement Agreement.

**XXX. INTEGRATION/APPENDICES**

105. This Settlement Agreement and its appendices constitutes the final, complete and exclusive agreement and understanding among the Parties with respect to the settlement embodied in this Settlement Agreement. The parties acknowledge that there are no representations, agreements or understandings relating to the settlement other than those expressly contained in this Settlement Agreement. The following appendices are attached to and incorporated into this Settlement Agreement:

- a. Appendix A is the Action Memorandum;
- b. Appendix B is the List of Respondents;
- c. Appendix C is the Site Map;
- d. Appendix D is the Statement of Work.

**XXXI. EFFECTIVE DATE**

107. This Settlement Agreement shall be effective 3 days after the Settlement Agreement is signed by the Regional Administrator or his/her delegatee.

The undersigned representatives of Respondents certifies that they are fully authorized to enter into the terms and conditions of this Settlement Agreement and to bind the parties they represents to this document.

Agreed this \_\_\_\_ day of \_\_\_\_\_, 2009 .

For Respondent \_\_\_\_\_

By \_\_\_\_\_

Title \_\_\_\_\_

For Respondent \_\_\_\_\_

By \_\_\_\_\_

Title \_\_\_\_\_

For Respondent \_\_\_\_\_

By \_\_\_\_\_

Title \_\_\_\_\_

For Respondent \_\_\_\_\_

By \_\_\_\_\_

Title \_\_\_\_\_

It is so ORDERED and Agreed this \_\_\_\_\_ day of \_\_\_\_\_, 2009.

BY: \_\_\_\_\_ DATE: \_\_\_\_\_

Name

Regional Administrator (or designee)

Region 6

U.S. Environmental Protection Agency

EFFECTIVE DATE: \_\_\_\_\_

**APPENDIX A**  
**ACTION MEMORANDUM**

Administrative Order on Consent for Removal Action  
Gulfco Marine Maintenance Superfund Site  
U.S. EPA Region VI  
CERCLA Docket No. \_\_\_\_\_

**APPENDIX B**  
**LIST OF RESPONDENTS**

Administrative Order on Consent for Removal Action  
Gulfco Marine Maintenance Superfund Site  
U.S. EPA Region VI  
CERCLA Docket No. \_\_\_\_\_

**APPENDIX C**  
**GULFCO MARINE MAINTENANCE SUPERFUND SITE MAP**

Administrative Order on Consent for Removal Action  
Gulfc0 Marine Maintenance Superfund Site  
U.S. EPA Region VI  
CERCLA Docket No. \_\_\_\_\_



**APPENDIX D**  
**STATEMENT OF WORK**

Administrative Order on Consent for Removal Action  
Gulfco Marine Maintenance Superfund Site  
U.S. EPA Region VI  
CERCLA Docket No. \_\_\_\_\_

**{12/09/09 EPA DRAFT}**  
**STATEMENT OF WORK**  
**GULFCO MARINE MAINTENANCE SUPERFUND SITE**  
**REMOVAL ACTION**

**I. INTRODUCTION**

**A. Purpose of the Statement of Work**

This Statement of Work (SOW), sets forth certain requirements ("Work") of the Administrative Settlement Agreement and Order on Consent ("Settlement Agreement"), CERCLE DOCKET NUMBER \_\_\_\_\_, for implementation of the Work, including, but not limited to development and implementation of a work plan to design and conduct a removal action to remove or eliminate wastes, and to repair the cap over the former impoundments, thereby eliminating or reducing risks from potential exposure pathways from those wastes at or from the Gulfco Marine Maintenance Superfund Site (the "Site").

The fundamental requirements of the removal action are outlined in the Action Memorandum (the "Action Memorandum") dated \_\_\_\_\_. The work plan shall be subject to approval by EPA and shall be implemented by the Respondent (as defined in the Settlement Agreement) upon EPA approval.

**B. Description of Action**

An aboveground storage tank farm ("AST Tank Farm") located in the Southern Area and the cap over the former impoundments located in the Northern Area are to be addressed by this Removal Action. The AST Tank Farm is a concrete bermed area containing about 15 aboveground storage tanks. The contents of the tanks are to be removed and the tanks demolished. The concrete containment slab and walls will remain in place, except that the walls shall be breached so that rainfall will freely drain from the structure. Any standing water contained within the bermed area shall be characterized and properly disposed off. Any buried pipes will be capped at the surface after removing the contents of the pipes. The tanks contents and structures, containerized wastes, and debris will be properly disposed of off-site after waste characterization.

The specific objectives for the AST Tank Farm Removal Action is: (1) to prevent the release of chemicals of concern that are stored in the tanks and any other containers, and (2) to prevent the exposure of site workers and visitors to chemicals of concern remaining in the tanks following removal of the stored liquids and other materials. The tanks contain water, various organic phases, oily sludges, and sand, rust solids, and debris. The tank contents include benzene; chloroform; 1,2-dichloroethane; trichloroethylene; tetrachloroethylene; vinyl chloride; and petroleum hydrocarbons in various concentrations.

The former surface impoundments were three earthen pits with natural clay liners located on Lot 56 on the north side of Marlin Avenue. Beginning in 1971, the impoundments were used for storage of waste oils, caustics, various organic chemicals, and waste wash waters generated during barge cleaning activities. The impoundments were deactivated in October 1981 and closed in 1982. Closure activities included removal of the liquids and the majority of the sludges. The remaining sludges were solidified with soil, which resulted in approximately 100 cubic yards of solidified sludge left in place. The former impoundments were then capped with 3-feet of clay cover and a hard wearing surface (shell). The cover was recently found to be between 2.5-feet and 3.6-feet thick, and was rutted on the western end. The objective for the cap repair is to protect the cap's integrity by reestablishing the 3-foot thickness of the clay cover, repairing the ruts, and providing adequate erosion protection over and drainage from the cap.

## **II. WORK TO BE PERFORMED**

### **A. Preconstruction Activities**

Preconstruction activities will consist of a Site inspection and assessment, and preparation of a Work Plan, including a Health and Safety Plan, that addresses the requirements set forth in the Action Memorandum. Site inspection and assessment shall begin with cutting weeds and vegetation as necessary to perform a visual inspection of the removal action area. This inspection shall be performed by Respondents for safety purposes and to identify any drums or containers, which shall be visually inspected, inventoried, labeled with a control number, and logged, if not already done.

The Work Plan shall describe the specific activities in detail to be performed, including deliverables, which Respondents shall perform to implement the removal action described in the Action Memorandum, including the removal and proper off-site disposal of the tanks and tank contents, containerized wastes, and any contaminated soil and debris from the above ground storage tank area at the Site. The Work Plan shall include the following:

- Sampling and Analysis Plan - Respondent shall develop a removal project-specific Sampling and Analysis Plan (SAP), comprised of a Field Sampling Plan (FSP) and project-specific Quality Assurance Project Plan (QAPP) for sample analysis and data handling for any samples collected. The SAP shall be based upon the SOW and EPA guidance, including but not limited to: "Guidance for Choosing a Sampling Design for Environmental Data Collection (EPA QA/G-5S)" (EPA/240/R-02/005, December 2002).
  - i. FSP - defines in detail the sampling and data-gathering methods that will be used on the removal action. It will include sampling objectives, sampling rationale, sample location and frequency, a detailed description of sampling activities, sample analysis, sampling equipment and procedures,

sampling schedule, and sample handling (e.g., sample containers and labels, sample preservation).

- ii. QAPP - describes the sampling objectives and organization, functional activities, lines of communication, and quality assurance and quality control (QA/QC) protocols that will be used to achieve the desired data quality objectives. The QAPP will be prepared in accordance with "EPA Requirements for Quality Assurance Project Plans (QA/R-5)" (EPA/240/B-01/003, March 2001), "Guidance on Quality Assurance Project Plans (QA/G-5)" (EPA/600/R-98/018, February 1998 ), and "Quality Assurance/Quality Control Guidance for Removal Activities: Sampling QA/QC Plan and Data Validation Procedures" ) OSWER Directive No. 9360.4-01, April 1,1990). The QAPP will address sampling procedures, sample chain-of-custody, analytical procedures, and data reduction, validation, reporting, and personnel qualifications.
- iii. Respondent shall use laboratories that have a documented Quality System that complies with ANSI/ASCQ E-4 1994, "Specification and Guidance for Quality Systems for Environmental Data Collection and Environmental Technology Programs" (American National Standard, January 5, 1995), and "EPA Requirements for Quality Management Plans (QA/R-2) (EPA/240/B-01/002, March 2001)," or equivalent documentation as determined by EPA. EPA may consider laboratories accredited under the National Environmental Laboratory Accreditation Program ("NELAP") as meeting the Quality System requirements.
- iv. All analytical data collected under this Order shall be provided electronically to EPA.

- Construction Quality Assurance Plan - The Construction Quality Assurance Plan (CQAP) describes the project-specific components of the performance methods and quality assurance program to ensure that the completed project meets or exceeds all design criteria, plans, and specifications. The CQAP Plan shall be submitted with the Work Plan. The CQAP shall provide the following:
  - i. Responsibilities and authorities of all organization and key personnel involved in the Removal Action construction, including EPA and other agencies.
  - ii. Qualifications of the Construction Quality Assurance (CQA) Officer - establish the minimum training and experience of the CQA Officer and supporting inspection personnel.
  - iii. Inspection and verification activities - establish the observations and tests that will be required to monitor the construction and/or installation of the components of the removal action. The plan shall include the scope and frequency of each type of inspection to be conducted. Inspections shall be

required to verify compliance with environmental requirements and ensure compliance with all health and safety procedures.

- iv. Performance standards and methods - describe all performance standards and methods necessary to ensure implementation of the Removal Action. Performance monitoring requirements shall be stated to demonstrate that best management practices have been implemented.
  - v. Documentation - establish the reporting requirements for construction quality assurance activities. This shall include such items as daily and weekly summary reports, inspection data sheets, problem identification and corrective measures reports, design acceptance reports, and final documentation. A description of the provisions for final storage of all records consistent with the requirements of the Settlement Agreement shall be included.
  - vi. Photo-documentation - describe provisions for the detailed photo-documentation of the removal activities.
- Regulatory Compliance Plan - Describes the Applicable or Relevant and Appropriate Requirements (ARARs) and the procedures for meeting the substantive requirements of any permits.
  - Waste Management Plan - Describes procedures for sampling waste and the criteria for waste classification. The plan will also describe waste handling procedures, the layout for the waste staging and loading areas, and the procedures for manifesting and tracking the loads. Hazardous and non-hazardous wastes, as well as non-waste materials, shall be handled and managed in accordance with all applicable or relevant and appropriate requirements by the Respondents. The location and name of disposal facilities that will receive any wastes shall be provided.

Although appropriate on-Site processing may be performed by the Respondents, contaminated liquids, sludges, debris, soils and any containerized wastes on Site shall be properly transported by the Respondents to authorized off-Site facilities for management and final disposal. Prior to shipping hazardous materials off-Site, the Respondents shall ensure that the requirements of the applicable U.S. Department of Transportation ("DOT") regulations contained in 49 C.F.R. 173, 178, and 179 are met, as well as any other applicable requirements. Prior to shipping hazardous materials off-Site, containers shall be labeled by the Respondents and the transporting vehicle placarded in accordance with the applicable portions of 49 C.F.R. 172 and any other applicable requirements.

Any off-Site disposal must be in compliance with ARARs, including those applicable or relevant and appropriate regulations promulgated under the Resource Conservation and Recovery Act ("RCRA"), 42 U.S.C. §6901 et seq. at 40 C.F.R. 260 et seq. The RCRA regulations as cited herein shall also mean any

applicable EPA authorized State RCRA Program(s). Compliance with the provisions of the NCP, 40 C.F.R. 300.440, is also mandatory.

- Emissions Control Plan - The emissions control plan describes methods to control volatile emissions from active work areas and material treating/staging areas. The emissions control plan shall include an air monitoring program.
- Contingency Plan- Describes the procedures to minimize hazards to human health and the environment from fires, explosions, or any unplanned sudden or non-sudden release of hazardous waste constituents to air, soil, or surface water. The contingency plan will provide detailed procedures to be followed in the event of a spill including, notification, containment, and cleanup. The plan will also describe the procedures to be followed for movement of equipment and personnel from low-lying areas during a high water event
- Health and Safety Plan (HSP) shall be prepared in accordance with EPA's Standard Operating Safety Guide (PUB 9285.1-03, PB 92-963414, June 1992) and shall comply with all currently applicable regulations found at 29 CFR 1910.120, and shall ensure the protection of the public health and safety during performance of on-Site work under the Settlement Agreement. The existing Site HSP may be updated as necessary to address the work to be performed. Respondents shall incorporate all changes to the plan recommended by EPA and shall implement the plan during the pendency of the removal action.
- Schedule

#### **B. Mobilization and Site Preparation**

Following written approval of the Work Plan, the Respondents shall commence and fully implement all actions required under the Work Plan, under the oversight of the RPM/OSC and any designated EPA representatives. Mobilization and site preparation will involve mobilizing personnel, equipment, supplies and incidentals onto the project site; establishing all offices and facilities necessary to implement the project; and preparation of the site for the construction work. The major components of site preparation are:

- Utility Connections - Supplying electrical and potable water sources within the work area limits.
- Clearing and Grubbing - Clearing and grubbing and/or mowing areas as required for access to the work and surrounding areas and for constructing roads, work areas, and staging areas.
- Temporary Road Construction - Constructing temporary roads as necessary to provide access and egress to the site, and access and egress to the work areas.

- Work/Staging Area - Constructing work, staging and containment areas.

#### **C. Removal**

The liquid and sludge/solid contents of the above ground storage tanks shall be removed from the tanks and either recycled or disposed of at an appropriate facility. Further, the tanks shall be decontaminated and removed from the Site. The removal method for the tank contents will be selected and implemented to control volatile emissions. The removal method will be determined after selection of the remedial contractor. Debris that is encountered will be removed by suitable methods and placed into lined roll-off containers that will be covered except while the debris is being added.

The cap repair shall consist of removing the existing vegetative cover and hard wearing surface, and reestablishing the 3-foot thickness of the clay cover with material that does not exceed a hydraulic conductivity of  $1 \times 10^{-7}$  cm/sec. The cap shall be sloped to provide adequate drainage, and provisions shall be included to provide erosion protection for the cap.

#### **D. Emissions Control**

An emissions control plan shall be implemented throughout the removal and material handling phases of the removal to control air emissions. The air exhaust from any vacuum trucks and any other exhaust that potentially could contain volatile emissions shall be captured and treated onsite with vapor-phase carbon.

#### **E. Site Restoration and Demobilization**

After completion of the removal action, the temporary roads and work areas will be dismantled and removed. Personnel, equipment, office trailer, supplies and incidentals that were used on the removal project will be removed from the site, unless required for the completion of other work at the Site.

#### **F. Preparation of Final Report**

Following satisfactory completion of all removal activities required under the SOW, the Respondents shall prepare and submit to the RPM/OSC for review and approval a Final Report describing all activities performed. The Final Report shall conform, at a minimum, with the requirement set forth in Section 300.165 of the NCP entitled "OSC" Reports." The Final Report shall include a good faith estimate of total costs or a statement of actual costs incurred in complying with the Consent Order, a listing of quantities and types of materials removed off-site or handled on-site, a discussion of removal and disposal options considered for those materials removed, a listing of the ultimate destination(s) of those materials, a presentation of the analytical results of all sampling and analyses performed, and accompanying appendices containing all relevant documentation generated during the removal action (*e.g.*, manifests, invoices, bills, contracts, and permits).