


QUADRANGLE LOCATION



**GULFCO MARINE MAINTENANCE  
FREEPORT, BRAZORIA COUNTY, TEXAS**

**Figure 1  
SITE LOCATION MAP**

PROJECT: 1352

BY: ZGK


REVISIONS

DATE: MAY, 2009

CHECKED: EFP

**PASTOR, BEHLING & WHEELER, LLC**  
CONSULTING ENGINEERS AND SCIENTISTS

Source:  
Base map taken from <http://www.inrls.state.tx.us> Freeport, Texas 7.5 min.  
U.S.G.S. quadrangle, 1974.









# Gulfco Marine Maintenance Superfund Site

## **CURRENT STATUS:**

- Tank removal completed.
- RI and FS Reports have been completed and approved.
- Draft Proposed Plan is being reviewed now by TCEQ, EPA HQ, and Region 6.

## **DRAFT ACTION ITEMS TO COMPLETE REMEDIATION**

- Place final institutional controls.
- Create O&M Plan.
- Repair cap over former impoundments under O&M.
- Ground water monitoring.
- Assess site during 5-year reviews.

# **CONSTRUCTION COMPLETION IN 2011**

- Proposed Plan complete 6/23/2011.
- 60-Day Public Comment Period 7/3/2011 to 8/31/2011 (30 days, 7/3/2011 to 8/1/2011, if no extension request).
- Public Meeting 7/14/2011.
- Issue Record of Decision 9/15/2011 based on 60-day comment period.
- Construction completion date 9/19/2011.

***ENFORCEMENT SENSITIVE***

***PRE-DECISIONAL***

## **Enforcement Activities**

- General Notice Letters to four PRPs went out on 6/13/2011.
- Held call with PRP Group on 6/15/2011 to discuss General Notice Letters and other PRP search activities.
- 104(e) Information Requests entered into concurrence.
- Enforcement Assessment will follow RD/RA guidance for SNL for post-ROD activities and cost recovery.
- PRP Search Update will review smaller parties for liability based on RI/FS Data.



